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Executive Summary
The Supplemental Projects Status Memorandum documents the Delaware Valley Regional Planning
Commission’s (DVRPC’s) efforts to track the status of supplemental project commitments to major Single
Occupancy Vehicle (SOV) capacity-adding projects in the nine-county DVRPC region. It records coordination
with project sponsors and state departments of transportation (DOTs) to ensure that SOV capacity-adding
projects are consistent with the federally mandated Congestion Management Process (CMP). This is the
seventh edition.
This memorandum includes new tables of agreed-upon supplemental projects for five capacity-adding
projects in Pennsylvania and an update to one table in New Jersey that was initially recorded in a previous
edition of this memorandum. The New Jersey project selected for update in this edition has completed
construction and successfully completed all of its commitments. All projects reviewed were found to be
making reasonable progress with supplemental projects in accordance with federal CMP regulations.
In the current economic climate of slow recovery after the global recession, fewer major SOV capacity-adding
projects than usual have been advancing to construction throughout the region. State DOTs have had to
make do with limited funding, and preservation projects, including bridge and pavement maintenance, have
been prioritized in both Pennsylvania and New Jersey. However, Pennsylvania has greatly increased its
available transportation funding with the passage of Act 89 of 2013. Act 89 will generate an additional $2.3
billion annually by the fifth year of the Fiscal Years 2015–2018 Transportation Improvement Program (TIP) for
PA. This infusion of much-needed funding has led to the reactivation of many projects that had been put on
hold for years due to lack of funding. As a result, this report includes supplemental commitment tables for five
major SOV capacity-adding projects in Pennsylvania that did not previously have an approved table. Each of
these projects was already in the project pipeline prior to being listed in the FY 2015–2018 PA TIP for Final
Design and Construction funds.
In addition to these projects, several other projects classified as adding major SOV capacity are scheduled to
advance in later years of the FY 2015–2018 PA TIP. CMP staff will continue to monitor these projects and will
work with stakeholders to develop supplemental commitments when the projects advance to an appropriate
stage in the project development process.
As always, CMP staff will work with project sponsors to analyze whether congestion problems can be
addressed by means other than adding new SOV capacity. Good project planning considers the context and
long-term needs to address the transportation problem. DVRPC staff continues to offer technical and meeting
assistance to any agency developing a major SOV capacity-adding project.
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CHAPTER 1:

Introduction

The purpose of this memorandum is to document DVRPC’s efforts to track the status of supplemental project
commitments to major SOV capacity-adding projects in the nine-county DVRPC region. This document also
serves to record efforts to coordinate with project sponsors and state DOTs to ensure that SOV capacityadding projects are consistent with the federally mandated1 CMP. This is the seventh edition of this
memorandum. It includes tables of agreed-upon supplemental projects for capacity-adding projects, as well
as updates to commitment tables initially recorded in previous editions of this memorandum.
The CMP requires the lead agency to explore alternatives to adding SOV capacity to the road system. Where
additional SOV capacity is appropriate, the process requires supplemental strategies that enhance the
benefits of the capacity additions and extend the useful life of the capacity-adding project to get the most from
the investment.
As the Philadelphia region’s Metropolitan Planning Organization (MPO), DVRPC is charged with developing
and implementing the CMP for the region. An element of the federal CMP requirement is to track the status of
all CMP commitments, identifying which have been implemented, which are advancing, and which need
follow-up. DVRPC staff assists project stakeholders with developing appropriate commitments and exploring
options to improve congestion management in the region. Once commitments have been developed and
approved, DVRPC staff also offers technical and meeting assistance to help implement supplemental
commitments. DVRPC’s work with specific projects is documented in this memorandum.
In the past, this memorandum was published each year. In recent years, the TIP cycles have evolved to
alternate updates of the New Jersey TIP in one year and the Pennsylvania TIP the next year. Because of this
change, and because fewer major SOV projects are progressing through the project pipeline at present, this
memorandum has shifted to a biennial publication (produced every two years) for the foreseeable future.
This memorandum includes an update of commitments from a project in New Jersey that was listed in a
previous memorandum. The project selected for update in this edition has completed construction and
successfully completed all of its supplemental commitments.
Commitments contained in this memorandum have been reviewed by the project sponsors and by the CMP
Advisory Committee and were endorsed by the DVRPC Regional Technical Committee (RTC) on behalf of
the DVRPC Board. This process is indicative of DVRPC’s and the Advisory Committee’s support for the CMP
commitments identified in the memorandum.

1

The requirement that SOV capacity-adding projects have supplemental strategies comes from the Federal Metropolitan
Planning Regulation (23 CFR Section 450.320 [e]). The regulation states that when a major SOV capacity-adding project
is planned in areas that do not meet the National Ambient Air Quality Standards for ozone or carbon monoxide,
appropriate analysis of reasonable travel demand reduction and operational management strategies for the corridor in
which the project is planned is required. The regulation states that the need for a major SOV capacity addition must be
demonstrated by the project sponsor in the project needs study or Environmental Impact Statement, and that if a major
SOV capacity addition is warranted, the CMP shall identify strategies to manage the SOV facility safely and effectively.
Management and operational strategies shall be incorporated into the project or committed to by the state or MPO for
implementation.
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CHAPTER 2:

Project Review Process

DVRPC staff reviewed all of the proposed projects and amendments for the current TIPs for Pennsylvania
and New Jersey. All projects that were identified as “major SOV capacity-adding” projects in the TIPs were
then reviewed with regard to CMP and supplemental strategy status. For this memorandum, the list of
projects was reduced to those that had Final Design (FD) or Construction (CON) funding programmed in the
TIP in Fiscal Years 2014–2018. Staff referenced previous memoranda to determine if supplemental strategies
had been developed for each project. In the five cases in which strategies had not been developed, DVRPC
worked with the project manager and other appropriate stakeholders to develop the strategies recorded in the
commitment table. Those projects entering or finishing FD or those that were in a later stage of progression
are prioritized for planning efforts. Projects that propose to add SOV road capacity using federal
transportation funds in the Delaware Valley must develop a table of supplemental commitments to be
consistent with the CMP or they cannot be funded in the TIP past the preliminary engineering (PE) phase.
Projects in PE and the early stages of FD are important to this memorandum. The purpose of this early
outreach is to work cooperatively with project stakeholders to develop long-term solutions to regional
congestion. Regulations require investigation of whether a major element of the problem can be addressed by
means other than building new road capacity. If new capacity is necessary, this outreach offers assistance to
develop supplemental strategies (ideas to reduce congestion) and supplemental projects (multimodal
components to be incorporated in the parent project2).
While one purpose of these memoranda is to track the status of CMP supplemental commitments, this
exercise has helped project sponsors and DOT project managers become more familiar with the requirements
of the CMP. This familiarity is facilitating cooperation among DVRPC and the various project stakeholders to
identify the requisite commitments before projects go to design and engineering. Communication between
DVRPC staff and DOT project managers regarding development of supplemental projects has improved each
year. DVRPC staff contacted project managers and reviewed project scopes of work. When requested, staff
met with managers and stakeholders to identify supplemental strategies for commitments or to identify
components of the project that satisfy the requirement for consistent supplemental projects. The project
managers and stakeholders were asked to review and revise the existing list of supplemental projects for
inclusion in this memorandum.
In the current economic climate of slow recovery after the global recession, fewer major SOV capacity-adding
projects than usual have been advancing to construction throughout the region. State DOTs have had to
make do with limited funding, and preservation projects, including bridge and pavement maintenance, have
been prioritized in both Pennsylvania and New Jersey. However, Pennsylvania has greatly increased its
available transportation funding with the passage of Act 89 of 2013. Act 89 will generate an additional $2.3
billion annually by the fifth year of the Fiscal Years 2015–2018 Transportation Improvement Program (TIP) for
PA. This infusion of much-needed funding has led to the reactivation of many projects that had been put on
hold for years due to lack of funding. As a result, this report includes supplemental commitment tables for five
major SOV capacity-adding projects in Pennsylvania that did not previously have an approved table. Each of
these projects was already in the project pipeline prior to being listed in the FY 2015–2018 PA TIP for Final
Design and Construction funds.

2

The “parent project” is the original project from which discrete elements may subsequently be broken out as separate
subprojects with unique database tracking numbers.
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There are also several potential SOV capacity-adding projects, mostly in Pennsylvania, that are early in their
development and that do not yet have supplemental projects. In these cases, DVRPC has offered to help
project stakeholders explore alternatives to adding SOV capacity to the road system and participate in design
discussions to facilitate commitment development if analysis determines that the problem cannot be solved
without additional roadway capacity. Development of supplemental projects for major SOV capacity-adding
projects must include work with a multimodal scoping group whose goal is to identify an agreed-upon list of
supplemental projects to manage the facility effectively. These projects can be funded through a variety of
sources, but the responsible organization/agency must identify the parties who will be responsible for the
supplemental projects’ implementation. DVRPC should be involved throughout this process to act as a
resource and assist in the tracking of supplemental project implementation. Major SOV projects that are not
consistent with the CMP will not be included for federal funding in the TIP beyond PE.
Project managers and stakeholders are strongly encouraged to address commitments for projects with
numerous phases in one planning effort. This approach allows stakeholders to identify significant, effective
supplemental strategies that may not be considered for individual project phases. An example of when to
apply this comprehensive view is a series of lane additions that are phased in 1- or 2-mile sections but that
will ultimately add SOV capacity for a 10-mile stretch of road. When considered as a whole, larger-scale and
possibly more effective strategies can be considered for incorporation into the project commitments. This
comprehensive approach also reduces the need to repeat supplemental strategy development procedures.
DVRPC has published a series of documents to educate project stakeholders about the CMP and the
required CMP procedures. These documents provide useful information to help develop supplemental
projects to fully meet related regulations and are valuable tools for project managers to maximize the benefits
that the CMP offers to their projects. The following documents are available online or by request from DVRPC
CMP staff.

6

•

Overview of the 2011 Congestion Management Process (Publication Number 11042A): This 17-page
document provides a basic understanding of the CMP.

•

DVRPC 2012 Congestion Management Process—Limiting Traffic Congestion and Achieving Regional
Goals (Publication Number 11042): This is the most recent CMP report and contains all of the
technical information from the CMP.

•

Congestion Management Process Procedures Memorandum (Publication Number TM09029): The
memorandum details the process that project managers should follow to meet CMP requirements. It
includes checklists and steps for developing appropriate commitments. This is the latest version of
this evolving document adopted by the CMP Advisory Committee.
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CHAPTER 3:

SOV Capacity-Adding Projects

Overview
In this chapter, two types of parent SOV capacity-adding projects are addressed:

•

Major SOV capacity-adding projects submitting tables of commitments for the first time. The
parent projects are listed in Table 1, and the project descriptions are included in this chapter.
Supplemental commitments for these projects are detailed in Appendix A of this memorandum.
Projects with new commitment tables include:

•
•
•
•
•

•

Ellis Town Center;
Galloway Road Extension;
North Delaware Avenue Extension, Phase 2;
US 1 Bridges; and
US 202 and US 1 Loop Roads.

Major SOV capacity-adding projects whose commitments are being updated or revised. In this
update, there is only one project that fits this description, the I-295 Paulsboro Brownfield Access
project in New Jersey. It is listed in Table 2. A project description is included in this chapter as a
refresher, although it was also detailed in a previous memorandum. The updated supplemental
commitments for this project are detailed in Appendix B of this memorandum.

Figures 1 (Pennsylvania Projects) and 2 (New Jersey Projects) are regional context maps that identify the
locations of all of the parent projects identified in this memorandum.
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Figure 1: Status of Congestion Management
Process Commitments—Pennsylvania Projects
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Figure 2: Status of Congestion Management
Process Commitments—New Jersey Projects

$
+

Commitments Being Updated

NJ CMP Corridor 6 — US 130

M e r c e r

DB# 04321
I-295, Paulsboro Brownfields Access

B u r l i n g t o n

$
+
G l o u c e s t e r

C a m d e n

*map n ot t o scale

K

0

3
Miles

6

Pennsylvania SOV Capacity-Adding Projects
Table 1 lists the Pennsylvania SOV capacity-adding projects included in the seventh round of CMP status
review and the current status of the projects. Brief project descriptions are included in this chapter.
Supplemental commitments for the Ellis Town Center; Galloway Road Extension; North Delaware Avenue
Extension, Phase 2; US 1 Bridges; and US 202 and US 1 Loop Roads projects are detailed in Appendix A.

Table 1: Pennsylvania Major Single Occupancy Vehicle Capacity-Adding Projects
Project

County

MPMS Number(s)

CMP Review
Status

TIP Status

Ellis Town Center

Delaware

96946

Commitments
Identified

Construction is
scheduled to begin in
2015.

Galloway Road
Extension

Bucks

57617

Commitments
Identified

Construction is
underway.

North Delaware
Avenue Extension,
Phase 2

Philadelphia

74822

Commitments
Identified

Preliminary
Engineering in 2015;
Final Design in 2017.

Bucks

13549, 93444,
93445, 93446

Commitments
Identified

Final Design in 2015;
earliest construction
activities scheduled
for 2018.

95429

Commitments
Identified

Final Design in 2016;
Construction is
scheduled to begin in
2018.

US 1 Bridges

US 202 and US 1
Loop Roads

Delaware

Sources: Pennsylvania Department of Transportation Project Managers; Pennsylvania Transportation Improvement
Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014).
Note: CMP = Congestion Management Process. MPMS = Multimodal Project Management System. TIP = Transportation
Improvement Program.

Pennsylvania Projects with New Commitment Tables
The Ellis Town Center; Galloway Road Extension; North Delaware Avenue Extension, Phase 2; US 1
Bridges; and US 202 and US 1 Loop Roads projects developed commitment tables that were approved by the
DVRPC RTC and are now being listed in a Supplemental Projects Status Memorandum for the first time.
Ellis Town Center
The Ellis Town Center project will improve circulation around the busy intersection of PA 3 and PA 252 in
Newtown Square and mitigate the impact of future development. Proposed improvements include new
linkages from West Chester Pike (PA 3) and Newtown Street Road (PA 252) that allow motorists to
circumvent the major point of congestion at the intersection. The Ellis Town Center project will address
existing traffic along PA 252 through the creation of Clyde Lane, which will bisect the development, and
through improvements to Winding Way. Improvements to PA 252, along with additional widening of PA 3
adjacent to the project, will also improve roadway conditions for commuters and local traffic, since PA 252
serves as a major north/south travel route for commuters going to Valley Forge.

10
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Supplemental commitments include turning lanes, new traffic signals, updated signal timings on PA 3 and PA
252, improvements for walking and bicycling, and coordination to upgrade transit in the project area.
Galloway Road Extension
This project will include the construction of a new three-lane roadway from the intersection of Galloway Road
and Hulmeville Road to the intersection of Bridgewater Road and Byberry Road, adding about one-third of a
mile of new roadway.
Supplemental commitments include improvements to existing traffic signals at each end of the project and
sidewalk connections along the new roadway.
North Delaware Avenue Extension, Phase 2
Phase 2 of the North Delaware Avenue Extension project will construct a “River Road” along the north
Delaware Riverfront amid planned residential and recreational facilities between Buckius Street and the
vicinity of the Poquessing Creek. The roadway is planned with amenities for bicycles and pedestrians,
including the parallel North Delaware Avenue Greenway Trail. The road will also serve as an alternate route
for local truck traffic accessing I-95 from nearby industrial and commercial businesses.
CMP supplemental commitments for the project include amenities for bicycles and pedestrians on the road
and on the parallel North Delaware Avenue Greenway Trail, sponsored by the Delaware River City
Corporation.
US 1 Bridges
This roadway reconstruction, widening, and bridge improvement project involves 2.8 miles of roadway, ten
bridge structures, and four retaining walls, representing an investment of more than $250 million over the next
decade. The project includes the addition of a third through-travel lane on US 1 in each direction between the
Street Road interchange and the Penndel interchange (Business Route 1) and the addition, modification, or
upgrading of auxiliary lanes in each direction for the Street Road, PA Turnpike, Neshaminy (Rockhill Drive),
and Penndel (Business Route 1) interchanges. The proposed structure improvements include the
replacement of seven bridges, the rehabilitation of two bridges, and the removal of one bridge.
Supplemental commitments include signal improvements, incident management, transportation demand
management outreach to employers, sidewalk improvements, investigation of new transit stops, potential
adjustments to existing bus routes (including coordination with the proposed “Better Bus” improvements on
Roosevelt Boulevard in Philadelphia and Bucks counties), and improvements to transit amenities, such as
adding bus shelters.
More information can be found on the project website: www.improveus1-bucksco.com/
US 202 and US 1 Loop Roads
The project will complete the loop roads on the southwest corner of the intersection, connecting Hillman Drive
to Painters Crossing/Brandywine Drive in the southwest quadrant. The northeast and northwest quadrants
have already completed loop roads, and the southeastern loop road will be completed by a developer. A
completed loop road system is designed to divert traffic from the busy US 202/US 1 intersection.
Supplemental commitments include sidewalks and crosswalks, enhanced bus stop areas in consultation with
SEPTA, and bike lanes or paved shoulders.
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New Jersey SOV Capacity-Adding Projects
Updated Commitments
Periodically, it is necessary to update CMP commitments to ensure that they are progressing as planned.
This involves contacting the lead agency or organization to find out if, for example, a specific commitment that
was planned has now been completed. In some cases, it is necessary to revise CMP commitments that were
identified in previous memoranda. However, the scale of commitments must remain the same. An example of
a revision would be if repeated efforts to locate a park-and-ride lot have failed and another, comparable
strategy is now proposed. These memoranda provide an opportunity to update the status of previous
commitments and/or to revise commitments that may have changed as the project has progressed through
project development and construction.
In this memorandum, the commitments for one project in New Jersey are being updated from those listed in a
previous memorandum. This project has completed construction, and its supplemental project commitment
table has been updated to reflect that all of the commitments have been completed as planned.
Table 2 lists the New Jersey SOV capacity-adding project included in the seventh round of CMP status review
and the current status of the project. A project description is included below the table as a refresher.

Table 2: New Jersey Major Single Occupancy Vehicle Capacity-Adding Projects
Project

County

DB Number(s)

CMP Review
Status

TIP Status

I-295 Paulsboro
Brownfield Access

Gloucester

04321

Commitments
identified in 2009;
updated in 2014

Construction
completed.

Sources: New Jersey Department of Transportation Project Manager, 2014; New Jersey Transportation Improvement
Program 2012–2015 (Delaware Valley Regional Planning Commission, 2011).
Note: CMP = Congestion Management Process. DB = Database. TIP = Transportation Improvement Program.

I-295 Paulsboro Brownfield Access
This project constructed a new roadway and bridge connecting the British Petroleum (BP) brownfield
redevelopment site in Paulsboro Borough to the newly improved Interchange 19 of I-295 via Paradise Road.
The project was a necessary component of the economic feasibility of the redevelopment project. It provides
a direct link to the interstate system and the proposed multiuse redevelopment area.
This project has completed construction, and all of its supplemental commitments were fulfilled. The updated
supplemental project commitment table is detailed in Appendix B to this memorandum.

Ongoing Coordination
Project managers are federally required to explore, document, and coordinate with DVRPC to determine
whether congestion problems can be addressed by means other than adding new SOV capacity. After that
step, DVRPC continues to communicate with the project sponsors to develop smart transportation solutions
and CMP commitments to the region’s congestion challenges. DVRPC staff also offers assistance to state
DOTs and other project sponsors to identify operational, safety, access management, and additional CMP
strategies that may offer immediate improvements to congested corridors through road safety audits, corridor
studies, and local grant programs. To fully meet federal regulations, DVRPC staff and project sponsors need
12
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to start working together at the point of considering alternatives. The federal regulations state that the need
for a major SOV capacity addition must be demonstrated, and that if a major SOV capacity addition is
warranted, the CMP shall identify strategies to manage the SOV facility safely and effectively. Management
and operational strategies shall be incorporated into the project or committed to by the state or MPO for
implementation.
Specifically, DVRPC staff is communicating with the US 30 Bypass and PA 63/PA 309 Connector, Phase 2
project study teams in Pennsylvania to help evaluate appropriate strategies to address congestion in those
corridors. DVRPC staff is also working closely with the Bristol Road Extension, Bridgewater Road Extension,
and PA 23 Relocation project managers to identify and finalize CMP commitments for these major SOV
capacity-adding projects, all of which are located in Pennsylvania.
DVRPC will include recommendations to incorporate CMP practices and procedures, including the adoption
of CMP supplemental strategy commitments, into DVRPC’s official comments on Draft and Final
Environmental Impact Statements. The CMP should be considered when selecting a preferred alternative for
problems that may appear to call for major capacity-adding projects. Again, DVRPC staff is available to
provide technical and meeting support as free resources to the project sponsor.
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CHAPTER 4:

Conclusions

This document is the seventh memorandum tracking the status of supplemental strategies and commitments
for major SOV capacity-adding projects in Pennsylvania and New Jersey. A large majority of major SOV
capacity-adding projects entering the CON and FD phases have been addressed in previous memoranda.
However, with the passage of Pennsylvania Act 89 of 2013, a number of major SOV capacity-adding projects
that had been dormant due to funding shortfalls have now been reactivated.
Despite the improved funding outlook in Pennsylvania, in the current funding environment, many major SOV
capacity-adding projects are taking longer to advance through the design phases and, in turn, be constructed.
Many projects are being reconsidered or rescoped with cost savings and smart transportation objectives in
mind. In these situations, DVRPC staff continues to work with project managers to develop, revise, and track
supplemental project commitments.
To meet federal regulations, DVRPC staff has become more involved in the early phases of project
development to assist project sponsors in conducting the appropriate analysis of reasonable (including
multimodal) travel demand reduction and operational strategies. Where SOV capacity additions are
necessary, CMP staff continues to help develop supplemental strategies. This involvement allows DVRPC
staff to offer assistance in developing alternative or short-term supplemental projects, such as access
management, safety improvements, or ITS improvements, that may provide short- to medium-term
congestion benefits as major SOV capacity-adding projects work through the various environmental review
and design phases.
Moving forward, DVRPC staff is working on a set of tools to help project sponsors evaluate whether a
congested facility can be improved using alternative solutions, rather than expanding capacity on the facility.
This analysis is a requirement of the CMP regulation, and DVRPC has been working toward an efficient
mechanism to implement this requirement. See the DVRPC reports Selecting Software to Evaluate the
Anticipated Effectiveness of CMP Strategies (Publication 10023) and CMP Strategy Evaluation: Testing
Short-Listed Programs (Publication 12042) for more information.
The projects reviewed in this memorandum show an increased level of awareness of CMP regulations by the
project sponsors and increased cooperation between the project stakeholders and DVRPC CMP staff. The
reviewed projects developed acceptable final sets of supplemental CMP commitments in advance of planned
construction phases. The other projects that are being studied or designed are considering appropriate
commitments and alternatives to SOV capacity additions. Project managers have been discussing those
options and commitments with DVPRC staff. Commitments identified in previous memoranda are progressing
along with the construction of the projects.
Supplemental commitments remain flexible enough to accommodate changing conditions as a project
progresses through development to construction, while remaining meaningful. If a project’s CMP
commitments need to be changed because of feasibility issues, those commitments should be replaced with
commitments that have similar benefits to prolonging the utility of the parent project.
Any significant changes to adopted commitments should be discussed with the stakeholder group and
provided to DVRPC. Changes to commitments should be included in the biennial memoranda tracking
supplemental strategy commitments so that they can be reviewed and approved by the CMP Advisory
Committee and the DVRPC RTC or Board.
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Appendix A

Appendix A.
New Congestion Management Process Commitments by Project
(Pennsylvania)
Table A-1: Ellis Town Center, (MPMS# 96946)
Commitment

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Add a left- and right-turn lane on the
southbound approach of Clyde Lane to
PA 3

Planned

PennDOT

Turning-Movement
Enhancements

Add a right-turn lane on the northbound
approach of Bishop Hollow Road to PA 3

Planned

PennDOT

Turning-Movement
Enhancements

Construct a right-turn lane on
southbound PA 252 at Winding Way

Planned

PennDOT

Turning-Movement
Enhancements

Extend the westbound left-turn lane on
PA 3 at Bishop Hollow Road

Planned

PennDOT

Turning-Movement
Enhancements

Install ADA-compliant pedestrian facilities
at the following intersections:
-All four corners of PA 3/Clyde
Lane/Bishop Hollow Road;
-Southwest corner of Winding Way/PA
252;
-Northwest and southwest corners of PA
252/SAP Driveway (Loop Road);
-Northeast corner of PA 3/Winding
Way/Roe Lane

Planned

PennDOT

Improvements for
Walking and Bicycling

Complete sidewalk/trail network as
planned, especially along PA 3 and PA
252 as projects advance or funding
becomes available

Planned

Developer/ Newtown
Township

Improvements for
Walking and Bicycling

Install a new traffic signal at the Winding
Way/Clyde Lane intersection to work in
conjunction with the existing/new signal
at the Winding Way/PA 252 intersection

Planned

PennDOT

Signal Improvements

Install new traffic signal equipment at the
following intersections:
-PA 3/Clyde Lane/Bishop Hollow Road;
-PA 252/SAP Driveway (Loop Road);
-PA 3/Winding Way/Roe Lane

Planned

PennDOT

Signal Improvements

Retime traffic signals along PA 3 and
PA 252

Planned

PennDOT

Signal Improvements

Evaluate the feasibility of adjusting local
bus routes, including the 104, 118, and
120, to serve new development once it is
constructed

Planned

SEPTA/Developer

Modifications to Existing
Transit Routes or
Services
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Commitment
Confirm that new traffic signal equipment
installed along PA 3 will not prevent
future implementation of Transit Signal
Priority
Install bus shelters and improve transit
amenities as appropriate, using
township-wide architectural standards
and the standards in the SEPTA Bus
Stop Design Guidelines report (DVRPC
Publication #12025), including assurance
that stop locations will be connected with
quality walkways to the development they
serve
Revise comprehensive plan, zoning,
subdivision, and land use ordinances to
implement access management
regulations along PA 252, as
recommended in the Managing Access in
Newtown Square study (DVRPC
Publication #10027)
Offer transportation fairs to new
businesses in the Ellis Town Center to
inform employees about transportation
options other than driving alone,
including transit, carpools, vanpools, etc.

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Completed

PennDOT/SEPTA

Transit Signal
Prioritization (TSP)

Planned

Developer / Newtown
Township / DCTMA

Enhanced Transit
Amenities and Safety

Planned

Newtown Township

Access Management

Planned

DCTMA

Marketing/Outreach for
Transit and TDM
Services

Source: Delaware County Planning Department, 2013; Delaware County Transportation Management Association, 2013;
Newtown Township, 2013; PennDOT Project Manager, 2013; SEPTA, 2013; Pennsylvania Transportation Improvement
Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014).

Table A-2: Galloway Road Extension, (MPMS# 57617)
Commitment

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Provide sidewalk connection along
north side of new roadway

Planned

PennDOT/Bensalem
Township

Walking and Bicycling
Improvements

Improve existing traffic signals at the
intersection of Galloway Road and
Hulmeville Road, and at the intersection
of Bridgewater Road and Byberry Road

Planned

PennDOT

Signal Improvements

Add left-turn lanes on all approaches at
the intersection of Galloway Road and
Hulmeville Road, and at the intersection
of Bridgewater Road and Byberry Road

Planned

PennDOT

Turning-Movement
Enhancements

Source: Bucks County Planning Commission, 2013; PennDOT Project Manager, 2013; Pennsylvania Transportation
Improvement Program 2013–2016 (Delaware Valley Regional Planning Commission, 2012).
Note: Construction funds for the Galloway Road Extension project were obligated in 2014 and therefore the project was
not carried forward to the 2015–2018 TIP.
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Table A-3: North Delaware Avenue Extension, Phase 2, (MPMS# 74822)
Commitment

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Include sidewalks in project area

Planned

PennDOT, Philadelphia
Streets Department

Pedestrian and Bicycle
Improvements

Complete section of East Coast
Greenway through project area
(North Delaware Avenue Greenway
Trail)

Planned

Delaware River City
Corporation

MPMS# 61712

Investigate signage to direct trucks
off of Richmond Street onto
extension

Planned

PennDOT, Philadelphia
Streets Department

Signage

Source: PennDOT Project Manager, 2014; Philadelphia Streets Department, 2014; Pennsylvania Transportation
Improvement Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014).

Table A-4: US 1 Bridges, (MPMS# 13549, 93444, 93445, 93446)
Commitment
Signal improvements throughout
corridor, including evaluation of
existing signal timings
Coordinate with MPMS# 102278
(Project to install Adaptive Traffic
Signal Control on Street Road
from Philmont Avenue to State
Road)
Coordinate with SEPTA and
DVRPC to monitor opportunities
for Transit Signal Priority
Reactivate/coordinate with TMA
Bucks’ SAFE Route 1 Task
Force and I-95/US 1 Bucks
County Incident Management
Task Force
Coordinate with PA Turnpike
Commission to share incident
and detour information,
especially during construction
but also ongoing
Increase speed enforcement
after new shoulders are
constructed; coordinate as
needed
Conduct focused outreach to
inform employers and
employees about transportation
options other than driving alone,
including transit, carpools,
vanpools, alternate work hours,
etc.

Status

Lead Agency/Organization

Comments/Appropriate
Strategy

Planned

PennDOT

Signal Improvements

Planned

PennDOT

Signal Improvements

Planned

SEPTA/PennDOT/DVRPC

Signal Improvements
(Transit Signal Priority)

Planned

TMA Bucks/PennDOT /DVRPC

Incident Management

Planned

PennDOT/PA Turnpike
Commission

Incident Management

Planned

Bensalem Township/PA State
Police

Safety Improvements
and Programs

Planned

TMA Bucks

Marketing/Outreach for
Transit and TDM
Services
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Status

Lead Agency/Organization

Comments/Appropriate
Strategy

Planned

PennDOT/SEPTA/DVRPC/Bucks
County Planning
Commission/Bensalem
Township/TMA Bucks

Land Use/Transportation
Policies

Planned

PennDOT

Improvements for
Walking

Planned

SEPTA/TMA Bucks

Modifications to Existing
Transit Routes or
Services

Planned

SEPTA/DVRPC/TMA Bucks

Modifications to Existing
Transit Routes or
Services

Planned

PennDOT/SEPTA/Bensalem
Township/TMA Bucks

Enhanced Transit
Amenities and Safety

Commitment
Review and look for
opportunities to implement
bicycle, pedestrian, and transit
elements of local Master Plans
Improve/add amenities for
pedestrians as appropriate,
including but not limited to the
following:
-Complete sidewalk network on
northbound side of US 1 in the
vicinity of Old Lincoln Highway;
-Investigate pedestrian
walkways along Rockhill Drive
Investigate new transit stops
throughout corridor, including but
not limited to locations along
Rockhill Drive
Evaluate the feasibility of
adjusting local bus routes,
particularly to enhance
connections at the Neshaminy
Mall, as the Roosevelt Boulevard
BRT/“Better Bus” project
advances
Work with municipality and
others on adding bus shelters
and transit amenities, including
safe pedestrian access to
shelters/amenities. Capital
investments may be funded by
PennDOT with maintenance and
operating costs covered by
others

Source: Bucks County Planning Commission, 2014; PennDOT Project Manager, 2014; SEPTA, 2014; TMA Bucks
County, 2014; Pennsylvania Transportation Improvement Program 2015–2018 (Delaware Valley Regional Planning
Commission, 2014).

Table A-5: US 202 and US 1 Loop Roads, (MPMS# 95429)
Commitment

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Provide sidewalk connections along
new roadway

Planned

PennDOT

Walking and Bicycling
Improvements

Provide crosswalks at intersections
with US 1 and US 202

Planned

PennDOT

Walking and Bicycling
Improvements

Provide bicycle lanes or paved
shoulders

Planned

PennDOT

Walking and Bicycling
Improvements

Extend right-turn lane from
northbound US 1 to southbound US
202

Planned

PennDOT

Turning Movement
Enhancements
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Commitment

Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Consult with SEPTA regarding
potential to provide enhanced bus
stop areas

Planned

PennDOT/SEPTA

Enhanced Transit
Amenities and Safety

Source: Delaware County Planning Department, 2014; PennDOT Project Manager, 2014; Pennsylvania Transportation
Improvement Program 2015–2018 (Delaware Valley Regional Planning Commission, 2014).
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Appendix B

Appendix B. Update of Congestion Management Process
Commitments for Selected Projects
New Jersey Updates

Note: Highlighted text indicates updated items.

Table B-1: I-295 Paulsboro Brownfield Access, (DBNUM# 04321)
Status

Lead
Agency/Organization

Comments/Appropriate
Strategy

Mitigate “indicators of potential
disadvantage” experienced by
Paulsboro Borough’s
Environmental Justice population
through job creation and
environmental remediation

Completed

Gloucester County
Redevelopment
Authority/British
Petroleum/South Jersey
Port Corporation/
Gloucester County

Accessibility and
Environmental Justice

Promote and accelerate growth in
already developed urban and
suburban areas in order to reduce
the rate of loss of undeveloped
land

Completed

Gloucester County
Redevelopment
Authority

Growth Management
and Smart Growth

Actively redevelop a major
brownfield as an appropriate
investment of federal
transportation funds

Completed

Gloucester County
Redevelopment
Authority

Economic DevelopmentOriented Transportation
Policies

Minimize impacts of increased
truck traffic to redevelopment site
on built and natural environment

Completed

Gloucester County
Redevelopment
Authority

Improve Circulation

Commitment

Sources: Gloucester County Planning Department, 2014; New Jersey Transportation Improvement Program 2012–2015
(Delaware Valley Regional Planning Commission, 2011).

2013–2014 CMP SUPPLEMENTAL PROJECTS STATUS MEMORANDUM

B-1

2013–2014 CMP Supplemental Projects Status Memorandum
Publication Number: 13017
Date Published: August 2014
Geographic Area Covered:
The nine-county DVRPC Planning Area, which covers the counties of Bucks, Chester, Delaware,
Montgomery, and Philadelphia in Pennsylvania; and Burlington, Camden, Gloucester, and Mercer in New
Jersey.
Key Words:
Congestion Management Process (CMP), Congestion Management System (CMS), Single Occupancy
Vehicle (SOV), Supplemental Strategies, Major Capacity, Transportation Improvement Program (TIP),
Multimodal, Transit
Abstract:
This memorandum is the seventh review of the status of supplemental projects for major Single Occupancy
Vehicle (SOV) capacity-adding projects in the region's Transportation Improvement Programs (TIPs). The
Delaware Valley Regional Planning Commission worked with project sponsors to identify or update
Congestion Management Process (CMP) commitments for six projects, including five major SOV capacityadding projects in Pennsylvania that did not already have an approved table of supplemental commitments.
Commitments for one project in New Jersey are updated in this memorandum. All projects reviewed were
found to be making reasonable progress with supplemental projects in accordance with federal CMP
regulations. The passage of Pennsylvania Act 89 of 2013 has led to the reactivation of many projects that
were on hold for years due to lack of funding. Each of these projects was already in the project pipeline prior
to being listed in the FY 2015–2018 PA TIP for Final Design and Construction funds. Supplemental
commitment tables for these projects are documented in this memorandum.
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