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Executive Summary
Introduction

Sketch of downtown Los
Altos, California

As an initial step in the David and Lucile Packard Foundation's Los Altos
Project, a Goalsetting Charrette was held in late February 2001. The design
team was charged by the Foundation's Facilities Steering Committee to develop
a decision-making method or tool that would clearly explain the aesthetic, economic, schedule and environmental impacts implied by the sustainability goals
for their proposed office building. In their Facilities Master Plan 2000, the
Foundation had already decided to use the U.S. Green Building Council's
LEEDTM rating system as the measuring device for its sustainability goals. In collaboration with the Committee, the design team responded in the form of a
report and summary matrix. The Sustainability Report and Matrix hold the
Market building scenario and the Living Building scenario at opposite ends of a
spectrum with the four LEEDTM levels spread between them.
A conceptual building model for each scenario was designed and described by
the team in the form of building footprints, wall sections and outline specifications. Construction costs were estimated based on these assumptions, as were
impacts to research, design and construction schedules. This base information,
as well as other design assumptions, is documented in the Sustainability Report.
From the data in the Report, it was possible to estimate amounts of energy
required to run the facility under each scenario, as well as consider how much
energy could be generated on-site by the systems and technologies incorporated
at each level. Based on information from Jonathon Levy's Harvard dissertation
in May 1999, "Environmental Health Effects of Energy Use: A Damage
Function Approach", projections were made for the external costs to society for
each scenario, taking into account pollution generated by each building. This in
turn implies external costs to society that are not usually "charged" to a project,
such as health care and environmental cleanup. Finally, long-term costs were
forecast using 30-year, 60-year and 100-year cost models. These numbers were
calculated as net present values and consider a range of factors such as building
durability, value of money over time, equipment and/or building replacement,
increasing energy costs, etc.

Sustainability Matrix

The Sustainability Report illustrates and outlines the base assumptions and calculations generated for each scenario and each set of data. The Sustainability
Matrix summarizes the results of these explorations. Two versions of the cost
numbers were created, each based on a 90,000 square foot office building for 300
employees with a three-level below-grade parking garage in the downtown area
of Los Altos, California. For the Packard Foundation's internal use, a first set of
estimated costs was documented for the actual building requirements listed
above. A second set of generic cost numbers was based on this first set, but with
the Market building construction costs set at $10 million and all other numbers
factored proportionally, including construction costs, FF+E, and design and
management fees. This second set of numbers allows outside readers to understand the cost trends more easily as well as compare with other projects of varying scale.
The Foundation has made these "generic" numbers available for public review. In
an effort to help readers unfamiliar with the work, the following summary of the
two documents is provided in an attempt to help frame the work.
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Executive Summary
Sustainability Report
The Sustainability Report documents all assumptions and calculations made for
each scenario mentioned above. It is the information contained in this report that
is summarized in the Sustainability Matrix. Key components of the Sustainability
Report include:
•

Definition of Terms - For the purposes of this report, a consensus on terminology is provided.

•

Sustainability Scenarios - A one-page summary of key data for each of the
six building scenarios is provided.

•

Comparison Summaries - A side-by-side analysis is provided to illustrate
key assumptions made by the design team. These include side-by-side Site
Plans, Cost Impacts, Schedule Impacts, Wall Sections, Building
Components and Energy Model Performance Criteria, Building and Site
Attributes based on the LEEDTM Rating System (points assigned to each
level), Energy Model Backup information and External Costs to Society.

•

Appendix - The appendix contains information for each building scenario
representing the various levels of sustainability. These include: (1) Site Plan,
(2) Project Narrative (a conceptual outline specification), (3) Wall Section
with list of key building components, and (4) Detail Cost Summary.

•

Technology - Four technologies that may be considered for the various levels of sustainability are summarized in the final pages of the report. They
include: Raised Access Flooring, Photovoltaics, Ecological Wastewater
Treatment Systems and Fuel Cells.

Sustainability Matrix
As stated earlier, the matrix format was chosen by the design team as a way to
summarize and compare the information detailed in the Sustainability Report in
as clear a format as possible. While the Sustainability Matrix allows a quick comparison between sustainability levels for various parameters, it also begins to
reveal the interrelationship between the parameters themselves.
The Y-axis of the Matrix lists six levels of sustainability in the leftmost column:
Market , LEEDTM Certified, LEEDTM Silver, LEEDTM Gold, LEEDTM Platinum
and Living Building. A few characteristics of each level are listed in this leftmost
column, including such things as the expected lifespan of the building, the formgenerating ideas and key strategies that would most likely characterize that level,
including systems such as raised access flooring or ecological wastewater treatment systems.
The X-axis lays out the primary criteria determined by the Committee and
design team to have value in their decision-making process. These parameters
can be broken out into four main categories.
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Executive Summary

Building Form
The first two columns of the Sustainability Matrix represent variations in building Plan and typical Wall Section as one moves from Market, represented by a
"big box", to Living Building, which accounts for solar orientation and incorporates narrow building wings that accommodate natural daylight and natural ventilation for as many occupants as possible. Also listed in the Wall Section column
are modifications to construction systems from one level to the next. All plans
shown in the Sustainability Report and Sustainability Matrix are oriented with
North to the right.
Building Form

Energy, Pollution and
External Costs

October 2002 Sustainability Report

Energy, Pollution and External Costs
Based on the systems and building design outlined, and other basic assumptions
catalogued in the Sustainability Report, the design team generated expected energy consumption for each level. The Energy to Operate Building quantities are
illustrated using a standard unit of measure, equivalent to one typical household.
Also incorporated into the graphics for the Energy column is an indication (in
green) of renewable energy sources. So, by comparison, the design of the Living
Building requires 89 households worth of energy to run, but the systems include
generation of all of the energy by renewable sources. Grid Reliance is proportional to the information in the Energy column and demonstrates the Living
Building as requiring no net annual reliance on outside energy sources. The
width of this bar reflects the amount of energy required for each building scenario. The height of the bar reflects the percentage of energy obtained from the
grid as compared to the total amount of energy required. The Pollution from
Building Operation column further explores the expected pollution generated by

The David and Lucile Packard Foundation: Los Altos Project

Page vi

Executive Summary
this grid reliance. Finally, a conservative estimate is made for External Costs to
Society, in particular, health costs and cleanup costs associated with standard
energy generation. As previously mentioned, these estimates are based primarily on Jonathan Levy's "Environmental Health Effects of Energy Use: A Damage
Function Approach" (May 1999).
Schedules
The Schedule column focuses on three major efforts: Additional Research,
Design and Construction. Variations from one scenario to the next represent
two primary strategies: (1) a more sustainable design strategy involves more
design team members in early meetings to ensure an integrated design approach
and (2) this additional research in the more sustainable approaches is more critical early in the process and continues after owner occupancy. It is not just limited to general, or typical, research in the Design phases.

Schedules

Short and Long Term Costs

Short and Long Term Costs
The next four columns contain short and long term cost information for each scenario. The first three columns in this series encompass Construction Costs,
costs for Furniture, Fixtures and Equipment (FF+E), and Design and
Management Fees. All of these figures are based on cost estimates created for
each conceptual building model. The outline specifications for each are included
in the Sustainability Report, along with detailed cost backup information. All
costs shown in this particular report have been adjusted from actual cost estimates to reflect a $10 million Market building as the baseline. Significant components that contribute to cost increases from one level to the next are listed
beneath each cost.
For all levels, three cost models were created for 30-year, 60-year and 100-year
scenarios. The Net Present Values are estimates, in today's dollars, of all the
expenses (annual as well as capital) associated with a building over a set period of
time. Energy costs were estimated to increase 5% annually with a 5% cost of capital assumed for all models. One factor in these calculations is the expected lifespan of each building, which ranges from 40-year for Market and LEEDTM
Certified to 100-year for the LEEDTM Platinum and Living Building levels.
All calculations are based on information and costs available to the design team in the
summer of 2002.
It is worth repeating that the Sustainability Matrix does not stand alone, but is a
summary of the findings described in the Sustainability Report, which documents
the initial assumptions and calculations, and better demonstrates the process
undertaken by the design team.
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Definition of Terms
Within the design and construction industry, many of the terms below have varying definitions, depending in part on the
context in which they are used. The design team understands this and has chosen the definitions indicated in an effort to
provide clarity for this report.
ASHRAE
An acronym for American Society of Heating
Refrigeration and Air-conditioning Engineers. When
ASHRAE is cited in this report, it is in reference to
ASHRAE Standard 90.1 1999, which specifies performance characteristics for buildings to meet minimal
energy compliance. With regard to ventilation, mention of ASHRAE refers to Standard 62-1999,
Ventilation for Acceptable Indoor Air Quality. The
LEEDTM rating system also refers to other ASHRAE
standards as a baseline against which to compare the
energy performance, acceptable ventilation, effective
air changes and thermal comfort. While the state of
California chooses to measure its buildings against
Title 24 standards, reference to ASHRAE standards
are used in this report in an effort to remain more
global in approach and understanding.

Cost of Capital (interest rate, time value of money)
The cost of capital is a factor that recognizes that
interest compounds on money when it is kept. The
rate is the effective interest rate that a bank or other
financial institution pays annually for the privilege of
keeping the funds. Also called the time value of
money, this principle states that funds placed in a
secure investment will increase in value in a way that
depends on the elapsed time and interest rate. The
cost of capital assumed in this model is 5%. This is a
standard rate for a fairly conservative, stable, bond
fund type of investment.

Commissioning
Commissioning is traditionally a one-time metering
and balancing of equipment to determine whether or
not it is performing as designed. Usually, if commissioning is administered, it is done after installation and
before final occupancy. Typically, only HVAC is tested. If additional commissioning is done, as suggested
by LEEDTM, equipment will be measured and balanced
at periodic points within the first year of occupancy.
Usually lighting, HVAC, air quality and water use are
tested. To perform "super commissioning" and monitoring (or continual commissioning), all the building
systems (lighting, heating and cooling equipment,
water consuming equipment, irrigation and fixtures,
and indoor air quality sensors) are tied together with
sensors and monitors and continuously metered
throughout the life of the building. As the computer
keeps track of actual performance it can also tell the
building operators when to adjust equipment.

Ecological Wastewater Treatment System
A wastewater treatment system that relies on microorganisms and plants, in the presence of sunlight, to
purify water instead of harsh chemicals and massive
energy inputs. See the Appendix of this report for a
more detailed summary of this technology.

Construction Costs
The actual cost of construction of the facility, including material, labor, overhead and profit of the general
contractor and their subcontractors. For the purpose
of this report, costs not included in this figure include
land acquisition costs, legal fees, and other related soft
costs.
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Design and Management Fees
Fees for professional services rendered by the architectural design team and their consultants, as well as the
construction management team.

Energy Model
A computer model typically created by a mechanical
engineer and based on a design from the architect that
will predict how much energy the building will use on
an annual basis. The energy model takes into account
the local climate; it also takes into account the type of
construction including walls, windows and roof, the
amount of insulation in the building, quantity of
equipment, lighting and people in the building, as well
as several other energy-relevant factors. By modifying
any of these factors, the design team can see how
building design modifications affect projected energy
efficiency.
External Costs to Society
This is a rough and very conservative number taken
from an average of several governmental, industrial
and environmental studies that quantify the cost of
pollution born by the general public through a complex mixture of health-related impacts, pollution
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remediation impacts and losses to the economy based
on resource depletion and quality of life degradation.
Each scenario is analyzed to determine the amount of
pollution generated and the external costs to society of
the pollutants over a 20-year period. The intent of
including this number is to remind ourselves that pollution imposes a real cost on our society that is not
generally included in the cost of that which generates
it.
Furniture, Fixtures and Equipment (FF+E)
This includes items purchased by the owner, typically
under a separate contract from the base building construction contract.
Green Building
Any building that has significantly lower negative
environmental impacts than traditional buildings.
IAQ
An acronym for Indoor Air Quality, one aspect of
Indoor Environmental Quality that addresses air contaminants throughout a building.
IEQ
Indoor Environmental Quality refers to a variety of
factors that affect the well being and productivity of
building occupants, including indoor air quality, thermal comfort, acoustics and access to daylight.
Inflation Rate
The inflation rate is the change in the cost of living or
price index that varies (generally increases) with time.
In an economic comparison, it is important to bring all
of the costs to a constant point in time so that the
comparison is at a real, fixed point and is a fair comparison. In other words, the inflation rate takes into
account the market pressures that make the cost of living or the cost of doing business increase, while the
cost of capital takes into account the financial pressures associated with planning expenditures over a
period of time. The inflation rate for a standard "basket of goods" over the past 100 years has been approximately 2%. For the analysis shown here, the rates are
1.5% for most construction-related items because
these costs have traditionally inflated slower than the
average. The energy costs have been inflated more
quickly (5%) based on a conservative extrapolation of
the latest trends in the energy market.
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LEEDTM
An acronym for Leadership in Energy and
Environmental Design, LEEDTM is a rating system for
measuring the sustainability of building projects
recently developed by the U. S. Green Building
Council, (Current version: 2.0, March 2000) It is also
used as a design tool for designing "green buildings”.
For this study, a conceptual design for each of the four
LEEDTM ratings (Certified, Silver, Gold and
Platinum) was based on distributing the points evenly
between five major categories (Site, Water, Energy,
Materials, and Indoor Environmental Quality) and on
awarding points in each category beginning with the
easiest to achieve and ending with the more difficult.
A copy of LEEDTM can be downloaded from
www.usgbc.org, the website of the U. S. Green
Building Council.
Life-Cycle Assessment
A life-cycle assessment takes all of the revenues and
expenditures associated with a building over a set period of time and brings them all back to their net present value or total cost in today's dollars. It is not
assumed that the building owner has all of the money
today sitting in a bank account generating interest at
the assumed cost of capital. It does assume that the
money exists somewhere in the world and will generate interest accordingly.
Living Building
A Living Building is defined as having zero net annual
impact on the environment from an operational standpoint. While a truly sustainable building would also
mitigate burdens created during construction and
operation, as well as by the embodied energy in the
materials, this study considers only net zero annual
impact from building operation.
Maintenance Costs
The costs associated with keeping a building in operation including all time and materials and, for example,
the cost to replace lights, fix equipment and provide
general upkeep.
Market Building
For the purposes of this report, a Market Building is
defined as a San Francisco Bay Area Class A office
building. For a more detailed description, refer to the
Market Scenario Summary and the Market Project
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Narrative provided. As of March 2001, a stricter version of Title 24 (California's Energy Code) was adopted in the state of California, which is used as the baseline for the Market Building in this study.
Net Present Value (NPV)
The value in today's dollars of all the income and
expenses (annual as well as capital) associated with a
building over a set period of time. The Net Present
Value uses the cost of capital so that expenditures and
revenues incurred at different points in time can be
compared equally in today's dollars.
Operating Costs
The cost of providing water, electricity and natural gas
to the building as well as repairs and maintenance.
This report uses costs based on 2002 published
PG+E and California Water Service rates for medium-sized commercial buildings.
Photovoltaics (PV)
Solid-state technology, typically made from silicon and
originally developed by NASA, that converts sunlight
(photo-) directly into electricity (-voltaic) with no
moving parts and no pollution created. The most
compelling applications of PV in the building industry
are those that integrate the PV cells directly into a
building component, such as glazing or roofing.
R-Value
A unit of thermal resistance used for comparing insulating values of different materials; the higher the Rvalue, the greater its insulating properties. The Rvalue for any total wall section is the sum total of the
R-values of all the materials taking into account the
loss for thermal bridging at various locations in the
wall assembly.
Site Plan
The Packard Foundation property in downtown Los
Altos, California is used as the basis of design for each
scenario.
Sustainable Design
An integrated approach to the built environment that
balances the social, economic and environmental
aspects of our lives and enhances the well-being of our
communities.
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Building for
An integrated approach to the built environment,
sustainable design balances the social, economic and environmental aspects of our lives and
enhances the well-being of our communities.
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The David and Lucile Packard Foundation
Los Altos Project

Sustainability Scenarios
1 Market
2 LEEDTM Certified
3 LEEDTM Silver
4 LEEDTM Gold
5 LEEDTM Platinum
6 Living Building
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Scenario Summary 1: Market
Scenario Description
Office: 2 floors at 45,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
40 years

The Market building is defined in this report as a typical San Francisco
Bay Area Class A office building. The building occupies most of the site
with minimal traditional landscaping. All water is supplied and returned
to municipal storm and sanitary systems. Construction includes: steel
frame; concrete floors over metal deck; precast exterior; large percentage of traditional, non-operable, exterior glazing; minimum R-values for
exterior walls and roof system to meet code; flat roof; 10'-0" lay-in ceilings; gypsum board interior walls; small amounts of interior glass; and ceiling-based mechanical and electrical lighting system that meets minimum ASHRAE requirements. Minimal commissioning is used. Traditional building
materials are selected without knowledge of their impact on the environment or human health. Estimated LEEDTM
Points: Less than 26 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollutant
CO2
SO2
NO2
PM10

Pollution
per year (tons)
838
.68
.47
.09

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
16,760
13.6
9.4
1.8

Accumulated Cost to
Society 20 years ($)
2,067,765
454,436
500,779
150,366

Total

$ 3,173,346

Cost Summary
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

Notes

$ 10 m
$ 1.3 m

$ 11.7 m
Inc. above

$ 14.7 m
Inc. above

$ 15.4 m
Inc. above

$ 1.3 m

$ 1.4 m
$ 9.2 m
$ 420,000
$22.7 m

1.8 m
$ 46 m
$ 420,000
$62.9 m

$ 1.9 m
$ 333.1 m
$ 530,000
$348.9 m

1a

1b
1c
1d

1a - Assumes typical Market building's designed life span to be forty (40) years. Building replacement costs figured into 60- and 100-year
costs, based on NPV of capital costs and percentage of building life remaining.
1b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
1c - Includes expected mechanical and electrical equipment and TI replacement costs.
1d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Add’l Research
Design
Construction

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
12 mos
13 mos

1-

Design schedule based on Schematic Design - 3 months; Design Development - 3 months; Construction Documents - 6 months. The
design team has worked on condensed and expanded versions of either the design or construction schedule or both, but this represents a manageable timeframe.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Scenario Summary 2: LEEDTM Certified
Scenario Description
Office: 2 floors at 45,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
40 years

The LEEDTM Certified Building is similar to a Market Building with
improved mechanical systems, envelope and a more conscious use of
materials. The building occupies most of the site. All water is supplied
and returned to municipal storm and sanitary systems. Native, xeriscape
landscaping requires little irrigation. The mechanical and electrical lighting systems improve minimum ASHRAE energy requirements by 30
percent. Ventilation effectiveness and thermal comfort are improved.
Additional commissioning is used. Building materials are more likely to be, salvaged, recycled content, rapidly
renewable, low emitting or certified. Daylighting and views are accessible from common spaces. Estimated LEEDTM
points: 26 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollutant
CO2
SO2
NO2
PM10

Pollution
per year (tons)
659
.54
.37
.07

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
13,180
10.8
7.4
1.4

Accumulated Cost to
Society 20 years ($)
1,626,082
360,876
394,230
116,951

Total

$ 2,498,140

Cost Summary
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 10.1 m
$ 1.4 m

$ 11.9 m
Inc. above

$ 14.9 m
Inc. above

$ 15.7 m
Inc. above

$ 1.3 m

$ 1.5 m
$ 5.7 m
$ 460,000
$19.6 m

$ 1.8 m
$ 28.1 m
$ 460,000
$45.3 m

$ 1.9 m
$ 200.2 m
$ 580,000
$218.4 m

Notes
2a

2b
2c
2d

2a - Assumes LEEDTM Certified building's designed life span to be forty (40) years. Building replacement costs figured into 60- and 100year costs, based on NPV of capital costs and percentage of building life remaining.
2b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
2c - Includes expected mechanical and electrical equipment and TI replacement costs.
2d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Add’l Research
Design
Construction

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
12 mos
13 mos

1-

Design schedule based on Schematic Design - 3 months; Design Development - 3 months; Construction Documents - 6 months.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Scenario Summary 3: LEEDTM Silver
Scenario Description
Office: 3 floors at 30,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
60 years

The LEEDTM Silver Building is similar to a LEEDTM Certified Building
with improved mechanical systems, envelope and a more conscious use of
materials. The building footprint allows more access to exterior courtyard green space and light into the building. All water is supplied and
returned to municipal storm and sanitary systems. Native, xeriscape
landscaping requires little irrigation. The mechanical and electrical lighting systems improve minimum ASHRAE energy requirements by 40
percent. Five percent of the building's electricity will be supplied by photovoltaics. Raised access flooring and some operable windows allow greater user control over thermal comfort.
Additional commissioning is used. Building materials contain higher percentages of recycled content. Daylighting
and views are accessible from common spaces. Horizontal exterior shading devices on the south, east and west protect glazing from thermal heat gain. Estimated LEEDTM points: 37 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)

Pollutant

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

CO2

41

514

160

10,280

1,268,295

SO2

14,310

.42

41,553

8.4

280,681

NO2

22,815

.29

66,250

5.8

308,991

PM10

35,775

.06

103,883

1.2

100,244

Total

$ 1,958,211

Note: Includes a 5% renewable energy deduction.

Cost Summary

First Year

Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 11.3 m
$ 1.5m

$ 13.2 m
Inc. above

$ 13.2 m
Inc. above

$ 14.9 m
Inc. above

$ 1.5 m

$ 1.6 m
$ 4.4 m
$ 480,000
$ 19.7 m

$ 1.6 m
$ 21.2 m
$ 720,000
$ 36.7 m

$ 1.8 m
$ 149.4 m
$ 790,000
$ 166.9 m

Notes
3a

3b
3c
3d

3a - Assumes LEEDTM Silver building's designed life span to be sixty (60) years. Building replacement costs figured into 100-year costs
based on NPV of capital costs and percentage of building life remaining.
3b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
3c - Includes expected mechanical and electrical equipment and TI replacement costs.
3d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Add’l Research
Design
Construction

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
6 mos
15 mos
15 mos

1-

Design schedule based on Schematic Design - 4 months; Design Development - 5 months; Construction Documents - 6 months.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Scenario Summary 4: LEEDTM Gold
Scenario Description
Office: 3 floors at 30,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
80 years

The LEEDTM Gold Building is similar to a LEEDTM Silver Building with
improved mechanical systems, envelope and a more conscious use of
materials. The building orientation works better with the solar orientation. 30 percent of the building's water is supplied by rainwater and
returned to municipal sanitary systems. Native, xeriscape landscaping
requires little irrigation. The mechanical and electrical lighting systems
improve minimum ASHRAE energy requirements by 50 percent. 10
percent of the building's electricity will be supplied by photovoltaics. Partial natural ventilation is used. Raised
access flooring and operable windows allow greater user control over thermal comfort. Additional commissioning
is used. Building materials contain more salvaged materials. Daylighting is used for ambient general lighting.
Horizontal exterior shading devices on the south, east, and west protect glazing from thermal heat gain. Estimated
LEEDTM points: 46 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollutant
CO2
SO2
NO2
PM10

Pollution
per year (tons)
353
.29
.2
.04

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
7,060
5.8
4.0
.8
Total

Accumulated Cost to
Society 20 years ($)
871,028
193,804
213,098
66,829
$ 1,344,758

Note: Includes a 10% renewable energy deduction.

Cost Summary
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 11.5 m
$ 1.6 m

$ 13.7 m
Inc. above

$ 13.7 m
Inc. above

$ 14.6 m
Inc. above

$ 1.5 m

$ 1.7 m
$ 2.5 m
$ 570,000
$ 18.5 m

$ 1.7 m
$ 11.4m
$ 980,000
$ 27.8 m

$ 1.8 m
$ 78.4 m
$1m
$ 98.5 m

Notes
4a

4b
4c
4d

4a - Assumes LEEDTM Gold building designed life span to be eighty (80) years. Building replacement costs figured into 100-year costs
based on NPV of capital costs and percentage of building life remaining.
4b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
4c - Includes expected mechanical and electrical equipment and TI replacement costs.
4d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital account for long-term costs expressed in today’s dollars.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
9 mos +
15 mos
15 mos

Add’l Research
Design
Construction
1-

Design schedule based on Schematic Design - 4 months; Design Development - 5 months; Construction Documents - 6 months.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Scenario Summary 5: LEEDTM Platinum
Scenario Description
Office: 3 floors at 30,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
100 years

The LEEDTM Platinum Building is similar to a LEEDTM Gold Building
with improved mechanical systems, envelope and a more conscious use of
materials. The building orientation and width are optimum for the solar
orientation. Rainwater is fully utilized. Greywater is recirculated for nonpotable uses within the building. Native, xeriscape landscaping requires
little irrigation. The mechanical and electrical lighting systems improve
minimum ASHRAE energy requirements by 60 percent. Twenty percent of the building's electricity will be supplied by photovoltaics. Natural ventilation is utilized. Raised access
flooring and operable windows allow greater user control over thermal comfort. Additional commissioning is used
along with some monitoring. Building materials are regional. Daylighting is used for task lighting. Horizontal exterior shading devices on the south; and screens on the east and west protect glazing from thermal heat gain.
Estimated LEEDTM points: 58 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)

Pollutant

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

CO2

41

186

160

3,720

SO2

14,310

.14

41,553

2.8

93,560

NO2

22,815

.10

66,250

2.0

106,549

PM10

35,775

.02

103,883

.4

33,415

Total

$ 692,479

Note: Includes a 20% renewable energy deduction.

458,955

Cost Summary
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 12.1 m
$ 1.6 m

$ 14.3 m
Inc. above

$ 14.3 m
Inc. above

$ 14.3 m
Inc. above

$ 1.7 m

$ 1.9m
$ 1.5 m
$ 600,000
$ 18.3 m

$ 1.9 m
$ 6.6 m
$ 900,000
$ 23.7 m

$ 1.9 m
$ 44.9 m
$ 1.1 m
$ 62.2 m

Notes
5a

5b
5c
5d

5a - Assumes LEEDTM Platinum building's designed life span to be one hundred (100) years.
5b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
5c - Includes expected mechanical and electrical equipment and TI replacement costs.
5d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Add’l Research
Design
Construction

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
12 mos +
18 mos
18 mos

1-

Design schedule based on Schematic Design - 4 months; Design Development - 6 months; Construction Documents - 8 months.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.

October 2002 Sustainability Report

The David and Lucile Packard Foundation: Los Altos Project

Page 7

Scenario Summary 6: Living Building
Scenario Description
Office: 3 floors at 30,000 sf
Garage: 3 floors at 45,000 sf
Building Life Expectancy:

90,000 sf
135,000 sf
100 years

The Living Building is similar to the LEEDTM Platinum building, but its
design is further refined to operate with zero net annual pollution generated. The building materials are selected base on their life-cycle impact
on social, environmental, and economic systems. Rainwater is fully utilized. An ecological wastewater treatment system treats wastewater for
non-potable reuse within the building (shown as separate structure on
site plan). Native, xeriscape landscaping requires little irrigation. The
mechanical and electrical lighting systems improve minimum ASHRAE
energy requirements by 60 percent or more. Photovoltaics and clean renewable energy will supply all of the building’s electricity and will be used for on-site power generation. User control and comfort are optimized. Super commissioning and monitoring are implemented. Daylighting is optimized. Horizontal exterior shading devices on the
south with vertical fins on the north, and screens on the east and west protect glazing from thermal heat gain.
Estimated LEEDTM points: More than 58 points. Refer also to Pages 25-26.
External Costs to Society
Cost per ton
(Year 1996 $)

Pollutant

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

CO2

41

0

160

0

0

SO2

14,310

0

41,553

0

0

NO2

22,815

0

66,250

0

0

PM10

35,775

0

103,883

0

0

Total

0

Note: Because clean renewable energy is used to supply 100% of the energy for the building, the net annual externalized costs to society
due to pollution during operation becomes zero for the Living Building.

Cost Summary
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 12.9 m
$ 1.7 m

$ 15.2 m
Inc. above

$ 15.2 m
Inc. above

$ 15.2 m
Inc. above

$ 1.9 m

$ 2.2 m
$ 510,000
$ 780,000
$ 18.7 m

$ 2.2 m
$ 990,000 m
$ 1.2 m
$ 19.6 m

$ 2.2 m
$ 1.9 m
$ 1.5 m
$ 20.8 m

Notes
6a

6b
6c
6d

6a - Assumes Living Building's designed life span to be one hundred (100) years.
6b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
6c - Includes expected mechanical and electrical equipment and TI replacement costs.
6d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Add’l Research
Design
Construction

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Schedule Impacts
Notes
15 mos +
21 mos
20 mos

1-

Design schedule based on Schematic Design - 5 months; Design Development - 6 months; Construction Documents - 9 months.

2-

Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Sustainability

Building for
An integrated approach to the built environment,
sustainable design balances the social, economic and environmental aspects of our lives and
enhances the well-being of our communities.

Report: Six Scenarios for

The David and Lucile Packard Foundation
Los Altos Project

Comparison Summaries
Site Plans
Cost Impacts
Schedule Impacts
Wall Sections
Building Components and Energy Model
Performance Criteria
Building and Site Attributes Based on LEEDTM
Rating System
Energy Model Backup
External Costs to Society
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Comparison Summary: Site Plans

Market

LEEDTM Silver

LEEDTM Platinum

LEEDTM Certified

N

LEEDTM Gold

N

N

October 2002 Sustainability Report

Living Building

The David and Lucile Packard Foundation: Los Altos Project

N

N

N
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Comparison Summary: Cost Impacts
Conceptual Cost Estimate Notes and Assumptions
Cost estimates are included for each scenario, Market
through Living Building, using the criteria, outline
specifications and site diagrams described in the
appendix of this report. The purpose of the cost estimates is to demonstrate the relative cost differences
between the various LEEDTM ratings following the
theoretical change in criteria between the scenarios.
The methodology included the development of an
estimate for a typical San Francisco Bay Area Class A
office building, which is termed Market building in
this report. Then, quantities and unit prices were
modified for each successive scenario based on the
changing criteria developed, thus forming relationships between the various criteria for the LEEDTM ratings and the overall cost of the project.
The reader should be aware of the following series of
qualifications and assumptions. First, the cost of the
parking, the cost of the site development and, to a
small degree, the configuration of the building are all
site dependent. Thus, the overall cost of the project,
and the cost to achieve a given LEEDTM rating are site
dependent, and as such would have to be revisited
should there be a change in site. Second, the design
work generated for the purpose of these estimates was
conceptual in nature and in no way reflected a developed design solution. Both the cost and LEEDTM rating would need to be continually reevaluated throughout design and construction document phases. It is
possible, and in fact likely, that how this project
achieves any given LEEDTM rating will change, and as
such the costs are theoretical. It is the experience of
the design team that with some "value engineering"
and "constructability" discussions, the cost for a given
rating would be the same or less than is currently
shown in these models. This can not be determined
finally until the design is developed further.

to be developed, the changes in cost relative to a more
sustainable building should follow the curve (percentage increase) defined by the data that follows.
However, if an owner or developer started with a
model that is substantially different from the model
used in this report, then the curve would also change
substantially. The market-rate cost for this model is
$200/sf for the initial construction cost. If one started at $185-190/sf up to $210-215/sf, the overall percentage change in cost to achieve LEEDTM Platinum or
beyond will not change. However, if the starting point
is substantially changed to say, $150/sf or $250/sf,
then the curve (i.e., percentage change) will shift substantially as well.
Two versions of the cost numbers were created, each
based on a 90,000 square foot office building for 300
employees with a three-level below-grade parking
garage in the downtown area of Los Altos, California.
For the Packard Foundation's internal use, a first set of
estimated costs was documented for the actual building requirements listed above. A second set of generic
cost numbers was based on this first set, but with the
Market building construction costs set at $10 million
and all other numbers factored proportionally, including construction costs, FF+E, and design and management fees. This second set of numbers allows outside
readers to understand the cost trends more easily as
well as compare with other projects of varying scale.
The Foundation has made these "generic" numbers
available for public review.

As stated, the starting point for the Market building is
the assumption of providing a "Class A" office building.
This assumption includes a building life expectancy of
forty years. It is noted and accepted that developers of
office buildings have different models and starting
points for cost. The intent of this study is not to create data for all these models, but instead to take one
model and develop data that uses cost as one variable
in the decision-making process for sustainable design
goals. Within the range of type of owner and building
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Comparison Summary: Cost Impacts
Market
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 10 m
$ 1.3 m

$ 11.7 m
Inc. above

$ 14.7 m
Inc. above

$ 15.4 m
Inc. above

$ 1.3 m

$ 1.4 m
$ 9.2 m
$ 420,000
$22.7 m

1.8 m
$ 46 m
$ 420,000
$62.9 m

$ 1.9 m
$ 333.1 m
$ 530,000
$348.9 m

Notes
1a

1b
1c
1d

1a - Assumes typical Market building's designed life span to be forty (40) years. Building replacement costs figured into 60- and 100-year
costs, based on NPV of capital costs and percentage of building life remaining.
1b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
1c - Includes expected mechanical and electrical equipment and TI replacement costs.
1d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

LEEDTM Certified
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 10.1 m
$ 1.4 m

$ 11.9 m
Inc. above

$ 14.9 m
Inc. above

$ 15.7 m
Inc. above

$ 1.3 m

$ 1.5 m
$ 5.7 m
$ 460,000
$19.6 m

$ 1.8 m
$ 28.1 m
$ 460,000
$45.3 m

$ 1.9 m
$ 200.2 m
$ 580,000
$218.4 m

Notes
2a

2b
2c
2d

2a - Assumes LEEDTM Certified building's designed life span to be forty (40) years. Building replacement costs figured into 60- and 100year costs, based on NPV of capital costs and percentage of building life remaining.
2b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
2c - Includes expected mechanical and electrical equipment and TI replacement costs.
2d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

LEEDTM Silver
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 11.3 m
$ 1.5m

$ 13.2 m
Inc. above

$ 13.2 m
Inc. above

$ 14.9 m
Inc. above

$ 1.5 m

$ 1.6 m
$ 4.4 m
$ 480,000
$ 19.7 m

$ 1.6 m
$ 21.2 m
$ 720,000
$ 36.7 m

$ 1.8 m
$ 149.4 m
$ 790,000
$ 166.9 m

Notes
3a

3b
3c
3d

3a - Assumes LEEDTM Silver building's designed life span to be sixty (60) years. Building replacement costs figured into 100-year costs
based on NPV of capital costs and percentage of building life remaining.
3b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
3c - Includes expected mechanical and electrical equipment and TI replacement costs.
3d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.
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Comparison Summary: Cost Impacts
LEEDTM Gold
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 11.5 m
$ 1.6 m

$ 13.7 m
Inc. above

$ 13.7 m
Inc. above

$ 14.6 m
Inc. above

$ 1.5 m

$ 1.7 m
$ 2.5 m
$ 570,000
$ 18.5 m

$ 1.7 m
$ 11.4m
$ 980,000
$ 27.8 m

$ 1.8 m
$ 78.4 m
$1m
$ 98.5 m

4a - Assumes LEEDTM Gold building designed life span to be eighty (80) years.
based on NPV of capital costs and percentage of building life remaining.

Notes
4a

4b
4c
4d

Building replacement costs figured into 100-year costs

4b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
4c - Includes expected mechanical and electrical equipment and TI replacement costs.
4d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital account for long-term costs expressed in today’s dollars.

LEEDTM Platinum
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 12.1 m
$ 1.6 m

$ 14.3 m
Inc. above

$ 14.3 m
Inc. above

$ 14.3 m
Inc. above

$ 1.7 m

$ 1.9m
$ 1.5 m
$ 600,000
$ 18.3 m

$ 1.9 m
$ 6.6 m
$ 900,000
$ 23.7 m

$ 1.9 m
$ 44.9 m
$ 1.1 m
$ 62.2 m

Notes
5a

5b
5c
5d

5a - Assumes LEEDTM Platinum building's designed life span to be one hundred (100) years.
5b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
5c - Includes expected mechanical and electrical equipment and TI replacement costs.
5d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.

Living Building
First Year
Hard Costs
Initial Construction Costs
FF+E, Permits, Fees, Etc.
Soft Costs
Design + Mgmt Fees
Operating Costs
Mech + TI Replacement Costs
Total – Net Present Values

30 yrs (NPV)

60 yrs (NPV)

100 yrs (NPV)

$ 12.9 m
$ 1.7 m

$ 15.2 m
Inc. above

$ 15.2 m
Inc. above

$ 15.2 m
Inc. above

$ 1.9 m

$ 2.2 m
$ 510,000
$ 780,000
$ 18.7 m

$ 2.2 m
$ 990,000 m
$ 1.2 m
$ 19.6 m

$ 2.2 m
$ 1.9 m
$ 1.5 m
$ 20.8 m

Notes
6a

6b
6c
6d

6a - Assumes Living Building's designed life span to be one hundred (100) years.
6b - Includes electricity, water and natural gas costs, based on January 2002 published PG+E and California Water Service rates for medium-sized commercial buildings with a 5% annual increase based on 1.5% inflation per year.
6c - Includes expected mechanical and electrical equipment and TI replacement costs.
6d - In addition to this number, external costs to society should also be considered.
General - NPV (net present value) numbers are based on 5% cost of capital and account for long-term costs expressed in today’s dollars.
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Comparison Summary: Cost Impacts
Cost of Construction
The following pages outline initial costs of construction that were derived for six conceptual models created by the design team in their sustainability research.
The costs reflect varying levels of sustainability, beginning with a Market building (defined as a typical Class
A office building in the Bay Area) and ending with a
Living Building (defined as a building whose operation
has zero net annual negative impact on the environ-

ment). The cost breakdowns are called out by building systems and include a brief description of the factors that influence these costs. Net present values
indicated in the Scenario Summaries represent 30-,
60- and 100-year cost models and are based on 5%
cost of capital. The original cost estimates that were
calculated were based on a 90,000 square foot new
office building in downtown Los Altos, California
with 135,000 square feet of underground parking
structure beneath the office building.

Cost Summary
Building Systems

Market

LEEDTM
Certified

LEEDTM
Silver

LEEDTM
Gold

LEEDTM
Platinum

Living
Building

1.0

Site Preparation

$49,041

$88,375

$88,375

$88,375

$144,568

$144,568

2.0

Substructure

$128,349

$128,349

$147,505

$147,505

$147,505

$147,505

3.0

Superstructure

$710,069

$710,069

$839,312

$919,514

$919,514

$919,514

4.0

Exterior Closure

$574,415

$570,069

$911,213

$927,815

$1,212,736

$1,235,597

5.0

Roofing and Waterproofing

$115,578

$115,578

$166,981

$287,029

$338,113

$646,980

6.0

Interior Construction

$890,958

$884,904

$924,290

$897,037

$901,379

$887,586

7.0

Conveying Systems

$60,381

$60,381

$90,010

$90,010

$90,010

$90,010

8.0

Mechanical Systems

$667,226

$687,059

$653,710

$636,687

$660,916

$755,639

9.0

Electrical Systems

$504,928

$517,763

$496,001

$479,756

$463,486

$463,486

10.0

Finish Work

$127,710

$127,710

$178,794

$178,794

$178,794

$178,794

Subtotals

$3,828,655

$3,890,415

$4,496,192

$4,652,523

$5,057,022

$5,469,679

General Conditions 9.0%

$344,579

$350,137

$404,657

$418,727

$455,132

$492,271

Contractor’s Fee 4.5%

$187,797

$190,825

$220,538

$228,206

$248,047

$268,288

Design Contingency 10%

$436,103

$443,138

$512,139

$529,946

$576,020

$632,024

Subtotal Building Construction
Cost

$4,797,132

$4,874,516

$5,633,527

$5,829,401

$6,336,221

$11,158,678

Subtotal Parking Garage Cost

$4,062,226

$4,062,226

$4,291,335

$4,305,417

$4,283,015

$4,305,417

Construction Contingency

$664,452

$670,256

$744,365

$760,111

$796,443

$836,901

Escalation to Construction Start

$476,190

$480,350

$640,154

$653,696

$684,941

$899,668

$ 10,000,000

$ 10,087,347

$ 11,309,380

$ 11,548,625

$ 12,100,619

$12,895,248

Total Hard Costs

All of these figures are based on cost estimates created for each conceptual building model. All costs shown have been
adjusted from actual cost estimates to reflect a $10 million Market Building as a baseline. For further explanation, refer
to Page 13.
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Comparison Summary: Cost Impacts
Cost Deltas from One Level to the Next
Delta from Market

LEEDTM Certified
1.0 Site Preparation

$39,335

4.0 Exterior Closure

(-$4,198)

More insulation ; Small window upgrade

6.0 Interior Construction

(-$6,053)

Floor, wall and ceiling finishes upgrade for recycled or certified content

8.0 Mechanic al Systems

$19,833

Save on basic mechanical; Add for 50% storm water collection

9.0 Electrical Systems

$12,835

Save on basic power supply; Add for more efficient lighting

Total

LEED Silver
TM

Deconstruct existing building

$61,752

Delta from LEEDTM Certified

2.0 Substructure

$19,156

Raised access flooring for one floor

3.0 Superstructure

$129,242

Three-floor construction; Raised access flooring for two floors

4.0 Exterior Closure

$340,986

Higher floor -to-skin ratio 73%; Partial sunshades

5.0 Roofing and Waterproofing

$51,403

3,000 square feet of photovoltaics

6.0 Interior Construction

$39,385

Higher percentage of recycled, certified or eco-friendly materials

7.0 Conveying Systems

$29,628

One more level of elevator and stairs

8.0 Mechanical Systems

(-$33,348)

Smaller mechanical needs

9.0 Electrical Systems

(-$21,761)

Smaller electrical needs

10.0 Finish Sitework

$51,084
Total

LEEDTM Gold

Larger planting area; Smaller footprint; Native materials

$605,775

Delta from LEEDTM Silver

3.0

Superstructure

$80,202

Add for going to concrete frame

4.0

Exterior Closure

$16,602

Higher floor -to-skin ratio 12%; Better glazing and insulation

5.0

Roofing and Waterproofing

6.0

Interior Construction

(-$27,253)

Exposed concrete ceilings

8.0

Mechanical Systems

(-$17,023)

Smaller mechanical needs

9.0

Electrical Systems

(-$16,244)

Smaller electrical needs

Total

$120,047

Standing seam metal roof; 3,000 additional square feet of photovoltaics

$156,331

Delta from LEEDTM Gold

LEEDTM Platinum
1.0

Site Preparation

$56,192

4.0

Exterior Closure

$284,921

5.0

Roofing and Waterproofing

6.0

Interior Construction

$4,342

8.0

Mechanical Systems

$24,229

9.0

Electrical Systems

$51,084

(-$16,270)
Total

25% more of existing structures are salvaged
Advanced windows; Sunshades on east and west sides
2,000 additional square feet of photovoltaics
Less walls; More interior glazing
Indoor air quality monitoring; Greywater and stormwater filtering for reuse
Smaller electrical needs

$404,498

Delta from LEEDTM Platinum

Living Building
4.0

Exterior Closure

5.0

Roofing and Waterproofing

$22,860

6.0

Interior Construction

(-$13,793)

8.0

Mechanical Systems

$94,723
Total

$308,857

Larger sunshades; Glass fully shaded
32,000 additional square feet of photovoltaics
Less walls; More open office
Ecological wastewater treatment system

$412,657

The numbers above are subtotal costs and do not include general conditions, contractor’s fees, design contingency, parking
garage cost, construction contingency and escalation to construction start costs.
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Comparison Summary: Schedule Impacts
Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Quarter-Year

Q4-2001

Q3-2001

Market
Notes

Add’l Research
Design
Construction

12 mos
13 mos

Design schedule based on Schematic Design - 3 months; Design Development -3 months; Construction Documents - 6 months.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter-Year

Q3-2001

LEEDTM Certified

Add’l Research
Design
Construction

Notes
12 mos
13 mos

Design schedule based on Schematic Design - 3 months; Design Development - 3 months; Construction Documents - 6 months.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter-Year

Q3-2001

LEEDTM Silver

Add’l Research
Design
Construction

Notes
6 mos
15 mos
15 mos

Design schedule based on Schematic Design - 4 months; Design Development - 5 months; Construction Documents - 6 months.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter-Year

Q3-2001

LEEDTM Gold

Add’l Research
Design
Construction

Notes
9 mos+
15 mos
15 mos

Design schedule based on Schematic Design - 4 months; Design Development - 5 months; Construction Documents - 6 months.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter-Year

Q3-2001

LEEDTM Platinum

Add’l Research
Design
Construction

Notes
12 mos +
18 mos
18 mos

Design schedule based on Schematic Design - 4 months; Design Development - 6 months; Construction Documents - 8 months.

Q1-2005

Q4-2004

Q3-2004

Q2-2004

Q1-2004

Q4-2003

Q3-2003

Q2-2003

Q1-2003

Q4-2002

Q3-2002

Q2-2002

Q1-2002

Q4-2001

Quarter - Year

Q3-2001

Living Building

Add’l Research
Design
Construction

Notes
15 mos+
21 mos
20 mos

Design schedule based on Schematic Design - 5 months; Design Development - 6 months; Construction Documents - 9 months.
Note: Additional Research represents studies and collaboration required by an integrated design team to strategize and fine-tune a high
performance building and system design, as well as post-occupancy studies at higher levels of sustainability.
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Summary Sheet: Wall Sections
Market

LEEDTM Certified

Two-story building
Steel frame
Typical HVAC
Lay-in ceilings
Fixed windows

Two-story building
Steel frame
Efficient HVAC
Lay-in ceilings
Fixed windows
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Comparison Summary: Wall Sections
LEEDTM Silver

LEEDTM Gold

Three-story building
Steel frame
Raised access flooring
Sunshades
Operable windows
Photovoltaics (5%)

Three-story building
Concrete frame
Raised access flooring
Sunshades / light shelves
Operable windows
Partial daylight into parking
Photovoltaics (10%)
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Comparison Summary: Wall Sections
LEEDTM Platinum

Living Building

Three-story building
Concrete frame
Raised access flooring
Sunshades / light shelves
Operable windows
Partial daylight into parking
Photovoltaics (20%)

Three-story building
Concrete frame
Raised access flooring
Sunshades / light shelves
Operable windows
Partial daylight into parking
Photovoltaics (100%)
Ecological wastewater treatment system
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Comparison Summary: Building Components and Energy Model Performance Criteria
Design Criteria/Characteristics

TM

Market

LEED Certified

TM

TM

LEED Silver

LEED Gold

TM

LEED Platinum

Living Building

Estimated LEED™ score

Points (V. 2.0)

Less than 26

26

37

47

58

More than 58

Site area

Total area (sf)

56,000

56,000

56,000

56,000

56,000

56,000

Building form

Width (ft)

120

120

90

65

45

45

Area (sf)
Stories
Orientation
Occupancy

Amount of glazing
(percent of building skin
area)

Glazing characteristics
(U-factor / solar heat gain
coefficient / visible light
transmittance)
Glazing and daylight
strategies

Temperature range
(degrees Fahrenheit)

90,000

90,000

90,000

90,000

90,000

Office: 2 floors
Garage: 3 levels

Office: 3 floors
Garage: 3 levels

Office: 3 floors
Garage: 3 leve ls

Office: 3 floors
Garage: 3 levels

Office: 3 floors
Garage: 3 levels
Solar-based

-

-

-

Solar-based

Solar-based

People

300

300

300

300

300

300

Percent closed
office

60%

50%

40%

30%

20%

10%

North

60%

50%

40%

40%

40%

40%

South

60%

50%

40%

40%

40%

40%

East

60%

50%

30%

25%

20%

20%

West

60%

50%

30%

25%

20%

20%

North

.42 / .60 / .71

.32 / .46 / .70

.29 / .43 / .70

.29 / .43 / .70

.29 / .43 / .70

.29 / .43 / .70

South

.42 / .60 / .71

.32 / .46 / .70

.29 / .43 / .70

.29 / .43 / .70

.29 / .43 / .70

.29 / .43 / .70

East

.42 / .60 / .71

.32 / .46 / .70

.31 / .40 / .47

.31 / .40 / .47

.31 / .40 / .47

.31 / .40 / .47

West

.42 / .60 / .71

.32 / .46 / .70

.31 / .40 / .47

.31 / .40 / .47

.31 / .40 / .47

.31 / .40 / .47

Limited access to
daylight and views

Daylight and views at
common areas

Daylight and views at
common areas

Ambient daylight for
general lighting

Double-glazed, fixed

Double-glazed, fixed

Double-glazed,
operable

Double-glazed,
operable

Double-glazed,
operable w/ controls

Daylight and views
Insulation,
operability

Amount of shading
(percent of total window
area)

90,000
Office: 2 floors
Garage: 3 levels

Daylight for visual tasks Daylight for visual tasks
Double -glazed,
operable w/ controls

Light shelves

No

No

No

Yes

Yes

Yes

North

0%

0%

0%

0%

0%

100%

South

0%

0%

50%

100%

100%

100%

East

0%

0%

0%

50%

100% (20% by
landscaping)

100% (20% by
landscaping)

West

0%

0%

0%

50%

100% (50% by
landscaping)

100% (50% by
landscaping)

Exterior shade

No

No

South

South

South

South

Vertical screen

No

No

No

East and west

East and west

East and west

Vertical fin

No

No

No

No

No

North

Cooling/RH

74°

74°

74°

76°

78°

78°

Heating/RH

70°

68°

68°

68°

68°

68°
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Comparison Summary: Building Components and Energy Model Performance Criteria
Market

LEEDTM Certified

LEEDTM Silver

LEEDTM Gold

LEEDTM Platinum

Living Building

Wall R-value

R-8

R-13

R-20

R-25

R-33

R-33

Roof R-value

R-20

R-30

R-30

R-33

R-40

R-40

Floor R-value

R-19

R-19

R-19

R-23

R-27

R-27

No

No

No

Yes

Yes / high mass

Yes / high mass

ASHRAE

70% ASHRAE

60% ASHRAE

50% ASHRAE

40% ASHRAE

< 40% ASHRAE

Design Criteria/Characteristics
Thermal properties
(overall system R-value)

Mass
Energy efficiency goal
(beyond baseline –
ASHRAE 90.1, 1999)

% of ASHRAE
baseline

Technologies introduced

Ecological wastewater treatment
system

No

No

No

No

No

Yes

Renewable energy

Photovoltaics (kW)

No

No

30

60

80

200

% of net annual
Supply air system
Outside air

0%

0%

5%

10%

20%

100%

VAV

VAV

Under floor

Under floor

Under floor and
natural ventilation

Under floor and natural
ventilation

CFM/person

20

20

20

20

20

20

SF/person

150

150

150

150

150

150

Unit supply air

CFM/sf

1.5

1.5

1.4

1.3

.75

.75

Total air supply volume

CFM

135,000

90,000

126,000

117,000

90,000

67,500

Outside air

CFM – 150sf/person
at 20 CFM each

12,000

12,000

12,000

12,000

12,000

12,000

Design loads

Lighting (W/ft2)

1.25

1.2

1.2

0.8

0.5

0.5

Plugs (W/ft2)

4.0

2.0

1.5

0.8

0.5

0.5

400

400

Electric feed size

kW

1200

800

600

600

Generator size

kW

200

200

200

100

100

0

Cooling capacity

Ft2/ton

240

350

450

600

1,000

1,000

Chiller capacity

Tons

375

250

200

150

90

90

Heating (boiler) load

BTU/h

950

850

950

950

875

875

Domestic hot water load

BTU/h

165

75

Included in heating

Included in heating

Included in heating

Included in heating

Rainwater catchment tank Gallons

0

12,500

25,000

25,000

25,000

25,000

Treated water storage tank Gallons

0

0

0

0

0

20,000

% of construction
costs

12%

12%

12%

12%

12%

12%

% of construction
costs

-

-

1%

1%

2%

3%

Estimated at $1,000
per point

-

$26,000 - 32,000

$33,000 - 38,000

$39,000 - 51,000

$52,000 - 64,000

$58,000 - 64,000

Design fees
(Design / Research /
LEEDTM Certification)
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Comparison Summary: Building Components and Energy Model Performance Criteria
Market

LEEDTM Certified

LEEDTM Silver

LEEDTM Gold

LEEDTM Platinum

Living Building

Min. 20%
post-consumer
recycled content
materials

0%

25%

50%

50%

50%

Reduce material impact
based on life-cycle
assessment

Salvaged or reused
materials

0%

5%

5%

10%

10%

Reduce material impact
based on life-cycle
assessment

Regionally
manufactured
materials

0%

20%

20%

20%

20%

Reduce material impact
based on life-cycle
assessment

Regionally extracted
raw materials

0%

0%

0%

10%

10%

Reduce material impact
based on life-cycle
assessment

Carpet

Carpet, adhesives,
sealants, composite
wood

Carpet, adhesives,
sealants, composite
wood

Carpet, adhesives,
paint, sealants,
composite wood

Carpet, adhesives,
paint, sealants,
composite wood

Understand and control
sources of IAQ hazard

0% of wood used

50% of wood used

50% of wood used

50% of wood used

50% of wood used

Reduce material impact
based on life-cycle
assessment

Rapidly renewable
materials

0%

5%

5%

5%

5%

Reduce material impact
based on life-cycle
assessment

Recycled construction
waste

% of total waste by
weight

0%

50%

50%

50%

75%

Maximum possible

Plumbing

Greywater use
(rainwater and
building greywater)

0%

0%

50% (site irrigation)

100% (site irrigation)

100% (building)

100% (building)

Black water use

0%

0%

0%

0%

0%

100% (building)

Ecological
wastewater treatment
system

No

No

No

No

No

Yes

Lighting at garage
(lamps)

175-watt metal halide

175-watt metal halide

T-5

T-5

T-5

T-5

Lighting at garage
stairs (lamps)

T-8

T-8

T-5

T-5

T-5

T-5

Interior building
lighting (lamps)

T-8

T-8

T-5

T-5

T-5

T-5
Concrete

Design Criteria/Characteristics
Materials used
(percent of total
material cost)

Low emitting
materials
Certified wood

Electrical

Structural

Structural system

Steel

Steel

Steel

Concrete

Concrete

Floor-to-floor height

14’-0”

14’-0”

13’-6”

13’-0”

13’-6”

13’-6”

Office ceiling height

10’-0”

10’-0”

Exposed

Exposed

Exposed

Exposed

NA

NA

16”

16”

16”

16”

Height of raised
access flooring

Note:
1 - These performance criteria are based on a building site located in downtown Los Altos, California with a specific owner in mind. Criteria will vary for buildings in different climates and with different owners.
2 - The Market building is designed to meet the revised version of Title 24, California's Energy Code, adopted in March 2001.
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Summary Comparison:
MARKET

Building and Site Attributes Based on LEED

TM

LEED CERTIFIED

TM

Rating System

TM

LEED SILVER
TM
All of LEED CERTIFIED Rating plus:

TM

LEED GOLD
TM
All of LEED SILVER Rating plus:

TM

LEED PLATINUM
TM
All of LEED GOLD Rating plus:

LIVING
TM
All of LEED PLATINUM plus:

SITE
Total SITE Points Possible = 14
Estimated LEED™ V. 2.0 Points:

7 out of 14

8 out of 14

10 out of 14

13 out of 14

13+ out of 14

Develop most of the site with building
footprint and paving

Develop brownfield or non-greenfield sites

Locate near public transportation systems
(buses or rail)

Reduce impervious surfaces

Manage most storm water on site

Maximize opportunities to use clean,
efficient transportation

Develop the site without knowledge of the
impacts on site resources

Reduce urban heat islands with shade or
underground parking

Manage 25% of storm water on site

Increase the zoning requirements for open
space

Capture and filter the maximum possible
amount of storm water on-site

Transfer storm water to the municipal
sewer system

Minimize site disturbance and restore
natural habitat

Provide alternative fueling stations

Consider development of greenfield or
suburban sites

Minimize light pollution

Use conventional paving methods without
knowledge of heat absorbing properties

Protect soil during construction

Incorporate traditional landscaping

Use native landscaping

Eliminate or remediate any soil or water
pollution
Protect all site resources (soil, water,
habitat and bio-diversity)

Provide bike storage and showers
Increase urban density

WATER
Total WATER Points Possible = 5
Estimated LEED™ V. 2.0 Points:

2 out of 5

3 out of 5

4 out of 5

5 out of 5

5+ out of 5

Rely on municipal water supply for
landscape irrigation

Use efficient irrigation system & rainwater
for 50% of irrigation needs

Use rainwater for 100% of irrigation needs

Use alternative fixtures and plumbing
systems

Recirculate or treat wastewater

Maximize opportunities to use rainwater
for building supply water

Rely on municipal water supply for building
use

Use water efficient landscaping

Comply with minimal code requirements
for fixture efficiency

Use efficient fixtures to reduce water
supplied by 20%

Treat all water on site

Convey wastewater to municipal waste
water treatment plant

Convey wastewater to a municipal
wastewater treatment center

Filter and return clean pure water to
natural aquifers

Use rainwater and efficient fixtures to
reduce the water supplied by 30%

Reuse all water in the building

ENERGY
Total ENERGY Points Possible = 17
Estimated LEED™ V. 2.0 Points:

5 out of 17

9 out of 17

12 out of 17

15 out of 17

15+ out of 17

Use minimal commissioning

Use additional commissioning

Reduce the energy cost budget by 40%

Reduce the energy cost budget by 50%

Reduce the energy cost budget by 60%

Use super-commissioning and continuous
monitoring

Use minimal monitoring

Reduce the energy cost budget by 30%
based on ASHRAE 90.1-1999

Supply 5% of the building power from an
on-site renewable energy source

Supply 10% of the building power from an
on-site renewable energy source

Supply 20% of the building’s power from
an on-site renewable energy source

Supply 100% of the building’s power from
an on-site renewable energy source

Comply with minimal energy codes

Use zero CFC refrigerants

Utilize alternative air systems with greater
individual control

Explore alternative air systems

Allow over-sized HVAC equipment

Monitor lighting, HVAC, water heater and
irrigation systems

Use zero HCFC and ozone depleting
refrigeration
Operate the building without creating
pollution averaged annually

Allow building systems to function
independently

Fully monitor and integrate all building
systems

Rely on CFC & HCFC refrigerants

Right-size all building systems

Allow equipment efficiency to decrease
over time

Reduce the energy cost budget by 60% or
more

Rely on non-renewable power from the grid
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Summary Comparison:
MARKET

Building and Site Attributes Based on LEED

TM

LEED CERTIFIED

TM

Rating System

TM

LEED SILVER
TM
All of LEED CERTIFIED Rating Plus:

TM

LEED GOLD
TM
All of LEED SILVER Rating Plus:

TM

LEED PLATINUM
TM
All of LEED GOLD Rating Plus:

LIVING
TM
All of LEED PLATINUM Plus:

MATERIAL
Total MATERIAL Points Possible = 13
Estimated LEED™ V. 2.0 Points:

6 out of 13

7 out of 13

8 out of 13

10 out of 13

10+ out of 13

Process workplace waste without recycling

Reduce and recycle workplace waste

Specify 20% post-consumer recycled
content for 50% of the total materials used
by cost

Specify salvaged material for 10% of the
total materials used by cost

Specify regionally extracted raw materials
for 10% of the materials regionally
manufactured

Design for deconstruction

Specify materials based on initial cost and
availability rather than on environmental
impacts over their life cycle

Recycle or salvage 50% of construction
waste

Salvage 75% of the construction waste

Reduce the life-cycle impact of building
materials

Recycle construction waste only if it
reduces initial cost

Use certified wood for 50% of the wood
used

Minimize transportation and energy used
during construction

Specify wood without knowledge of the
impacts on forest health

Specify 20% post-consumer recycled
content for 25% of total materials used by
cost

Specify materials based on their social,
environmental, and economic impacts
over their life cycle

Specify materials that may require
chemical maintenance

Specify regionally manufactured materials
(500 miles) for 20% of the materials used
by cost

Specify materials without knowledge of
their recycled content or recyclability

Specify rapidly renewable materials for 5%
of the total materials used by cost

Design for demolition rather than
deconstruction

Specify salvaged materials for 5% of total
materials used by cost

Use some certified wood

INDOOR ENVIRONMENTAL QUALITY
Total IEQ Points Possible = 15
Estimated LEED™ V. 2.0 Points:

6 out of 15

10 out of 15

12 out of 15

15 out of 15

15+ out of 15

Comply with ASHRAE 62-1999
requirements for IAQ

Comply with ASHRAE 55-1992 standards
for thermal comfort

Isolate printer and copy equipment

Provide partial natural ventilation

Provide a direct view to daylight for 95% of
workspaces

Understand and control the sources of IAQ
hazards

Use cleaning products without knowledge
of their impact on IAQ

Comply with ASHRAE 62-1999
requirements for IAQ

Conduct a two week flush-out & filter
change prior to occupancy

Utilize daylight for ambient lighting

Provide natural ventilation with sensors
and controls for humidity and IAQ

Maximize use of integrated daylighting and
efficient electrical lighting

Complete construction without monitoring
IAQ

Increase effectiveness of ventilation

Provide entryway systems to reduce
allergens and particulates

Install permanent temperature and
humidity monitors

Monitor carbon dioxide

Specify materials that do not require
chemical maintenance

Use materials without knowledge of their
VOC emission rate

Allow zero smoking in or near the building

Isolate cleaning products

Specify additional low-emitting materials:
paint

Utilize daylight for 75% of all task lighting

Maximize individual control over comfort

Locate copy and printing equipment in
workspace

Specify low-emitting materials: adhesives,
sealants, carpet, and composite wood

Provide operable windows and individual
control over temperature and airflow

Allow smoking near the entry of buildings

Manage IAQ during construction

Separate hazardous wastewater drains

Plan electric lighting without daylight
integration

Provide a view to daylight and outdoor
space for some common spaces

Design for zoned comfort areas rather
than individual comfort control

Provide a view to daylight and outdoor
space for some individual work stations

MARKET – TOTAL POINTS

LEED CERTIFIED – TOTAL POINTS

LEED SILVER – TOTAL POINTS

LEED GOLD – TOTAL POINTS

LEED PLATINUM – TOTAL POINTS

LIVING BUILDING – TOTAL POINTS

Less than 26 out of 64 possible

26 out of 64 possible

37 out of 64

46 out of 64

58 out of 64

58+ out of 64

TM

TM

Plan landscape that does not require
chemicals or polluting equipment to
maintain

TM

TM

Scores above do not account for a LEEDTM accredited professional or possible innovation credits.
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Comparison Summary: Energy Model Backup
Preliminary Energy Simulations
TM

TM

Energy End Use MMBTU/Year

Market

LEED Certified

LEED Silver

Lights and Equipment

TM

TM

LEED Gold LEED Platinum

5650.4

3326.6

2660.6

1552

Heating

459.8

212.5

33.2

10.5

20.7

Cooling (Chiller)

858.3

565.8

320.5

167.8

108.2

Heat Rejection (Cooling Tower)

956.9

26.2

18.3

10

6

4.2

149.7

105.5

53.4

33.7

24.7

1037.6

637.7

611.3

243.3

172.1

143.3

114.6

114.6

100.3

100.3

Total

8325.3

4981.0

3803.6

2113.6

1387.1

(MBTU/sf)/year x 100

10450

8220

6560

4360

2750

100

79

63

42

26

Pumps
Fans
Domestic Hot Water

Approx. % of ASHRAE

Economics
Energy Source
Electricity
Natural Gas
Total

TM

TM

TM

TM

Market

LEED Certified

LEED Silver

LEED Gold

LEED Platinum

$309,383
$4,087
$313,470

$186,689
$2,298
$188,987

$146,595
$1,099
$147,694

$80,338
$856
$81,194

$50,835
$930
$51,765

1999 Source Breakdown
Source

GWh

% of Total

Biomass

671

4%

Coal

335

2%

Geothermal

1585

8%

Hydro

4153

22%

Natural Gas

9117

48%

Nuclear

2301

12%

287

2%

Solar

1

0%

Wind

596

3%

Total

19,046

100%

Oil

This table illustrates the breakdown of electrical generation between different sources.
Source: http://www.energy.ca.gov/electricity/operational_capacity.html
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Comparison Summary: Energy Model Backup
Annual Energy Consumption (MMBTU/SF/YR)
3000

Energy Consumed (MMBTU/Year)

2500

2000
Domestic Hot Water
Fans
Pumps

1500

Heat Rejection (Cooling Tower)
Cooling (Chiller)
Heating

1000

500

0

Market

Certified

Silver

Gold

Platinum

Domestic Hot Water

143.3

114.6

114.6

100.3

100.3

Fans

1037.6

637.7

611.3

243.3

172.1

Pumps

149.7

105.5

53.4

33.7

24.7

Heat Rejection (Cooling Tower)

26.2

18.3

10

6

4.2

Cooling (Chiller)

858.3

565.8

320.5

167.8

108.2

Heating

459.8

212.5

33.2

10.5

20.7

Annual Energy Consumption by End Use (MMBTU/SF/YR)
Annual Energy Consumption by End Use
9000

8000

Energy Consumption (MMBTU/Year)

7000

6000
Market

5000

Certified
Silver
Gold

4000

Platinum
3000

2000

1000

0
Lights & Equip

Heating

Cooling
(Chiller)

Heat Rejection
(Cooling
Tower)

Pumps

Fans

Domestic Hot
Water

Total

End Use Category
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Comparison Summary: Energy Model Backup
Cooling Loads (KBTU/SF/YR)
3000.0

2500.0

Load (kBTUH)

2000.0

Market

1500.0

Certified
Silver
Gold
1000.0

Platinum

500.0

0.0
Walls

Roof

Window

Solar

People

Lights

Equipment

Infiltration

Total

Lights

Equipment

Infiltration

Total

-500.0
Load Component

Heating Loads (KBTU/SF/YR)
100.0

50.0

0.0
Walls

Roof

Window

Solar

People

Load (kBTUH)

-50.0

-100.0

Market
Certified
Silver

-150.0

Gold
Platinum

-200.0

-250.0

-300.0

-350.0

-400.0
Load Component
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Comparison Summary: External Costs to Society
Pollution has an overall negative effect on the economy. It can be said that buildings externalize their costs
because the price paid for energy does not reflect the
true cost of pollution. Because the Packard
Foundation has a broad interest in environmental and
social issues, it is appropriate to determine what the
external costs to society might be for the operations of
its new facilities as pollution is generated.
To derive a figure for the cost of pollution to society,
we turned to Jonathon Levy's Harvard dissertation,
“Environmental Health Effects of Energy Use: A
Damage Function Approach,” May 1999, to begin to
determine the external costs to society of typical pollutants. For the purpose of this preliminary report we
examined the following pollutants: Carbon Dioxide
(CO2), Sulfur Dioxide (SO2), Nitrogen Dioxide
(NO2) and Particulate Matter less than 10 microns
(PM10). Levy's study includes a survey of the costs to
society for several air pollutants done by several utilities and government research entities. An average
amount across the studies is assumed for its estimate,
based on a report by Gregory Norris in 1994 that did
the same. The actual cost to society is likely a much
larger number as the other criteria air pollutants were
not priced in our report and each of the individual gov-

ernment and utility studies took a conservative
approach.
Calculated costs to society due to air pollutants are
adjusted for inflation based on a multiplier of 1.05,
supplied by the Bureau of Economic Analysis. The
costs are then compounded over 20 years. Using emissions data from PG & E and energy use predictions
from the energy model created for this report, the following costs to society can be predicted.
It may be possible to extrapolate from these predictions a more comprehensive "cost to society" value,
based on the relative share of these air pollution
impacts in overall studies of the value of ecosystem
services to the economy. Storm water pollutant loading, energy and other impacts of wastewater treatment
impacts of community to work are just a few examples
of additional "costs to society" not calculated here.
Though the project team has chosen to forego this
extrapolation, it is worth emphasizing that such a calculation might alter the numbers by orders of magnitude, thus underscoring the limited set of criteria
upon which this is based, as well as the potential positive impact of pursuing green measures.

Market
Pollutant
CO2
SO2
NO2
PM10

Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollution
per year (tons)
838
.68
.47
.09

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
16,760
13.6
9.4
1.8
Total

Accumulated Cost to
Society 20 years ($)
2,067,765
454,436
500,779
150,366
$ 3,173,346

Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollution
per year (tons)
659
.54
.37
.07

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
13,180
10.8
7.4
1.4
Total

Accumulated Cost to
Society 20 years ($)
1,626,082
360,876
394,230
116,951
$ 2,498,140

Cost per ton
(Year 1996 $)

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

LEEDTM Certified Building
Pollutant
CO2
SO2
NO2
PM10

LEEDTM Silver Building
Pollutant
CO2

41

514

160

10,280

1,268,295

SO2

14,310

.42

41,553

8.4

280,681

NO2

22,815

.29

66,250

5.8

308,991

PM10

35,775

.06

103,883

1.2

100,244

Total

$ 1,958,211

Note: Includes a 5% renewable energy deduction.

October 2002 Sustainability Report

The David and Lucile Packard Foundation: Los Altos Project

Page 30

Comparison Summary: External Costs to Society
LEEDTM Gold
Pollutant
CO2
SO2
NO2
PM10

Cost per ton
(Year 1996 $)
41
14,310
22,815
35,775

Pollution
per year (tons)
353
.29
.2
.04

Cost per ton
(Year 2024 $)
160
41,553
66,250
103,883

Pollution
20 years (tons)
7,060
5.8
4.0
.8

Accumulated Cost to
Society 20 years ($)
871,028
193,804
213,098
66,829

Total

$ 1,344,758

Note: Includes a 10% renewable energy deduction.

LEEDTM Platinum
Pollutant

Cost per ton
(Year 1996 $)

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

CO2

41

186

160

3,720

SO2

14,310

.14

41,553

2.8

458,955
93,560

NO2

22,815

.10

66,250

2.0

106,549

PM10

35,775

.02

103,883

.4

33,415

Total

$ 692,479

Note: Includes a 20% renewable energy deduction.

Living Building
Pollutant

Cost per ton
(Year 1996 $)

Pollution
per year (tons)

Cost per ton
(Year 2024 $)

Pollution
20 years (tons)

Accumulated Cost to
Society 20 years ($)

CO2

41

0

160

0

0

SO2

14,310

0

41,553

0

0

NO2

22,815

0

66,250

0

0

PM10

35,775

0

103,883

0

0

Total

0

Note: Because clean renewable energy is used to supply 100% of the energy for the building, the net annual externalized costs to society
due to pollution during operation becomes zero for the Living Building.
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Sustainability

Building for
An integrated approach to the built environment,
sustainable design balances the social, economic and environmental aspects of our lives and
enhances the well-being of our communities.

Report: Six Scenarios for

The David and Lucile Packard Foundation
Los Altos Project

Appendix
Parameters and Assumptions
1 Market
2 LEEDTM Certified
3 LEEDTM Silver
4 LEEDTM Gold
5 LEEDTM Platinum
6 Living Building
Technology
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Parameters and Assumptions
The Parameters imposed by the particulars of this project and Assumptions made by the design team, in collaboration with
the Packard Foundation’s Facilities Steering Committee, are included here to further frame the narratives, diagrams and
data contained in this Report.

Parameters
As with any building project, there are constraints or
conditions that the project team must consider that
are imposed by any number of outside influences.
Examples of these parameters for The David and
Lucile Packard Foundation's Los Altos Project are
noted below. These parameters are significant particularly while comparing the results of the Sustainability
Report and Matrix with any other building project,
since even one change in these conditions-- be it related to site, client or timeframe-- may or may not dramatically affect the outcomes. With this in mind, it is
the process that this document represents, more so
than the actual results it illustrates, that the
Foundation finds compelling and interesting to share
with others.
For example, one implication of climate on the building design is easily found in the design of the building’s
skin, or thermal envelope. The team originally considered the use of triple-glazing to provide a higher performing building envelope at the Living Building level,
but then reconsidered the appropriateness of this
choice in a climate that does not warrant such a move.
In truth, all aspects of the energy models created for
the six scenarios in this report necessarily reflect the
climate of Los Altos, a fact that should be considered
when comparing the results of this report to building
projects in other regions of the country or world.
Climate
The David and Lucile Packard Foundation is located
in Los Altos, California, approximately 40 miles
southeast of San Francisco and just west of San Jose at
the southern end of San Francisco Bay (37.5°N/
122.1°W). Considered to be a relatively temperate climate, average temperatures for the area range between
47°F and 67°F. Though extreme highs and lows occur
regularly beyond this range, average minimums range
between 37°F and 55°F and average maximums
between 57°F and 79°F throughout the year. Average
rainfall for the year is approximately 15 inches.
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Site
Within the town of Los Altos, the Packard
Foundation's existing headquarters is located at the
corner of Second and Whitney Streets, two blocks off
the main commercial district of Los Altos' downtown.
Los Altos’ downtown is comprised primarily of oneand two-story commercial buildings. The site for their
proposed new office building is on this same intersection, with its primary axis parallel to Second Street,
which runs approximately 30 degrees west of north.
Whitney Street runs perpendicular to Second Street.
Because the building site runs roughly along a northsouth axis, somewhat unusual modifications to the
building footprint were imposed to optimize the
building's solar orientation for the higher levels of sustainability. Lower levels of sustainability reflect building footprints that respond solely to street layout and
maximizing site area. This is a key distinction for this
site as other project sites clearly may not require such
unusual building footprints to optimize solar orientation.
Program
Basic programmatic requirements by the Foundation
for its proposed facility include a new workplace for
300 employees with accommodations for conference
and work rooms, a library and wellness center, a convening center, plus other support spaces. For the purposes of this study, the gross square footage for the
new facility is set at 90,000 for each building scenario,
with an average occupancy density of 150 square foot
per person assumed for workspaces. A three-level
underground parking garage to accommodate 300 cars
is incorporated into each scenario. Only slight modifications to the parking garage are implemented in various scenarios. Due to existing parking concerns within
downtown Los Altos, no reduction in parking spaces is
considered for any of the scenarios.
Timeframe
Initial research for this report began in spring of 2001
with a draft report issued in mid-summer of that year.
A peer review process was implemented by the
Foundation in spring of 2002. Revisions integrated
into this report reflect both comments and suggestions
by the reviewers as well as adjustments to short- and
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Parameters and Assumptions
long-term costs that reflect some transformation within the construction industry as it begins to adopt more
sustainable strategies as standard practice.
It is worth noting that the first draft of this report was
written at the time that California was experiencing
significant fluctuations in its energy supplies and pricing. Energy costs used in this report, based on 2002
prices, reflect both the significant increase in energy
prices (approximately 50%) early in 2001 as well as the
short-term leveling off of prices since then.
Performance Criteria
The Building Components and Energy Model
Performance Criteria outlined on Pages 22-24 also
incorporate parameters particular to this site and
client. The building envelope used in the Market
building scenario reflects changes to California's Title
24 energy code, which were implemented in March
2001 and which are more stringent than most municipalities in the United States.
With regard to material choices, in addition to following LEEDTM guidelines, the team also considered that
the Packard Foundation’s history with incorporating
sustainable strategies in earlier renovations of its existing buildings. For example, because of its earlier incorporation of certified wood in building components
such as window blinds, partitions and casework, exterior trellis and siding, furniture, the wood ceiling system, and doors and trim, the team included use of certified wood in early scenarios of this study.
Low-Tech Solutions
Further reflecting the Foundation’s effort to maintain
its commitment to sustainability and replicability, a
basic strategy of implementing low-tech or simpler
solutions is adopted by the design team. In essence,
this approach suggests an initial strategy of reducing
the real need first, as it relates to water, energy, etc.
Then, once the initial "problem" is reduced, the incorporation of a simple design or system solution solves a
now smaller supply requirement.
For example, wherever possible, mechanical systems in
the more sustainable levels are designed to operate as
passively and simply as possible. The choice of the
raised access flooring system is a good example of this.
Not only is this underfloor system easy to adapt when
office layouts are modified, but it also allows users to
easily adjust the condition of their space (by adding or
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removing diffusers) without needing specialized technicians. Also, as the systems become more sustainable,
the use of operable windows to regulate temperature
and airflow in the space becomes a major design element. Allowing users to regulate their own space
means that the users feel more in control of their environment and the building uses less energy.
This same strategy is reflected in the glazing and daylighting design choices. As noted in the performance
criteria table, percent glazing decreases as the glazing is
"optimized" for daylighting. Traditional building
design often uses glass indiscriminately (often too
much glass on all sides of the building), but also with
large floorplates. Non-mechanical sunshades and light
shelves, in conjunction with these other design choices, further reflect the “low-tech” approach.
Similarly, when faced with a choice between a photovoltaic and a solar thermal system to power the building or pieces of the building, the direction of the design
team reflects these same replicability goals. That is,
though many solutions are available to the team to
consider in future design phases, a more reliable and
replicable system will tend to be chosen over a demonstration of a new technology.
Designing for the Future; Not Building the Future
Along these lines, one final reflection of this particular
client and the parameters they suggest is found in the
notion of designing for the future and not building it.
Though the Foundation is always considerate of
emerging technologies, it is more interested in providing flexibility to incorporate proven strategies in the
future, rather than risking significant funds on strategies that may not prove replicable.
Two examples of this attitude include the use of raised
access flooring and the incorporation of chaseways for
hydrogen delivery to cars in the parking garage. The
raised access flooring provides a material-efficient
approach while allowing for considerable flexibility
when moving workstations and incorporating yetdeveloped technologies, while the garage chaseways
incorporate simple planning to avoid expensive retrofit
for possible emerging technologies in the future.
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Assumptions
While the aforementioned parameters lay the ground
rules for the particulars of this study, design decisions
for the various building scenarios begin to incorporate
a broad range of assumptions made by the design team
based on their collective knowledge of the design and
construction industry as well as fundamental sustainable design strategies. The following pages attempt to
describe the approach taken by the team and the
assumptions extrapolated from that approach. The
particular approach adopted by the team to incorporating LEEDTM guidelines, one of many ways a team
can use this tool, is further reflected in the subsequent
scenario descriptions. More assumptions that pertain
to specific building components and system design
choices follow.
Approach to LEED™
The team approach to LEEDTM is a very particular and
methodical approach for the purposes of this study. In
practice, LEEDTM can be used as a tool in many ways.
Often, design teams approach LEEDTM from a "lowest
hanging fruit" method, by which the easiest and least
expensive points are accomplished first. Other projects approach LEEDTM from a "greatest impact first"
perspective, whereby the points that will achieve the
greatest environmental impact/benefit or the greatest
payback are accomplished first. For this study, the
team selects a modified "low hanging fruit" approach.
The easiest, least technology driven and least expensive (first cost) points have been selected for the lower
levels of LEEDTM. With each level, more difficult
points are incorporated into the design. However, to
ensure a holistic design, the points have been distributed evenly between each of the five categories for each
successive level of LEEDTM. For example, while certain
Materials and Resources credits might be more challenging to achieve than certain Sustainable Site credits, the balance of LEEDTM points in each category
forced certain material credits to appear sooner than
they might in an actual project. To be even more specific, rapidly renewable materials and salvaged materials show up in LEEDTM Certified when they might
typically show up in LEEDTM Platinum, or not at all,
on an actual project. In most cases, while it is easy to
use these materials, it is very difficult to use so many of
them that they add up to 5 percent of the total construction cost. It may seem counter-intuitive to those
familiar with LEEDTM to show those points early, but
it was necessary to distribute the points evenly within
the Materials and Resources section.
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There are certain LEEDTM points that were removed
from the study because they are not specific to this
client. For example, there are no existing buildings on
the site that can be reused for their purposes and the
site is not a brownfield site. While the client supports
public transit and less parking, the Los Altos community wanted more parking that could be used by the
other businesses in its downtown. Because the client
wanted to use certified wood as an absolute rule, certified wood was moved to the early levels of LEEDTM
when it might show up later on other projects, as mentioned earlier.
There are also points that appear at later levels though
they seem like “easy” points. This has to do with some
amount of controversy about the points themselves.
Two examples of those points include the non-HCFC
refrigerant credit and the low-emitting paint credit.
Because HCFC chillers on the market are still the
most efficient chillers, and because the newer refrigerant options have controversially harmful implications
as well, the team feels it is better to acknowledge that
this is a complicated issue. Likewise, because so few
paints are actually tested and measured by
GreenSealTM it can be very difficult to verify that
paints meet the standards. It is also arguable that the
paints that meet these standards are truly the safest
paints for the occupants of a building. These examples
show that some of the points that may appear on the
surface to be easy could actually be very challenging
and controversial issues.
Finally, there are some LEEDTM points that we anticipate achieving, though these are not necessarily included explicitly in the project narratives or summaries.
Strategies that fall under this category include incorporation of showers and bicycle storage in the design.
Basic Distinctions between Sustainability Levels
In order to distinguish successive conceptual models, a
basic overall strategy is used to incrementally improve
each key building component, from building orientation and footprint, to envelope design and mechanical/electrical systems, to material choices and so on.
The selection of the design systems at each level is
based on such factors as the cost of the measure or system, the added value and life-cycle cost, the sustainability impact, the ease with which the measure or system could be implemented and the experience that the
design team has with the public perception of various
technologies. In addition, the amount that a technology or technique deviates from the market norm is con-
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sidered as well. For example, the use of techniques
such as neutralizing the building perimeter with shading devices is not considered to be normal market
practice. Finally, the simpler a system or the more passive and permanent the approach, the more sustainable
and replicable it is. Therefore, as the sustainability
goals increase, each system becomes more passive/simpler and more user-controlled. As suggested in the
Parameters, the team acknowledges that the choices
made for this particular study may not be appropriate
for a similar analysis of a different building type on a
different site in a different climate with different client
goals. The team believes that it is appropriate to collaboratively study a broad range of form-giving factors
and to integrate the best solutions in each category to
find the optimal solution.
Market Building
The Market building is designed according to basic
requirements for a Class "A" office building per real
estate standards in the San Francisco Bay Area and the
lowest first costs of building construction. The twostory building uses the entire site, creating deep floor
plates and allowing only a small amount of perimeter
daylighting to exterior offices. The mechanical system
is oversized and works inefficiently based on developer standards for plug and lighting loads. The HVAC
distribution system is designed for minimal zones that
effect comfort and employee productivity. Structurally,
the building is built with lightweight steel that is quick
to erect and has lower first costs. Indoor environmental quality is compromised based on material selection
that has volatile organic compounds and other healthrelated toxins. Water usage within the building meets
the current Title 24 code requirements, and is dependent on the municipal water supply and waste system.
The life expectancy of the Market building is 40 years.
LEED™ Certified Building
The LEEDTM Certified building takes the Market
building and improves its performance with the lowest
first cost requirements from each of the LEEDTM categories. The building's HVAC system design is based
on reasonable assumptions of lighting and power loads
that would be typically associated with standard office
equipment. The overall reduction of loads and
increased efficiency of the building achieved through
additional commissioning would save 30% of the energy consumed by the Market building. Building materials that are easily available in the local area are chosen
for their recycled content, low emittance of volatile
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organic compounds and the embodied energy required
to produce and deliver the materials to the site. All of
these materials have a small impact on the overall
budget based on their ready availability in the local
market and help to reduce some of the global impact of
the energy and pollutants required to build the building. The landscape materials are selected to reduce irrigation requirements for the project and the demand
for potable water usage. Low flow fixtures and waterless urinals further reduce the reliance on the potable
water requirements. The process of construction is
modified slightly to recycle or salvage some of the construction waste and provide for indoor air quality standards during construction. The life expectancy of the
LEEDTM Certified building is also 40 years.
LEED™ Silver Building
The design of the LEEDTM Silver building incorporates larger moves toward higher levels of sustainability. The building's footprint is a maximum of ninety feet
wide to allow for additional daylighting and views from
a higher percentage of the building's floor area. This
small modulation of the plan forces the building to
become three stories in height and have a higher skinto-floor ratio for additional costs. The amount of glazing on the exterior skin is dropped from sixty percent
in the Market building to forty percent of the wall area,
which reduces the lowest energy performing component of the building skin. Glazing locations are chosen
to optimize views and daylighting potential for the
building. Windows are operable to allow for longer
periods of natural cooling. Sunshades introduced on
the south façade help reduce solar gain and provide
glare control for the building occupants. The building
mechanical system has transitioned from the typical
overhead distribution to an underfloor system. Raised
access flooring allows for efficient air distribution at
higher temperatures and lower velocity with control
points for individual user control. Photovoltaic panels
are introduced to accommodate a small percentage of
the overall building electrical load. The photovoltaic
panels start to reduce the environmental impact of the
pollution generated by the local utilities. The building
continues to use water more efficiently by using rainwater and low water landscape so that no potable
water is required for landscape purposes. Indoor air
quality is enhanced by isolating printers, copy equipment and cleaning products, and minimizing exposure
to long term volatile organic compounds. The life
expectancy of the LEEDTM Silver building is increased
to 60 years.
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LEED™ Gold Building
The LEEDTM Gold building takes strategies incorporated in the LEEDTM Silver building and starts to push
towards a higher level of efficiency and building system integration. The building's footprint is a maximum of sixty-five feet wide to allow for daylighting
and views for two-thirds of the spaces in the building.
This building remains three stories in height, but is
oriented so that the majority of the building has its
primary orientation in the east-west line, allowing for
the integration of sunshades and light shelves to
enhance daylight penetration and to protect the building from direct heat gain along the south façade. The
east and west elevations have a limited amount of
glass, which are partially shaded to control the early
morning and late afternoon heat gain and glare.
Integration of natural ventilation in a partially mixed
mode HVAC system is utilized to gain additional
mechanical system efficiency. The building's structural
system shifts from the lightweight structural system of
steel to concrete to provide a thermal mass that allows
the building to be cooled at night with an opportunity
to cool the building during the day. The concrete
frame utilizes large amounts of flyash instead of
Portland cement to reduce the embodied energy in the
concrete. Photovoltaic panels are increased to account
for ten percent of the overall building electrical load,
beginning to be economically viable because of the
overall reduced loads in the building. All the landscaping now requires no water (xeriscaping), allowing all
storm water to be reused in the toilets within the
building. Construction is modified to recycle or salvage most of the construction waste and provide for
high indoor air quality standards during construction.
The life expectancy of the LEEDTM Gold building
increases to 80 years.
LEED™ Platinum Building
The design of the LEEDTM Platinum building is one
that is completely integrated with its site, systems and
occupants. The building's footprint is now a maximum
of forty-five feet wide to allow for daylighting and
views for all spaces within the building. This building
remains three stories in height, but is now orientated
so that the majority of the building maintains a primary east-west orientation. The east and west elevations are fully shaded to further reduce the amount of
morning and afternoon heat gain and glare. The building's HVAC system design is based on lighting and
power loads that are created by office equipment that
is Energy Star®-rated or better and highly efficient
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lighting that is controlled by daylight sensors. A full
mixed mode strategy is incorporated into the building
control system so that the building can switch to a naturally ventilated passive cooling mode whenever external conditions allow it. Additional massing is incorporated into the building to add cooling capacity from
lower outside temperatures when conditions allow.
Photovoltaic panels are increased to twenty percent of
the overall building electrical load, becoming even
more economically viable since the building is optimized for maximum efficiency. Water use is reduced
again by reusing greywater from sinks and showers to
flush toilets. The life expectancy of the LEEDTM
Platinum building is set at 100 years reflecting the
overall commitment to building durability as it relates
to sustainability.
Living Building
The Living Building reaches a higher level of sustainable design by creating zero net annual pollution and
waste in its daily operation. After minimizing the electrical loads to the greatest extent possible in LEEDTM
Platinum, the Living Building takes into account all
the energy required by the building by providing
enough photovoltaic panels to fully supply the electrical needs of the building over a year. All the building
materials are selected based on a life-cycle assessment
that accounts for the material's embodied energy, manufacturing pollutants, ability to be recycled, effect on
indoor air quality and impact on the local economy.
This requirement increases the research time required
at the LEEDTM Platinum. The Living Building
becomes self-reliant for its water needs by the introduction of an ecological wastewater treatment system
that uses natural processes to clean wastewater for
reuse throughout the building. The Living Building
also has a life expectancy of 100 years.
Specific Building and System Design Issues
In the case of building width and orientation, a progressive approach to modifying these parameters
matches the goal to reduce energy requirements and
increase appropriate access to daylight and ventilation
for each successive scenario. This strategy provides an
increasingly higher performing building with regard to
energy, health and productivity, etc. The Market and
LEEDTM Certified buildings both maximize the site
area with building square footage creating a 120-foot
wide building with no particular concern for solar orientation. The LEEDTM Silver building begins to
acknowledge the benefits of access to daylight and
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views for occupants by keeping the building width to a
maximum of 90 feet through the creation of courtyards and a third floor. In the LEEDTM Gold scenario,
the building width is further reduced to 65 feet while
the primary wings of the building are oriented to optimize solar access for daylight control and the photovoltaic arrays. In LEED™ Platinum and the Living
Building, the building depth is reduced to 45 feet in
order to optimize the daylight factor, natural ventilation and efficient under-floor air distribution for all
occupied work areas. As the building design progresses, there will need to be a balance between the energy
benefits, environmental benefits, immediate programmatic efficiencies, structural efficiencies and concerns
for future flexibility, just to name a few. A narrow footprint is not the only way to optimize daylight and natural ventilation; it is simply the easiest way. To design
the optimal building footprint in terms of structural
and workplace module, which can influence the longterm usability of the building with respect to accommodating various uses over the course of 100 years, an
ideal building width will be determined as the design
progresses.
Workplace
Basic assumptions have been made regarding the percentages of open and closed offices for each of the scenarios, based on initial assumptions that an entirely
open office plan would benefit energy-efficiency and
flexibility over time. During parallel research on workplace effectiveness for the Foundation, it has been
determined that a more dynamic workplace will probably be considered in future design work for this particular client. A more dynamic workplace will include
"hybrid" work areas that can be closed for individual
concentration, open for small group collaboration and
arranged near common spaces that will encourage
spontaneous collaboration. Acoustics, flexibility, natural ventilation and daylighting will remain driving
forces in the design of those work spaces.
Parking Garage
As mentioned in the Parameters, the garage is
assumed in all scenarios to have the same car count,
which is based on the minimum zoning requirements.
Parking has been a particularly sensitive subject in the
town of Los Altos and was assumed unchangeable at
the time of this study. The garage is entirely underground with light and air wells in some scenarios,
which were included to reduce the amount of mechanical exhausting that would be required and provide
natural light to improve the subterranean space.
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Performance Criteria
In most cases, the design team has assigned performance targets for each scenario rather than choosing
particular products. These performance targets, outlined on Pages 22-24, will guide the team in the writing of technical specifications and in the choosing of
products such as glazing, roofing, light fixtures and
controls.
Building Envelope and Insulation
With each progressive scenario, the building section
and insulation properties improve. At conceptual
design, this is based on the assumption that by tightening envelope design and increasing insulation R-values, energy performance will also become increasingly
more efficient in a climate where some heating and
cooling is required. A parametric study has not been
done at this stage of design to determine at which
point the wall section and insulation values are optimized for the climate and building conditions, though
this will be necessary in future design phases.
Approach to ASHRAE + How the Mechanical Systems Exceed It
The mechanical systems are designed to be more efficient as the various scenarios increase in sustainability.
As is the case with a truly integrated design, some of
the efficiency is gained by making the whole building
design more efficient and the user's relationship with
the building more active. The mechanical systems will
increasingly exceed ASHRAE in two separate ways more efficient equipment and better overall system
design. The first approach involves the purchase of
more efficient equipment that exceeds the standards
set out in the document. The second approach
involves using the design of the building to not only
exceed ASHRAE's envelope requirements, but also to
accommodate systems such as the underfloor air system, which takes full advantage of natural principles to
work more efficiently. In higher levels, the system
choices improve even more on the inherent efficiency
of the building design, making a system that will scale
back its operation when the users do not need it or
when the outdoor conditions allow a more passive system to operate.
Temperature (Comfort) Ranges
Title 24, California’s Energy Code, mandates a certain
temperature band that separates the heating temperature from the cooling temperature. This band not only
prevents the system from cycling rapidly between heating and cooling, but also allows the building to take
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advantage of temperate outdoor conditions for a
greater length of time, reducing both the load and the
demand placed on cooling and heating equipment.
The design team extends this band in the more sustainable schemes because in those schemes greater
control over local space conditions is placed in the
hands of the occupants. This control is provided
through opening windows and adjusting the raised
floor diffuser system. (When users have greater control over their environment, some believe that they
tend to be more tolerant of wider temperature fluctuations. As a result, the design team incorporated wider
fluctuations over the year into the design of the systems, taking advantage of the energy savings that can
be achieved with this strategy.) The comfort temperature ranges assumed for the controls system can be
seen in the list of the Building Components and
Energy Model Performance Criteria.
Daylighting
Though many materials are available for light shelves
and sunshades, simple metal sunshades, wire screens
and a frosted glass light shelf have been selected for
this conceptual design. The light shelves and sunshades would need to be designed and tested in the
final daylighting design. Though other material choices may be more appropriate to meet a more developed
aesthetic and material palette, the team makes several
assumptions about the design for the sunshades.
There are so many possible solutions for sunshades
and light shelves that the team focused on the most
common and straightforward methods at the conceptual level. As the scenarios progress, the shading
becomes more and more comprehensive. In LEEDTM
Certified, no shading is added. In LEEDTM Silver, a
horizontal shade is added to the south. In LEEDTM
Gold, horizontal shades remain on the south and an
exterior screen wall is added in front of the east and
west façades, and so on.
Glazing
As mentioned, the glazing strategies are based on basic
rules of thumb and intuition, whereby the percent of
glazing at the building's perimeter decreases as the
glazing is "optimized" for daylighting. The goal in this
facility is to balance heat gain with daylight. While
some educated guesses have been made conceptually
to design and model different incremental changes, a
thorough analysis and modeling would need to be
done throughout the design process.
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Ceiling Treatment
There are various arguments and counter-arguments
for using a suspended acoustical ceiling. If open office
planning is part of the design, suspended ceilings can
provide needed acoustical treatment. These ceilings
can also offer a reflective surface for daylight design.
Criticisms of suspended ceilings include the possibility of a monotonous horizontal plane, additional material costs, loss of some height and possibly moisture
absorption and dust collection. Furthermore, suspended ceiling systems do not generally last for the life
of a 100-year building and so replacement costs would
need to be added to the building's upkeep and maintenance. The material limitations and indoor air quality
issues related to traditional suspended ceilings are a
valid counter-argument in support of the use of
exposed ceilings. The exposed concrete surfaces in this
building are used to minimize material duplication
with the use of raised access flooring, to maximize ceiling height for daylighting and for their thermal mass
characteristics. It is acknowledged that acoustics will
be addressed in other ways.
Water Efficiency
With each progressive scenario the efficiency of water
systems is incrementally increased. Xeriscape landscaping, efficient fixtures including waterless urinals,
greywater systems, rain water collection and ecological
wastewater treatment technologies are all included at
various levels. Composting toilets are not being considered because the client is not particularly interested
in pursing this technology due to how they see the
building being used. The team believes that with the
somewhat transient nature of a large building population the composting toilet would not be ideal, though
it is possible to use composting toilets in a multi-level
facility. With the additional concern that local governmental agencies may not easily adopt the use of these
fixtures, the decision not to use composting toilets
seems reasonable.
Emerging Technologies: Fuel Cells and Photovoltaics
Fuel cell technology continues to be promising and
exciting, but remains more appropriately on a list of
emerging technologies that this client will keep an eye
on for now, rather than incorporate into the design of
a new facility. Fuel cells have been considered for this
study, but have not been found to be a cost-effective
technology at this time or for this particular project.
Because the fuel cells available today for buildings primarily use natural gas as a source of hydrogen, they
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continue to rely on non-renewable fuel and add cost to
the operating expenses. There is also some pollution
produced in refining and processing the natural gas,
which adds operating pollution to the building. The
current fuel cells are not yet sufficiently mass-produced to reduce their first cost, and have not yet
reached the efficiency levels required to allow for a
long term payback. While the team continues to
believe that fuel cells are important to the building
industry in the future, the promise is not yet realized.
In addition, the replacement of fuel cell stacks and the
maintenance requirements are not yet manageable at
the scale of this particular project. The project will
probably be designed with a place for a future fuel cell,
but at this time the project is excluding the fuel cell
from all scenarios, while relying on photovoltaic technology for its varying levels of renewable energy.
Photovoltaic panels in the Living Building are
designed to account for the total energy required for
the operation of the building in a one-year period, a
solution which relies on the net metering principal.
More detailed descriptions of fuel cells and photovoltaics are included in the Technology section of the
Appendix of this report.
Construction Costs
The cost breakdowns are based on a Systems format,
which categorizes job site activities roughly according
to their sequence in construction. This approach to
cost estimating is more helpful to the project team at
this more conceptual stage of design.
5% Annual Energy Inflation Rate
The annual increase in energy costs is assumed to be
5% and is based on the wide fluctuations in the energy
market in this area of the country. In a climate where
the whole continent is moving towards deregulation,
this number appears to represent the best assumptions
that can be made at this time.
5% Cost of Capital
The 5% cost of capital is based on The David and
Lucile Packard Foundation's perceived average rate of
return on its investments in the market at the time of
the study. Variables to this number would be explored
in the next steps of the project to reflect a wider range
of projections.
Construction Schedule Impacts
There are three basic categories illustrated in the project schedules: Additional Research, Design and
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Construction. Each portion of the schedules acknowledges increased design and construction time required
by the team to provide an increasingly effective integrated design and building. The Design schedules
shown represent the team's best estimate for an appropriate amount of design time for the various levels,
with notes under each calendar suggesting how these
schedules would be broken down with respect to the
standard phases of Schematic Design, Design
Development and Construction Documents.
Additional Research refers to extra study required by
the design team at each level to provide integrated systems and design that are atypical of the standard
design and construction process. This may include
investigating emerging technologies or it may involve
additional in-depth research into the site or materials
that may provide long term payback to the client. The
construction schedule shows an increase when the
structural system switches from steel to concrete and is
compounded by the use of large amounts of flyash
within the concrete that will slow the curing process.
Exposed concrete work will also factor in to the setup
time of formwork as more and more of the building
becomes exposed in each subsequent scenario.
Additionally, phasing of construction to protect
indoor air quality can extend the construction schedule.
External Cost to Society and Pollution of Operation
The team is aware of the tremendous cost that is externalized to society-at-large when construction or building operation results in environmental damage or
wasteful use of resources. There is also embodied
energy and pollution for every building material used
in a building. Trying to quantify those costs proves to
be a challenge when there is no standard monetary
value assigned to clean air, fresh water, healthy children, biodiversity and natural systems that serve all
species. It was, and is, still important to the team to
attempt to illustrate this concept and give a comparison of at least one external cost to society that could be
quantified. This study limits the negative environmental impacts estimated to air pollutants generated
by building operations. While the data used to determine the cost to society may be considered both outdated and conservative, it serves as a constant variable
to allow comparisons to be made until more relevant
or accurate data is made available. The relative effect
of reducing the amount of energy used in a building,
and therefore the pollution created, can be easily
demonstrated, if not the actual cost to society for pollution.
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The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined.
Reasonable assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation
The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with demolition of the existing structures with
general haul off to a landfill for all materials.
The site is to be excavated in order to begin construction of the underground parking structure. The lowest level of the parking structure is at an elevation of 35
feet below the existing sidewalk elevation for the three
levels of parking. The garage ramp will be excavated
outside the footprint of the garage. Retain 35 feet of
soil around the entire perimeter of the site for the
garage. The primary method for retaining the soil is to
use steel sheet piling. The bottom of the excavation is
assumed to be in the water table and, therefore,
requires extensive dewatering during the construction
process.

2.0 Substructure
The perimeter foundation walls are 12-inch thick concrete and are to be placed on a continuous footing
bearing on a 2-foot thick matt footing under the entire
structure.

The office building is to be rated Type II-FR, which
requires two-hour fireproofing for the structural
frame.

4.0 Exterior Enclosure
Office Building
The office building's skin is composed of 60 percent
glazing and 40 percent precast or equivalent material.
The precast wall consists of 7-inch precast panels with
vapor barrier, metal stud backup, a of R-13 insulation
and gypsum wallboard sheathing interior. The exterior wall is not thermally broken, leading to a total wall
assembly resistance value of R-8.
The glazing system is a Kawneer 451T storefront system. Glazing is to be one-inch insulated units with a
conductance value (U-factor) of 0.42, shading coefficient (SC) of 0.60 and visible light transmittance factor (VLT) of 0.71. This glazing applies to all sides of
the building. The windows are fixed.
The mechanical units on top of the building are to be
screened on four sides by 8-foot high horizontal louver walls in two locations on the roof.

5.0 Roofing and Waterproofing
3.0 Superstructure
Garage Framing (120 feet x 135 feet x 3 floors =135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary with larger columns required at building
column locations above.

Garage
The garage is to be waterproofed by a combination
system of bentonite clay panels at the exterior walls
and below-grade slab, and an under-slab drainage system. The drainage system is to be pumped from a
sump within the garage to the city storm sewer.

The concrete mix for the garage deck is to consist of a
three-percent silica fume admixture with portlandpozzolan cement.

The thermal barrier between the uppermost garage
and the first floor of the office building is to be insulated with a layer of R-16 insulation over a suspended
ceiling and would have a total R-value of R-19.

Office Building (120 feet x 375 feet x 2 floors = 90,000 sf)
The office building's second floor structure is assumed
to be an eccentrically-braced steel frame structure with
bar joist, metal decking and 4-inch concrete slab. The
roof deck is assumed to be similar without the concrete topping. The typical bay sizes correspond with
the garage structure.

Office Building
The roof is to be a modified bitumen roof over an
insulation base of R-30. Perimeter conditions and
penetrations at the roof cause the actual roof R-value
to be R-20.

October 2002 Sustainability Report

The David and Lucile Packard Foundation: Los Altos Project

Page A-12

1 Market: Building Narrative
6.0 Interior Construction
Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan would be 60
percent closed to 40 percent open.
Construction finishes are to be carpet tiles, painted
gypsum wallboard, 10-foot high lay-in ceiling, wood
trim at windows and doors, hollow metal frames and
wood doors. It is assumed that only two percent of the
interior partitions would be glass. One-inch metal
window blinds provide sun control at the windows.

7.0 Conveying System
There are to be two 3,500-pound passenger hydraulic
elevators with five stops each. The building is to have
two stairs. Five levels of stairs are to be steel pan with
concrete fill. Roof and elevator pit ladders are
required.

8.0 Mechanical Systems
Plumbing Garage
There are to be floor drains provided for the parking
area. The floor drains are to be collected and routed to
a sand/oil trap and sumps located at the lowest level.
There are to be 12 drains for each level of the garage.
The floor drains are to be routed to separate risers.
Each 4-inch riser is to tie into a common 6-inch header at the lowest level. The sump will have two pumps
at 10 horsepower each. There are to be three hose
bibbs per parking level.
Plumbing Building
There are to be a total of 30 toilet room fixtures, three
service sinks, four drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient and low-flow. A 6-inch sanitary riser serves
the core toilets. A 4-inch domestic water line provides
service to the building. The water service is to be provided with an estimated two-inch water meter. Four
10-gallon, 12-kilowatt electric, point-of-use water
heaters located in the garage will furnish the domestic
hot water.
Storm water for the building is to be collected in 6inch roof drains connected to four 6-inch vertical ris-
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ers to the lower level where they exit the building
through a 12-inch line. There are to be approximately 12 roof drains. Overflow scuppers are to be provided.
HVAC Garage
There are to be three exhaust and three supply fans
with seven horsepower each for each level of the
garage. These supply and exhaust fans are to be controlled by a carbon monoxide monitoring system.
There are to be four sensors for each level to control
the appropriate fans.
HVAC Building
The building is to be supplied with a variable air volume system. There are to be two roof-top air handling
units supplying air to the space. One unit is to serve
the north half of the building and one unit is to serve
the south half. Each unit is to be 67,500 cubic feet per
minute at 55º Fahrenheit supply air temperature.
Outdoor air is to be supplied at a minimum rate of 20
cubic feet/minute/person based on ASHRAE 621999 standard office occupancy of 150 square
feet/person. Each variable air volume box is to serve
approximately 1,500 square feet. Heating for the
building is to be provided with hot water reheat coils
in the variable air volume system.
There is to be an electric, air-cooled, screw-type chiller
of 375 tons. An 80 percent efficient, 950 MBH gasfired, low NO2 boiler is to be located in the mechanical room and supply the heating water.
Zone level thermostats are to control the supply air
volume into each space. The temperature tolerance is
to be set at Title 24 minimum (74°/70°F) bibbs.
Distribution ductwork is to convey the air to the
spaces. The square cone diffusers are to be standard,
lay-in 24-inch by 24-inch steel diffusers. Balancing
dampers are to be provided on each branch. A complete DDC control system is to be provided. All
HVAC systems in the building are to be commissioned at start-up.
Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately four wet pipe risers located throughout
the parking garage. This requires an 8-inch service
into a fire protection room for location of the pipe
valves and air compressors.
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Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons/minute/square foot for the most remote 1,500
square feet. A standpipe is to be provided in each
stairwell.

9.0 Electrical Systems
Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to run in
concrete encased ducts with one spare duct for each
three ducts utilized.
Pedestrian sidewalk lighting is to consist of 175 watt
decorative luminaires on 8-foot poles. A total of 20
lighting standards is required to light the site.
Electrical Garage
The parking garage is to be illuminated with 175-watt
metal halide cutoff luminaires to an average maintained five footcandles. The fixture is to be equal to
Gardco GP1 or Kim Parkade Lighter- one fixture for
every 900 square feet, for a total of 150 luminaires for
all three levels. The lighting will be contactor controlled, with one switch controlling multiple banks of
lights. The stairs are to be illuminated with 4-foot
strip T-8 fluorescent luminaires with wire guard at
each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center for the ventilation fans.
A carbon-monoxide detection system is to interface
with the starters for control of the fans.
A 150-amp, 480/277-volt, 3-phase, 4-watt service is
required to service the parking garage and is to consist
of a central distribution panel in the main electrical
room to supply 100 amperes to each level of the parking garage. Each level of the parking garage is to have
a splitter trough and disconnect switches to supply a
70-amp 480/277 volt lighting panelboard and a 480volt modular MCC for the mechanical loads. On level
one of the garage, a 15,000-volt amps, 120/208-volt
dry transformer is to supply power to a panelboard for
120-volt convenience outlets (a total of 15 per floor) is
to be located in service areas and perimeter walls
throughout the parking garage.
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Electrical Building
The building's interior lighting is to consist of
direct/indirect extruded aluminum luminaires using
two T-8 lamps. A total of 6,400 lineal feet of this type
of lighting is required. Occupancy sensors are to control the lighting in the washrooms and storage rooms.
Low voltage switching for lighting control with local
switching capability as well as tie-in to the building
management system is to be provided.
A 1200-kilowatt, 480/277-volt, 3-phase electrical
service is to be provided. The service entrance is to
consist of a 2,000-amp fused switch with 1,600ampere HRC fuses and a 2,000-amp distribution
board. A main electrical room is to be located on level
one of the parking garage.
An emergency generator room is to be located adjacent to the main electrical room. A 200-kilowatt generator is to supply the building life safety systems, critical mechanical loads, and an uninterruptible power
supply for essential computer circuits.
On each floor there are to be three sub-electrical/
communication rooms, approximately 9-feet by 12feet each of which is to be supplied with a 200ampere, 480-volt feeder. These sub-electrical rooms
are each to contain a communications backboard,
45,000-volt amp transformer for 120-volt loads, 277volt lighting panel, motor starters to supply mechanical equipment. One sub-electrical room on each floor
is to have a 277-volt emergency panelboard.
The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
are required.
Telephone and data to category 5E standards is to be
distributed using a ridged cable tray system above the
ceiling. A total of 300 workstations are to be provided with one outlet each. Allow for 150 workstations
with two data outlets each and an uninterruptible
power supply (UPS) system.
A fiber optic backbone and cable TV distribution system are to be provided to each communications room.
An electronic security system is to be provided consisting of a PC-based management system, door contacts, card access control with varying levels of securi-
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ty throughout the building, and closed circuit TV
monitoring of the parking garage, public areas and
data rooms.

10.0 Sitework
The remaining site is to be sodded, with an irrigation
system. Street trees are to be 1-1/2 inch caliper trees
along the two city streets at 30 feet on center. New
sidewalks and landscaped islands between the sidewalk and street are required.
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Office:
Garage:
•
•

2 floors @ 45,000 square feet
3 floors @ 45,000 square feet

Roof top mechanical unit with louvered screen
Modified bitumen roof over R-30 insulation and
metal roof deck; total R-value for the roof assembly
is R-20

Office Structure
•
•

Steel eccentrically-braced frame with bar joists
Metal floor deck with concrete floor

•

60 percent of the envelope is to be Kawneer storefront glazing system; all orientations of glazing:
•
1" insulated glazing - fixed
•
.42 U-factor
•
.60 shading coefficient
•
.71 visible light transmittance

•

40 percent of envelope is:
•
7" precast or equivalent
•
Vapor barrier
•
Metal stud backup
•
R-13 insulation
•
Gypsum interior wall board

•

Total R-value for wall assembly is R-8

Garage
•
•
•
•
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Garage roof contains R-16 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-19
Garage structure: 30' on center cast-in-place concrete frame
Bentonite clay waterproofing at wall and slabs
Underslab and foundation wall drain system
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Project Cost Summary
Construction Cost
Building
Parking

$4,797,132
$4,062,226

Subtotal Construction Cost

$8,859,358

Construction Contingency
Escl to Constr Start May 2002

7.5%
5.0%

Total Hard Cost

$664,452
$476,190
$10,000,000

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,300,000
$804,575
$500,000

Subtotal Soft Cost
Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

$2,604,575
10.0%
9.0%

$260,457
$72,412
$2,937,444

Other Costs
Artwork
Fundraising/Financing
Land Acquisition

Total Project Cost

October 2002 Sustainability Report

Excluded
Excluded
Excluded

$12,937,444
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Building Construction Cost Summary
1.0 Site Preparation

Cost

Cost/SF

$49,041

$0.54

2.0 Substructure

$128,349

$1.43

3.0 Superstructure

$710,069

$7.89

4.0 Exterior Closure

$574,415

$6.38

5.0 Roofing & Waterproofing
6.0 Interior Construction

$115,578
$890,958

$1.28
$9.90

7.0 Conveying Systems

$60,381

$0.67

8.0 Mechanical Systems

$667,226

$7.41

9.0 Electrical Systems

$504,928

$5.61

$127,710

$1.42

$3,828,655

$40.58

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$344,579

$0.00

Contractor's Fee

4.5%

$187,796

$0.00

10.0%

$436,103

$0.00

$4,797,132

$53.30

Design Contingency
Total Building Constru ction Cost

Note: Cost above excludes construction contingency, escalation and soft costs.
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1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control

$9,195
$1,277

Demolish Existing Building

$16,858

Utilities
Utility Connection

$19,157

Miscellaneous

$2,554

Subtotal 1.0 Site Preparation

$49,041

2.0 Substructure
Foundations

$38,313

Slab on Grade

$80,457

Miscellaneous
Elevator Pit

$3,831

Mechanical Pads

$1,916

Concrete Curbs

$1,916

Miscellaneous

$1,916

Subtotal 2.0 Substructure

$128,349

3.0 Superstructure
2nd Floor Structure - Braced Frame

$344,818

Roof Structure - Braced Frame

$357,589

Miscellaneous

$7,663

Subtotal 3.0 Superstructure

$710,069

4.0 Exterior Closure
Exterior Wall Assembly

$214,553

Windows & Glazing

$284,513

Doors Frames & Hardware

$15,964

Exterior Miscellaneous
Louvers

$1,916

Signage

$3,831

Soffits

$9,578

Fascia & Trim

$13,410

Trellises & Sunshades

None

Mechanical Screen

$17,879

Misc. Ext erior Work

$12,771

Subtotal 4.0 Exterior Closure
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5.0 Roofing & Waterproofing
Roofing & Insulation

$89,397

Skylights
Sheet Metal

None
$22,349

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproofing

$115,578

6.0 Interi or Construction
Partitions
Typical

$149,421

Operable

$16,602

Dropped Soffits & Fascia - Allow
Interior Glazing - Allow

$10,217
$22,988

Railings

$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$153,252

Floor Finishes

$137,927

Wall Finishes
Ceiling Finishes

$35,759
$137,927

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$21,711

Other Built -in Casework

$15,325

Rough Hardware & Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$36,321

Specialties & Equipment

$68,964

Subtotal 6.0 Interior Construction

$890,958

7.0 Conveying Systems
Stairs & Ladders
Stairs
Stairs

$10,216.82
$20,433.64

Roof Ladder

$204.34

Elevator Pit Ladder

$408.67

Elevators
Passenger

$44,443.17

Deduct Stops Assigned to Parking

($15,325.23)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 950mbh w/SS Flue
Chiller 375Tns Screw

$4,725.28
$39,590.18

Pump-HW

$2,809.63

-CHW

$3,065.05

Equipment Air
Air Handling Unit -w/S Fan/C HW&HW coil
/pre&final filts/Exterior

VFD/45000cfm:

AC Unit for Tel/Elect

$88,120.07
$12,132.47

Exhaust Fans

$5,108.41

VAV Box w/RH 1500sf/Box

$15,095.35

Miscellaneous Equipment

$6,385.51

Ductwork & Accessories
Duct-GSM
-Insulation/External

$143,035.47
$20,433.64

Dampers & Accessories

$6,385.51

Fire & Smoke Dampers

$8,684.30

Registers & Grilles

$12,771.02

Misc Duct & Accessories

$5,108.41

Pipework & Accessories
Pipe-HW w/ Insl.

$31,927.56

Pipe-CHW w/ Insl.

$7,662.61

Misc Valves & Specs.

$12,771.02

Controls & Testing
Control-System/DDC -EMCS

$53,638.30

Commissioning
Test & Balance

$8,939.72
$12,771.02

Plumbing
Fixtures & Equipment
Water Heater -Elect 12kw/10gal.
Tank-Expansion
Tank-Oil/Water Separator
Pump-Elev.Sump
Pump-DHW Recirc.
Pump-Sewer
Toilet Rooms Fixtures
Sink Service
Sink-Kit. Single

$1,839.03
None
Inc. in parking estimate
$1,072.77
None
None
$7,854.18
$463.59
$587.47

Drinking Fountain
Drains-Floor & Roof

$3,473.72
$2,873.48

Backflow Preventer

$1,021.68

Misc Equip. & Fixtures

$1,277.10

Pipework & Accessories
Pipe-Waste & Vent

$26,206.14

Drains-Floor & Roof
Backflow Preventer

$2,873.48
$1,021.68

Misc. Equip. & Fixtures

$1,277.10
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Pipework & Accessories
Pipe-Waste & Vent
Pipe-Storm
Pipe-CW w/Insl.
Pipe-DHW w/Insl.
Pipe-Gas
Misc Valves & Specs.
Fire Sprinkler System
Wet System-Bldg w/ Standpipe System

$26,206.14
$15,631.73
$19,156.54
$3,831.31
$1,596.38
$10,216.82
$68,963.53

Subtotal 8.0 Mechanical Systems

$667,226

9.0 Electrical Systems
Primary Power
Main Switchboard 2000A 1600 KW
Distribution Board 2000A
Panelboards
Emergency Power - 200KW Generator
Feeders - Allow
Equipment Power
User Power
Lighting
Lightning Protection
Signal & Communications
Fire Alarm
Telephone/Data Rough-In
Telephone/Data Cabling
Security
Cable TV
Audio Visual Rough-In
Subtotal 9.0 Electrical Systems

$10,216.82
$1,787.94
$7,049.61
$38,313.07
$13,792.71
$45,975.69
$76,626.15
$172,408.83
None
$45,975.69
$37,993.80
Inc. in FF+E
$41,378.12
$7,024.06
$6,385.51
$504,928

10.0 Finish Sitework
Subtotal 10.0 Finish Sitework
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Add for Underground Parking
Deduct Building Foundations

($38,313)

Deduct Building Slab on Grade

($80,457)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$57,470

Underslab Drainage

$22,988

Shoring

$294,244

Excavation

$466,142

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$294,244

Interior & Stem Walls

$14,304

Floor Structure

$664,093

Roof Structure

$344,818

Water Detention Basin
Pads, Curbs & Bollards
Columns

None
$5,108
$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$78,670

Topping Slab @ Roof

Inc. in sitework estimate

Partitions

$32,566

Insulation @ Roof

$22,988

Doors

$10,217

Painting, Striping, Mi sc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops

$15,325

Mechanical Systems
Electrical Systems
Finish Sitework

$344,818
$275,854
Inc. in building estimate

Subtotal Cost

$3,242,116

General Conditions

$291,790

Contractor's Fee

$159,026

Design Contingency

$369,293

Total Parking Construction Cost
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2 LEEDTM Certified: Building Narrative
The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined. Reasonable
assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation
The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with the deconstruction of the existing structures with a requirement that 50 percent of the materials by weight are to be recycled or salvaged. This
includes the structure of the buildings and the soil that
is excavated. The wooden structure at the corner of
Whitney and Second Streets is to be salvaged and/or
mulched.
The site is to be excavated in order to begin construction of the underground parking structure. A large
amount of soil is to be diverted from the landfill in
order to meet the requirements above. The lowest
level of the parking structure is at an elevation of 35
feet below the existing sidewalk elevation for the three
levels of parking. The garage ramp will be excavated
outside the footprint of the garage. Retain 35 feet of
soil around the entire perimeter of the site for the
garage. The primary method for retaining the soil is to
use steel sheet piling. The bottom of the excavation is
assumed to be in the water table, which requires extensive dewatering during the construction process.

2.0 Substructure
The perimeter foundation walls are 12-inch thick concrete and are to be placed on a continuous footing
bearing on a 2-foot thick matt footing under the entire
structure. The concrete is to be 20 percent fly ash content.

Office Building (120 feet x 375 feet x 2 floors = 90,000 sf)
The office building's second floor structure is assumed
to be an eccentrically-braced steel frame structure
with bar joist, metal decking and 4-inch concrete slab.
The roof deck is assumed to be similar without the
concrete topping. The typical bay sizes correspond
with the garage structure.
The office building is to be rated Type II-FR, which
requires two-hour fireproofing for the structural
frame.

4.0 Exterior Enclosure
Office Building
The office building's skin is composed of 50 percent
glazing and 50 percent precast or equivalent material.
The precast wall consists of 7-inch precast panels with
vapor barrier, metal stud backup, R-13 insulation and
gypsum wallboard interior. Exterior wall is thermally
broken, leading to a total wall assembly resistance
value (R-value) of R-13.
The glazing system is a Kawneer 451T storefront system. The glazing is to be one-inch insulated units
with a conductance value (U-factor) of 0.32, shading
coefficient (SC) of 0.46 and visible light transmittance
factor (VLT) of 0.70. This glazing applies to all sides
of the building. The windows are to be fixed.
The mechanical units on top of the building are to be
screened on four sides by 8-foot high horizontal louvers walls in two locations on the roof.

3.0 Superstructure

5.0 Roofing and Waterproofing

Garage Framing (120 feet x 375 feet x 3 floors = 135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary, with larger columns required at building
column locations above.

Garage
The garage is to be waterproofed by a combination
system of bentonite clay panels at the exterior walls
and below-grade slab, and an under-slab drainage system. The drainage system is to be pumped from a
sump within the garage to the city storm sewer.

The concrete mix for the garage deck is to consist of
portland-pozzolan cement and local aggregate.
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The thermal barrier between the uppermost garage
and the first floor of the office building is to be insu-
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lated with a layer of R-16 insulation over a suspended
ceiling and would have a total R-value of R-19.
Office Building
The roof is to be a modified bitumen roof over an
insulation base of R-30. Perimeter conditions and
penetrations at the roof cause the actual roof R-value
to be R-30.

6.0 Interior Construction
Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan is to be 50
percent closed to 50 percent open.
Construction finishes are to be carpet tiles, painted
gypsum wallboard, 10-foot high lay-in ceiling, wood
trim at windows and doors, hollow metal frames and
wood doors. Two percent of the interior partitions
would be glass. One-inch metal window blinds provide sun control at the windows.
Materials are to be selected with the overall LEEDTM
goals in mind. Twenty-five percent of the materials are
to have recycled content. Fifty percent of the wood is
to be certified. Twenty percent of the materials are to
be regionally manufactured. Five percent of the materials are to be rapidly renewable. Five percent of the
materials are to be salvaged. Volatile organic compounds (VOCs) emissions are to be limited for indoor
air quality (IAQ).

7.0 Conveying Systems
There are to be two 3,500-pound passenger hydraulic
elevators with five stops each. The building is to have
two stairs. Five levels of stairs are to be steel pan with
concrete fill. Roof and elevator pit ladders are
required.

8.0 Mechanical Systems
Plumbing Garage
There are to be floor drains provided for the parking
area. The floor drains are to be collected and routed to
a sand/oil trap and sumps located at the lowest level.
There are to be 12 drains for each level of the garage.
The floor drains are to be routed to separate risers.
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Each 4-inch riser is to tie into a common 6-inch header at the lowest level. The sump will have two pumps
at 10 horsepower each. There are to be three hose
bibbs per parking level.
Plumbing Building
There are to be a total of 30 toilet room fixtures, three
service sinks, four drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient, and low-flow. All toilets shall be dual flush
and all urinals shall be waterless. A 6-inch sanitary
riser serves the core toilets. A 4-inch domestic water
line provides service to the building. The water service is to be provided with an estimated 2-inch water
meter. A 75-gallon, 75,000 BTU/h input gas fired,
induced draft, glass-lined water heater will furnish the
domestic hot water.
Storm water for the building is to be collected in 6inch roof drains connected to four 6-inch vertical risers to leading to a 12,500 gallon tank in the lower level
where they exit the building through a 12-inch line.
There are to be approximately 12 roof drains and
overflow scuppers. Storm water stored in the tank is
to be used for 50% of the landscape irrigation.
HVAC Garage
There are to be three exhaust and three supply fans
with 7-horsepower each for each level of the garage.
These supply and exhaust fans are to be controlled by
a carbon monoxide monitoring system. There are to
be four sensors for each level to control the appropriate fans.
HVAC Building
The building is to be supplied with a variable air volume system. There are to be two rooftop air-handling
units supplying air to the space. One is to serve the
north half of the building and one unit is to serve the
south half. Each unit is to be 45,000 CFM at 55º
Fahrenheit supply air temperature. Outdoor air is to
be supplied at a minimum rate of 20 cubic
feet/minute/person based on ASHRAE 62-1999
standard office occupancy of 150 square feet/person.
Each variable air volume box is to serve approximately 1500 square feet. Heating for the building is to be
provided with hot water reheat coils in the variable air
volume system.
There is to be an electric, air-cooled, screw-type chiller
of 250 tons. The chiller is to have a rating of 0.62
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kilowatts/ton at full load. An 80 percent efficient, 850
MBH, low NO2, gas-fired boiler is to be located in the
mechanical room and supply this hot water.
Zone level thermostats are to control the air volume
into each space. The temperature tolerance is to be set
beyond Title 24 minimum (74°/68°F).
Distribution ductwork is to convey the air to the
spaces. The square cone diffusers are to be standard,
lay-in 24-inch by 24-inch steel diffusers. Balancing
dampers are to be provided on each branch. A complete DDC control system is to be provided. All
HVAC systems in the building are to be commissioned at start up and additional commissioning is to
happen in the first year of occupancy. The energy use
of the building is to reduce those standards set out in
ASHRAE 90.1-1999 by 30 percent.
Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately two wet pipe risers located throughout
the parking garage. This requires a 3-inch service into
a fire protection room for location of the pipe valves
and air compressors.
Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons/minute/square foot for the most remote 1,500
square feet. A standpipe is to be provided in each
stairwell.

9.0 Electrical
Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to be run in
concrete encased ducts with one spare duct for each
three ducts utilized.
Pedestrian sidewalk lighting is to consist of 250-watt
metal halide cut-off decorative luminaires as manufactured by Kim or Gardco on 25-foot poles. A total of
20 lighting standards are required to light the site.
Light trespass from the site is to be minimized.
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Electrical Garage
The parking garage is to be illuminated with 175-watt
luminaires on 8-foot poles. The fixture is to be equal
to Gardco GP1 or Kim Parkade Lighter- one fixture
for every 900 square feet for a total of 150 luminaires
for all three levels. The lighting will be contactor controlled, with one switch controlling multiple banks of
lights. The stairs are to be illuminated with 4-foot
strip T-8 fluorescent luminaires with wire guard at
each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center for the ventilation fans.
A carbon-monoxide detection system is to interface
with the starters for control of the fans.
A 150-amp, 480/277-volt, 3-phase, 4-watt service is
required to service the parking garage and consist of a
central distribution panel in the main electrical room
to supply 100 amperes to each level of the parking
garage. Each level of the parking garage is to have a
splitter trough and disconnect switches to supply a
70-amp, 480/277-volt lighting panelboard and a 480volt modular MCC for the mechanical loads. On level
one, a 15,000 volt amps, 120/208-volt dry transformer is to supply power to a panelboard for 120-volt
convenience outlets (a total of fifteen per floor) to be
located in service areas and perimeter walls throughout the parking garage.
Electrical Building
The building's interior lighting is to consist of
direct/indirect extruded aluminum luminaires using
two T-8 lamps. A total of 6400 lineal feet of this type
of lighting is required. Occupancy sensors are to control the lighting in the washrooms and storage rooms.
Low voltage switching for lighting control with local
switching capability, as well as tie-in to the building
management system, is to be provided.
An 800-kilowatt, 480/277-volt, 3-phase electrical
service is to be provided. The service entrance is to
consist of a 1,600-ampere fused switch with 1,200ampere HRC fuses and a 1,600-amp distribution
board. A main electrical room is to be located on level
one of the parking garage.
An emergency generator room is to be located adjacent to the main electrical room. A 200-kilowatt generator is to supply the building life safety systems, crit-
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ical mechanical loads, and an uninterruptible power
supply system to supply essential computer circuits.
On each floor there are to be three sub-electrical/
communication rooms approximately 9-feet by 12-feet
each of which is to be supplied with a 150-ampere
480-volt feeder. These sub-electrical rooms are to each
contain a communications backboard, 45,000-volt
amp transformer for 120-volt loads, 277-volt lighting
panel, motor starters to supply mechanical equipment.
One sub-electrical room on each floor is to have a 277volt emergency panelboard.
The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
are required.
Telephone and data to category 5E standards are to be
distributed using a ridged cable tray system in the ceiling. A total of 300 workstations are to be provided
with one outlet each. Allow for 150 workstations with
two data outlets each and uninterruptible power supply (UPS) system.
A fiber optic backbone and a cable TV distribution
system are to be provided to each communications
room.
An electronic security system is to be provided and
consist of a PC-based management system, door contacts, card access control with varying levels of security throughout the building, and closed circuit television monitoring of the parking garage, public areas and
data rooms.

10.0 Sitework
The remaining site is to be landscaped with native
materials requiring small amounts of irrigation. Street
trees are to be 1-1/2 inch caliper trees along the two
city streets at 30 feet on center. New sidewalks and
landscaped islands between the sidewalk and street are
to be provided.

11.0 General Conditions
Manage the construction process to provide means for
recycling or salvaging 50 percent of the construction
waste.
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Office:
Garage:
•
•

2 floors @ 45,000 square feet
3 floors @ 45,000 square feet

Roof top mechanical unit with louvered screen
Modified bitumen roof over R-40 insulation and
metal roof deck; total R-value for the roof assembly
is R-30

Office Structure
•
•

Steel eccentrically-braced frame with bar joists
Metal floor deck with concrete floor

•

Fifty percent of the envelope is to be Kawneer storefront glazing system; all orientations of glazing:
•
1" insulated glazing - fixed
•
.32 U-factor
•
.46 solar heat gain coefficient
•
.70 visible light transmittance

•

Fifty
•
•
•
•
•

•

Total R-value for wall assembly is R-13

percent of envelope is:
7" precast or equivalent
Vapor barrier
Metal stud backup
R-13 insulation
Gypsum interior wall board

Garage
•
•
•
•
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Garage roof contains R-16 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-19
Garage structure: Cast-in-place concrete floor slab
and beams
Bentonite clay waterproofing at wall and slabs
Underslab and foundation wall drain system
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Project Cost Summary
Construction Cost
Building
Parking

$4,874,516
$4,062,226

Subtotal Construction Cost

$8,936,741

Construction Contingency
Escl to Constr Start May 2002

7.5%
5.0%

Total Hard Cost

$670,256
$480,350
$10,087,347

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,311,355
$919,514
$504,367

Subtotal Soft Cost
Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

$2,735,236
10.0%
9.0%

$273,524
$82,756
$3,091,516

Other Costs
Artwork
Fundraising/Financing
Land Acquisition
Total Project Cost
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Excluded
Excluded
$13,178,863
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Building Construction Cost Summary
1.0 Site Preparation

Cost

Cost/SF

$88,375

$0.98

2.0 Substructure

$128,349

$1.43

3.0 Superstructure

$710,069

$7.89

4.0 Exterior Closure

$570,226

$6.34

5.0 Roofing & Waterproofing

$115,578

$1.28

6.0 Interior Construction

$884,904

$9.83

7.0 Conveying Systems

$60,381

$0.67

8.0 Mechanical Systems

$687,059

$7.63

9.0 Electrical Systems

$517,763

$5.75

$127,710

$1.42

$3,890,415

$40.83

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$350,137

Contractor's Fee
Design Contingency

4.5%
10.0%

$190,825
$443,138

Total Building Construction Cost

$4,874,516

$54.16

Note: Cost above excludes construction contingency, escalation and soft costs.
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1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control

$9,195
$1,277

Deconstruct Existing Building

$56,193

Utilities
Utility Connection

$19,157

Miscellaneous

$2,554

Subtotal 1.0 Site Preparation

$88,375

2.0 Substructure
Foundations

$38,313

Slab on Grade

$80,457

Miscellaneous
Elevator Pit

$3,831

Mechanical Pads

$1,916

Concrete Curbs

$1,916

Miscellaneous

$1,916

Subtotal 2.0 Substructure

$128,349

3.0 Superstructure
2nd Floor Structure - Braced Frame

$344,818

Roof Structure - Braced Frame

$357,589

Miscellaneous

$7,663

Subtotal 3.0 Superstructure

710,069

4.0 Exterior Closure
Exterior Wall Assembly

$252,228

Windows & Glazing

$252,228

Doors Frames & Hardware
Exterior Miscellaneous
Louvers

$15,964
$1,916

Signage

$3,831

Soffits

None

Fascia & Trim

$13,410

Trellises & Sunshades

None

Mechanical Screen

$17,879

Misc. Exte rior Work

$12,771

Subtotal 4.0 Exterior Closure
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5.0 Roofing & Waterproofing
Roofing & Insulation

$89,397

Skylights
Sheet Metal

None
$22,349

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproofing

$115,578

6.0 Interior Construction
Partitions
Typical

$149,421

Operable

$16,602

Dropped Soffits & Fascia - Allow
Interior Glazing - Allow
Railings

$10,217
$22,988
$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$153,252

Floor Finishes

$137,927

Wall Finishes
Ceiling Finishes

$35,759
$137,927

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$21,711

Other Built -in Casework

$15,325

Rough Hardware & Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$30,267

Specialties & Equipment

$68,964

Subtotal 6.0 Interior Construction

$884,904

7.0 Conveying Systems
Stairs & Ladders
Stairs
Stairs

$10,217
$20,434

Roof Ladder

$204

Elevator Pit Ladder

$409

Elevators
Passenger

$44,443

Deduct Stops Assigned to Parking

($15,325)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 850mbh w/SS Flue
Chiller

$4,214

250 tons Screw

$30,650

Cooling tower 1 cell 250 tons

$11,494

Pump-HW

$2,656

-CHW

$2,810

-CW

$2,810

Equipment Air
Air Handling Unit -w/S Fan/CHW&HW coil
/pre&final filts/Exterior VFD/ 45000cfm:

$58,747

ACUnit for Tel/Elect

$12,132

Exhaust Fans

$5,108

VAV Box w/RH 1500sf/Box
Miscellaneous Equipment

$15,095
$6,386

Ductwork & Accessories
Duct-GSM

$143,035

-Insulation/External

$20,434

-Dampers & Accessories

$6,386

/Fire & Smoke
Registers & Grilles

$8,684
$12,771

Misc Duct & Accessories

$6,386

Pipework & Accessories
Pipe-HW w/ Insl.

$31,928

Pipe-CHW w/ Insl.

$7,663

Misc Valves & Specs.
Controls & Testing

$12,771

Control-System/DDC -EMCS

$63,855

Commissioning
Monitoring -1 year

$11,494
Inc. in operating costs

Test & Balance

$12,771

Plumbing
Fixtures & Equipment
Water Heater -Elect 75gal/75MBTU

$3,193

Tank-Expansion
Tank-Oil/Water Separator

$179
Inc. in parking estimate

Tank-Storm Water 12500gal. 50% irrig

$10,217

Pump-Elev.Sump
Pump-DHW Recirc.

$1,073
$383

Pump-Sewer 140gpm:0hp

$4,725

Pump-Storm Water/Irrig

$4,214

Filtration -Storm

$3,831

Pump-Storm Water/Irrig

$4,214

Filtration -Storm
Toilet Room Fixtures

$3,831
$7,854

Sink Service

$464

Sink-Kit. Single

$587

Drinking Fountain

$3,474

Drain-Floor & Roof

$1,379

Backflow Preventer
Misc. Equip. & Fixtures

$1,022
$2,554
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Pipework & Accessories
Pipe-Waste & Vent
Pipe-Storm
Pipe-CW w/Insl.
Pipe-Storm Recirc to Irrig.
Pipe-DHW w/ Insl.
Pipe-Gas
Misc Valves & Specs.
Fire Sprinkler System
Wet System-Bldg w/ Standpipe System

$26,206
$18,390
$19,157
$1,992
$3,831
$1,596
$11,494
$68,964

Subtotal 8.0 Mechanical Systems

$687,059

9.0 Electrical Systems
Primary Power
Main Switchboard 1600A 800 KW
Distribution Boards 1600A
Panelboards
Emergency Power - 200KW Generator
Feeders - Allow
Equipment Power
User Power
Lighting
Lightning Protection
Signal & Communications
Fire Alarm
Telephone/Data Rough-In
Telephone/Data Cabling
Security System
Cable TV
Audio Visual Rough-In

$8,940
$1,533
$7,050
$38,313
$13,793
$45,976
$70,241
$195,397
None
$45,976
$35,759
Inc. in FF+E
$41,378
$7,024
$6,386

Subtotal 9.0 Electrical Systems

$517,763

10.0 Finish Sitework
Subtotal 10.0
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Add for Underground Parking
Deduct Building Foundations

($38,313)

Deduct Building Slab on Grade

($80,457)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$57,470

Underslab Drainage

$22,988

Shoring

$294,244

Excavation

$466,142

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$294,244

Interior & Stem Walls

$14,304

Floor Structure

$664,093

Roof Structure

$344,818

Water Detention Basin
Pads, Curbs & Bollards
Columns

Included in building estimate
$5,108
$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$78,670

Topping Slab @ Roof

Included in sitework estimate

Partitions

$32,566

Insulation @ Roof

$22,988

Doors

$10,217

Painting, Striping, Misc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops

$15,325

Mechanical Systems

$344,818

Electrical Systems

$275,854

Finish Sitework

Included in building estimate

Subtotal Cost

$3,242,116

General Conditions

$291,790

Contractor's Fee

$159,026

Design Contingency

$369,293

Total Parking Construction Cost
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The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined. Reasonable
assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation
The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with the deconstruction of the existing structures. Fifty percent of the materials by weight are to be
recycled or salvaged, including the structure of the
buildings and the soil that is excavated. The wooden
structure at the corner of Whitney and Second Streets
is to be salvaged and/or mulched.
The site is to be excavated in order to begin construction of the underground parking structure. A large
amount of soil is to be diverted from the landfill in
order to meet the requirements above. The lowest level
of the parking structure is at an elevation of 35 feet
below the existing sidewalk elevation for the three levels of parking. The garage ramp will be excavated outside the footprint of the garage. Retain 35 feet of soil
around the entire perimeter of the site for the garage.
The primary method for retaining the soil is to use
steel sheet piling. The bottom of the excavation is
assumed to be in the water table and will require extensive dewatering during the construction process.

2.0 Substructure
The perimeter foundation walls are to be 12-inch concrete and are to be pulled away from the exterior wall
location of the garage approximately 6 feet and supported at the beam lines from the garage. The retaining walls are to be placed on a continuous footing bearing on a 2-foot thick matt footing under the entire
structure. The concrete is to be of 20 percent fly ash
content.

3.0 Superstructure
Garage Framing (120 feet x 375 feet x 3 floors = 135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary, with larger columns required at building
column locations above.
The concrete mix for the garage deck is to consist of
portland-pozzolan cement and local aggregate.
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The framing under the courtyards is to be 3-foot deep
beams at three feet on center post-tensioned. This
structure is to be recessed down two feet from the
building floor lines.
Office Building (3 floors x 30,000 sf = 90,000 sf)
The office building's second floor structure is assumed
to be an eccentrically-braced steel frame structure with
bar joist, metal decking and 4-inch concrete slab. The
concrete slabs are to use 40 percent fly ash for cement
and 20 percent recycled aggregate. The roof deck is
assumed to be similar without the concrete topping.
The typical bay sizes correspond with the garage structure and the floor to floor height would be 13'-6".
The office building is to be rated Type II-FR, which
requires two-hour fireproofing for the structural
frame.

4.0 Exterior Enclosure
Office Building
The office building's skin is composed of 40 percent
glazing and 60 percent precast or equivalent material
on the north and south and smaller windows (30 percent of the wall) on the east and west. The precast wall
consists of 7-inch precast panels with vapor barrier, 2
inches of rigid insulation over 6-inch metal stud backup with R-30 insulation, and gypsum board sheathing
on the interior. Additional care is taken to insulate at
the structure's frame with rigid insulation to minimize
thermal bridging. The total resistance value (R-value)
for the exterior wall is R-20.
The glazing system is to be Kawneer 45IT storefront
system. The glazing units will be one-inch insulated
glass with some operable windows in the lower three
feet of the window area. On the north and south, the
conductance value (U-factor) is to be 0.29, the shading
coefficient (SC) is to be 0.43 and the visible light transmittance (VLT) is to be 0.70. On the east and west
walls, the U-value is to be 0.31, the shading coefficient
is to be 0.40 and the visible light transmittance is to be
0.47. A horizontal exterior aluminum louvered sunshade 3-foot 8-inches in depth protects all 50% of the
south facing glass.
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The mechanical units on top of the building are
screened on four sides by an 8-foot high horizontal
louver wall in two locations on the roof.

rooms and maintenance rooms where chemical contaminants occur. Provide dedicated air filters to
remove the pollutants.

5.0 Roofing and Waterproofing

7.0 Conveying Systems

Garage
The garage is to be waterproofed by a combination system of bentonite clay panels at the exterior walls and
below-grade slab, and an under-slab drainage system.
The drainage system is to be pumped from a sump
within the garage to the city storm sewer.

There are to be two 3,500-pound passenger Kone
Ecosystem gearless elevators with five stops each. The
building is to have two stairs. Five levels of stairs are to
be steel pan with concrete fill. Roof and elevator pit
ladders are required.

8.0 Mechanical Systems
The thermal barrier between the uppermost garage
and the first floor of the office building is to be insulated with a layer of R-16 insulation over a suspended
ceiling and would have a total R-value of R-19.
Office Building
The roof is to be a white, Energy Star roof over an
insulation base of R-40. Perimeter conditions and
penetrations at the roof cause the actual roof R-value
to be R-30.

6.0 Interior Construction
Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan is to be 40 percent closed to 60 percent open.
Construction finishes are to be carpet tiles, painted
gypsum wallboard, wood trim at windows and doors,
hollow metal frames and wood doors. Twenty percent
of the interior partitions would be glass. Wood blinds
are to be used. The entire floor area is to be on a raised
access floor 16-inches tall.
Materials are to be selected with the overall LEEDTM
goals in mind. Fifty percent of the materials are to have
recycled content. Fifty percent of the wood is to be
certified. Twenty percent of the materials are to be
regionally manufactured. Five percent of the materials
are to be rapidly renewable. Five percent of the materials are to be salvaged.
Volatile organic compounds (VOC) emissions are to
be limited for better indoor air quality (IAQ). Provide
full height walls around copy/print areas, custodial
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Plumbing Garage
There are to be floor drains provided for the parking
area. The floor drains are to be collected and routed to
a sand/oil trap and sumps located at the lowest level.
There are to be 12 drains for each level of the garage.
The floor drains are to be routed to separate risers.
Each 4-inch riser is to tie into a common 6-inch header at the lowest level. The sump will have two pumps
at 10 horsepower each. There are to be three hose
bibbs per parking level.
The drains under the courtyard are combined with the
roof drains from the building. A 4-inch drain is
required for every 400 square feet of planter area.
Plumbing Building
There are to be a total of 36 toilet room fixtures, three
service sinks, six drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient, and low-flow. All toilets shall be dual flush
and all urinals shall be waterless. A 6-inch sanitary
riser serves the core toilets. A 4-inch riser is to carry
water from the service sinks to a tank in the garage for
disposal by a chemical removal truck. A 4-inch domestic water line provides service to the building. The
water service is to be provided with an estimated 2inch water meter. The central boiler is to heat the
domestic hot water tanks. One 80-gallon IAPMO certified, stainless steel tank is to be provided in the
mechanical room.
Storm water for the building is to be collected in 6-inch
roof drains connected to four 6-inch vertical risers
leading to a 25,000-gallon tank in the lower level.
There are to be approximately 12 roof drains and overflow scuppers. Storm water stored in the tank is to be
reused for landscape irrigation.
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HVAC Garage
There are to be three exhaust and three supply fans
with 7-horsepower each for each level of the garage.
These supply and exhaust fans are to be controlled by
a carbon monoxide monitoring system. There are to be
four sensors for each level to control the appropriate
fans.
HVAC Building
An under floor supply system is to serve the building's
heating and cooling needs. The 16-inch access floor
serves as a distribution plenum for the air. Two
63,000-cubic feet/minute, central air handling units on
the roof supply the air down-shafts at the core. Air is
to be supplied onto each floor from the central risers.
Modulating dampers control the airflow into each interior zone. The supply air temperature is to be 63º
Fahrenheit. The five-foot deep perimeter zones are
separated from the main plenum space with a plenum
wall in the floor. Air to these zones is supplied with
heating-only fan coil units in the floor. Fan coil units
provide air at a rate of 6.5 cubic feet/minute/square
foot. One unit is required for every 25 feet of building
perimeter. Stratified air from the floor below is mixed
with primary air from the floor plenum at these
perimeter units during heating season to minimize the
reheat required. Outdoor air is supplied to the space at
a rate of at least 20 cubic feet/minute/person at 150
square feet/person occupancy. Where internal conference rooms are enclosed rooms with potential for higher internal heat loads, variable speed fans in the floor
are directly ducted to the room's diffusers and increase
the airflow accordingly.
The heating is supplied by hot water coming from a
central, high efficiency, condensing-type boiler. This
boiler has an efficiency rating greater than 90 percent,
a capacity of 950 MBH and provides the heat to the
domestic hot water system through immersion-type
hot water tanks. Cooling comes from a 200-ton screwtype chiller and cooling tower. The performance on the
chiller must be at least 0.52 kilowatts/ton at full load.
Wall-mounted thermostats control each fan coil unit
and modulating volume damper. The temperature tolerance is to be set at (74°/68°F), with the assumption
that people will use the operable windows and
adjustable floor diffusers to control their space temperature. Thermostat control provides for each 3,000
square feet in the interior zones. Air is delivered to the
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space through swirl-type floor diffusers complete with
adjustable dust collection baskets. The diffusers are
similar to the Trox or Krantz type of diffuser and are
to be flush with the floor.
A complete DDC control system is to be provided. All
the HVAC systems in the building are to be commissioned at startup. Additional commissioning will happen for the first year of occupancy. Prior to occupancy,
a two-week flush of the building is to be performed
using 100 percent outdoor air and new filter media on
all air handling units. The energy use of the building
will reduce that set out in ASHRAE 90.1-1999 by 40
percent.
Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately two wet pipe risers located throughout
the parking garage. This requires a 3-inch service into
a fire protection room for location of the pipe valves
and air compressors.
Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons
per minute per square foot for the most remote 1,500
square feet. A standpipe is to be provided in each stairwell.

9.0 Electrical
Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to run in
concrete encased ducts with one spare duct for each
three ducts utilized. Five percent of the building's electricity is to be supplied by photovoltaics.
Pedestrian sidewalk lighting consists of 175-watt decorative luminaires on 8-foot poles. A total of 20 lighting standards are required to light the site. Light trespass from the site is to be minimized.
Electrical Garage
The parking garage is to be illuminated with T-5 fluorescent strip lights with a wire guard. Painting the
parking garage ensures an average maintained lighting
level of five footcandles. One fixture is to be supplied

The David and Lucile Packard Foundation: Los Altos Project

Page A-40

3 LEEDTM Silver: Building Narrative
for every 500 square feet for a total of 270 for all three
levels. The lighting will be contactor controlled, with
one switch controlling multiple banks of lights. The
stairs are to be illuminated with 4-foot strip T-5 fluorescent luminaires with wire guard at each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center, to be used for the ventilation fans. A carbon-monoxide detection system
interfaces with the starters for control of the fans.
A 100-amp, 480/277-volt, three phase, 4-watt service
is required to service the parking garage and consists of
a central distribution panel in the main electrical room
to supply 70 amperes to each level of the parking
garage. Each level of the parking garage is to have a
splitter trough and disconnect switches to supply a 70amp, 480/277-volt lighting panelboard and a 480-volt
modular MCC for the mechanical loads. On level one,
a 15,000-volt amp, 120/208-volt dry transformer is to
supply power to a panelboard for 120-volt convenience
outlets (a total of fifteen per floor), to be located in
service areas and perimeter walls throughout the parking garage.
Electrical Building
The building’s interior lighting consists of indirect
extruded aluminum luminaires using single T-5 lamps.
A total of 7,000 lineal feet of this type of lighting is
required. Occupancy sensors control the lighting in
the washrooms and storage rooms. Low voltage
switching for lighting control with local switching
capability, as well as tie-in to the building management
system, is to be provided. A 20-foot perimeter zone
incorporates daylight sensing for automatic lighting
control. The area for each individual control zone
within the perimeter zone is to be 200 square feet.
A 600-kilowatt, 480/277-volt, 3-phase electrical service is to be provided. The service entrance consists of a
1,200-amp fused switch with 1,000-ampere HRC
fuses and a 1,200-amp distribution board. A main
electrical room is to be located on level one of the parking garage.
An emergency generator room is to be located adjacent
to the main electrical room. A 200-kilowatt generator
supplies the building life safety systems, critical
mechanical loads, and an uninterruptible power supply
for essential computer circuits.
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Five percent of the building's power is to be supplied by
roof mounted photovoltaic panels.
On each floor there are to be three sub-electrical/communication rooms approximately 9-feet by 12-feet,
each of which is to be supplied with a 100-ampere,
480-volt feeder. These sub-electrical rooms each contain a communications backboard, 120 -volt panelboard, 277-volt lighting panel and motor starters to
supply mechanical equipment. One sub-electrical
room on each floor is to have a 277-volt emergency
panelboard. On level two, each sub-electrical room is
to contain a 75,000-volt amp high efficiency, transformer to supply 120-volt power to the electrical
rooms above and below this level.
The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
are required.
Telephone and data to category 5E standards are to be
distributed using a rigid cable tray system under the
floor. A total of 300 workstations are to be provided
with one outlet each. Allow for 150 workstations with
two data outlets and an uninterruptible power supply
(UPS) system.
A fiber optic backbone and a cable TV distribution
system is to be provided to each communications
room.
An electronic security system is to be provided consisting of a PC-based management system, door contacts,
card access control with varying levels of security
throughout the building, and closed circuit TV monitoring of the parking garage, public areas and data
rooms.

10.0 Sitework
The remaining site is to be landscaped with native
materials requiring small amounts of irrigation. Street
trees are to be 3-inch caliper trees along the two city
streets at 15feet on center. Additional trees are to be
provided on the site. New sidewalks and landscaped
islands between the sidewalk and street are to be provided.
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At the interior courtyards over the garage a 2-foot
layer of soil is to be placed over the structure. At tree
locations, an additional one-foot of soil is required. A
site retaining wall is to create a minimum 10-foot ring
around the trees and be constructed from rock that
was removed during excavation. Walkways are to be
brick pavers set on sand at the courtyards.

11.0 General Conditions
Manage the construction process to provide means for
recycling or salvaging 50 percent of construction
waste.
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Office:
Garage:
•
•
•

3 floors @ 30,000 square feet
3 floors @ 45,000 square feet

Photovoltaic panels mounted on a flat roof
Roof top mechanical unit with louvered screen
Energy Star reflective roof over R-40 insulation and
metal roof deck; total R-value for the roof assembly
is R-30

Office Structure
•
•
•
•

Steel eccentrically-braced frame with bar joists
Metal floor deck with concrete floor
16-inch access flooring for office floors
Exterior sunshade on all south facing glass

•

Forty percent of the envelope on the north and south
face is to be Kawneer storefront glazing system.
•
1" insulated glazing - some operable
•
.29 U-factor
•
.43 solar heat gain coefficient
•
.70 visible light transmittance

•

Thirty percent of envelope on the east and west is to
be Kawneer storefront glazing system:
•
1" insulated glazing - some operable
•
.31 U-factor
.40 solar heat gain coefficient
•
•
.47 visible light transmittance

•

Sixty percent of envelope on north and south and 70
percent on the east and west
•
7" precast or equivalent
•
2" rigid insulation
•
6" metal stud backup
•
R-30 Insulation
•
Gypsum interior wall board

•

Total R-value for wall assembly is R-20.

Garage
•

•

Garage roof contains R-16 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-19
Garage structure: Cast-in-place concrete floor slab
and beams
Bentonite clay waterproofing at wall and slabs

•

Underslab and foundation wall drain system

•
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Project Cost Summary
Construction Cost
Building
Parking

$5,633,527
$4,291,335

Subtotal Construction Cost

$9,924,862

Construction Contingency
Escl to Constr Start September 2002

7.5%
6.0%

Total Hard Cost

$744,365
$640,154
11,309,380

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,470,219
$919,514
$565,469

Subtotal Soft Cost

$2,955,202

Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

10.0%
9.0%

$295,520
$82,756
$3,333,479

Other Costs
Artwork
Fundraising/Financing
Land Acquisition
Total Project Cost
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Excluded
Excluded
Excluded
$14,642,859
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Building Construction Cost Summary
1.0 Site Preparation

Cost

Cost/SF

$88,375

$0.98

2.0 Substructure

$147,505

$1.64

3.0 Superstructure

$839,312

$9.33

4.0 Exterior Closure

$911,213

$10.12

5.0 Roofing & Waterproofing
6.0 Interior Construction

$166,981
$924,290

$1.86
$10.27

7.0 Conveying Systems

$90,010

$1.00

8.0 Mechanical Systems

$653,710

$7.26

9.0 Electrical Systems

$496,001

$5.51

$178,794

$1.99

$4,496,192

$46.99

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$404,657

Contractor's Fee
Design Contingency

4.5%
10.0%

$220,538
$512,139

Total Building Construction Costs

$5,633,527

$62.59

Note: Cost above excludes construction contingency, escalation and soft costs.
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1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control

$9,195
$1,277

Deconstruct Existing Building

$56,193

Utilities
Utility Connection

$19,157

Miscellaneous

$2,554

Subtotal 1.0 Site Preparation

$88,375

2.0 Substructure
Foundations

$30,650

Slab on Grade
Miscellaneous

$62,578

Raised Access Floor

$44,699

Elevator Pit

$3,831

Mechanical Pads

$1,916

Concrete Curbs

$1,916

Miscellaneous

$1,916

Subtotal 2.0 Substructure

$147,505

3.0 Superstructure
Upper Floor Structure - Braced Frame

$459,757

Roof Structure - Braced Frame
Raised Access Floor

$264,616
$107,277

Miscellaneous

$7,663

Subtotal 3.0 Superstructure

$839,312

4.0 Exterior Closure
Exterior Wall Assembly

$480,446

Windows & Glazing

$320,297

Doors Frames & Hardware

$17,879

Exterior Miscellaneous
Louvers
Signage

$1,916
$3,831

Soffits

None

Fascia & Trim

$17,879

Trellises & Sunshades

$38,313

Mechanical Screens

$17,879

Misc. Exterior Work

$12,771

Subtotal 4.0 Exterior Closure
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5.0 Roofing & Waterproofing
Roofing & Insulation

$66,154

Premium for Photovoltaic Panels
Skylights

$80,457
None

Sheet Metal

$16,538

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproofing

$166,981

6.0 Interior Construction
Partitions
Typical

$124,517

Operable
Dropped Soffits & Fascia - Allow

$16,602
$10,217

Interior Glazing - Allow

$45,976

Railings

$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$137,927

Floor Finishes
Wall Finishes

$160,915
$35,759

Ceiling Finishes

$149,421

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$21,711

Other Built -in Casework

$15,325

Rough Hardware & Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$52,412

Specialties & Equipment

$68,964

Subtotal 6.0 Interior Construction

$924,290

7.0 Conveying Systems
Stairs & Ladders
Stairs
Stairs

$20,434
$30,650

Roof Ladder

$204

Elevator Pit Ladder

$409

Elevators
Passenger

$53,638

Deduct for Stops Assigned to Parking

($15,325)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 950mbh w/PVC Flue
Chiller

$4,725

200 tons Screw

$26,053

Cooling tower 1 cell 200 tons

$7,663

Pump-HW

$2,810

-CHW

$2,810

-CW

$2,810

Miscellaneous Accessories

$6,386

Equipment Air
Air Handling Unit -w/S Fan/CHW&HW coil
/pre&final filts/Exterior VFD/ 65000cfm

$86,843

AC Unit for Tel/Elect
Exhaust Fans

$16,985
$5,108

Fan-coil w/ Reheat

$19,731

Var Sp Fan @ Int Encl Spaces

$9,195

Control Dampers @ Shafts

$6,590

Filters for Enclosed Rooms

$2,299

Miscellaneous Equipment
Ductwork & Accessories

$6,386

Duct-GSM

$64,366

-Insulation/ External

$2,554

-Dampers & Accessories

$6,386

Registers & Grilles

$26,819

Misc Duct & Accessories
Pipework & Accessories

$8,940

Pipe-HW w/ Insl.

$38,313

Pipe-CHW w/ Insl

$7,663

Misc Valves & Specs.

$15,325

Controls & Testing
Control-System/DDC -EMCS
2 Week Air Flush & Filter Change

$53,638
$5,108

Commissioning

$10,217

Monitoring -1 year

Inc. in operating costs

Balancing -1 year

Inc. in operating costs

Test & Balance

$12,771

Plumbing
Fixtures & Equipment
Water Heater Storage Tank

$1,022

Tank-Expansion

None

Tank-Oil/Water Separator

Inc. in parking estimate

Tank-Storm Water 25000gal. 100% Irrig.
Tank-Service Sink Waste Rem 000g.
Pump-Elev.Sump
Pump-DHW Recirc.
Pump-Sewer

140gpm:0hp

Pump-StormWater/Irrig
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Fixtures & Equipment (cont’d)
Filtration-Storm/Irrig
Toilet Room Fixtures
WC-Wall/ADA w/Rough-In
Sink Service
Sink-Kit. Single
Drinking Fountain
Drains-Floor & Roof
Misc Equip. & Fixtures
Pipework & Accessories
Pipe-Waste & Vent
Pipe-Storm
Pipe-CW w/ Insl.
Pipe-Storm Recirc to Irrig
Pipe-DHW w/ Insl.
Pipe-Gas
Misc Valves & Specs.
Fire Sprinkler System
Wet System-Bldg w/ Standpipe System

$3,831
$9,425
$1,762
$464
$587
$5,211
$1,149
$2,554
$27,585
$13,793
$19,157
$1,992
$3,831
$1,916
$2,554
$68,964

Subtotal 8.0 Mechanical Systems

$653,710

9.0 Electrical Systems
Primary Power
Main Switchboard 1200A 600KW
Distribution Boards 1200A
Panelboards
Emergency Power - 200KW Generator
Feeders - Allow
Equipment Power
User Power
Lighting
Lightning Protection
Signal & Communications
Fire Alarm
Telephone/Data Rough-In
Telephone/Data Cabling
Security
Cable TV
Audio Visual Rough-In

$7,663
$1,533
$7,050
$38,313
$13,103
$45,976
$56,193
$195,397
None
$45,976
$30,650
Inc. in FF+E
$41,378
$6,386
$6,386

Subtotal 9.0 Electrical Systems

$496,001

10.0 Finish Sitework
Subtotal 10.0 Finish Sitework
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Add for Underground Parking
Deduct Building Foundations

($30,650)

Deduct Building Slab on Grade

($62,578)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$57,470

Underslab Drainage

$22,988

Shoring

$326,938

Excavation

$497,112

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$388,239

Interior & Stem Walls
Floor Structure

$14,304
$603,431

Roof Structure

$398,047

Water Detention Basin
Pads, Curbs & Bollards
Columns

Included in building estimate
$5,108
$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$82,245

Gratings

$40,229

Railings

$71,837

Topping Slab @ Roof

Included in sitework estimate

Partitions

$32,566

Insulation @ Roof

$17,879

Doors

$10,217

Painting, Striping, Misc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops

$15,325

Mechanical Systems

$275,854

Electrical Systems

$241,372

Finish Sitework

Included in building estimate

Subtotal Cost

$3424,971

General Conditions

$308,247

Contractor's Fee

$167,995

Design Contingency

$390,121

Total Parking Construction Cost
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The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined. Reasonable
assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation
The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with the deconstruction of the existing structures. Fifty percent of the materials by weight are to be
recycled or salvaged, including the structure of the
buildings and the soil that is excavated. The wooden
structure at the corner of Whitney and Second Streets
is to be salvaged and/or mulched.
The site is to be excavated in order to begin construction of the underground parking structure. A large
amount of soil is to be diverted from the landfill in
order to meet the requirements above. The lowest
level of the parking structure is at an elevation of 35
feet below the existing sidewalk elevation for the three
levels of parking. The garage ramp will be excavated
outside the footprint of the garage. Retain 35 feet of
soil around the entire perimeter of the site for the
garage. The primary method for retaining the soil is to
use steel sheet piling. The bottom of the excavation is
assumed to be in the water table and will require
extensive dewatering during the construction process.

The concrete mix for the garage deck is to consist of 50
percent fly ash content and 20 percent recycled aggregate.
The framing under the courtyards is to be 3-foot deep
beams at three feet on center post-tensioned. This
structure is to be recessed down two feet from the
building floor lines.
Office Building (3 floors x 30,000 sf = 90,000 sf)
The office building structure is a concrete moment
frame building with 6-inch wide joists six feet on center and 27-inch beams that are to be post-tensioned.
The concrete frame is to consist of 50 percent fly ash
for cement and 20 percent recycled aggregate. The
typical bay sizes correspond with the garage structure.
The frame and ceiling of the building are to be exposed
architectural concrete.
The roof structure is to be sloped to accommodate the
photovoltaic panels on the roof. The roof is to be
divided into two sloped sections to decrease the height
of the building.

4.0 Exterior Enclosure

2.0 Substructure
The perimeter foundation walls are to be 12-inch concrete and are to be pulled away from the exterior wall
location of the garage approximately 6 feet and supported at the beam lines from the garage. The retaining walls are to be placed on a continuous footing bearing on a 2-foot thick matt footing under the entire
structure. The concrete is to consist of 50 percent fly
ash content and 20 percent recycled aggregate.

3.0 Superstructure
Garage Framing (120 feet x 375 feet x 3 floors = 135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary, with larger columns required at building
column locations above. The light wells at the perimeter of the garage are to be covered at the sidewalk locations with a steel and glass block panels. The other
sides of the garage are to be covered with metal grating.
October 2002 Sustainability Report

Office Building
The office building's skin is composed of 40 percent
glazing and 60 percent precast or equivalent material
on the north and south elevations and smaller windows (25 percent of the wall area) on the east and west
elevations. The precast wall consists of 7-inch precast
panels with vapor barrier, three inches of rigid insulation, 6-inch metal studs with six inches of batt insulation, and gypsum interior wallboard. Additional care
is to be taken to insulate at the structure's frame with
rigid insulation to minimize thermal bridging. The
total resistance value (R-value) for the exterior wall
assembly is R-25.
The glazing system is a Kawneer 451T storefront system. The glazing is a one-inch insulated unit with a
conductance value (U-factor) of 0.29, shading coefficient (SC) of 0.43 and visible light transmittance factor (VLT) of 0.70 on the north and south sides. The
glazing on the east and west is a one-inch insulated
unit with a U-value of 0.31, shading coefficient of 0.40
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and visible light transmittance factor of 0.47. The
windows are to be operable at the lower three feet of
the window area. An exterior aluminum louvered sunshade 3-foot 8-inches in depth protects all south facing glass. The east and west elevations are to have a
stainless steel fabric supported three feet away from
the building frame for 80% of the glass area. An internal light shelf 2-foot-6 inches deep is to be constructed of translucent glass supported by steel brackets at
the south elevations only.
The mechanical units on top of the building are to be
enclosed in locations within the additional ceiling
space at the top floor of the building.

5.0 Roofing and Waterproofing
Garage
The garage is to be waterproofed by a combination
system of bentonite clay panels at the exterior walls
and below-grade slab, and an under-slab drainage system. The drainage system is to be pumped from a
sump within the garage to the city storm sewer.
Waterproofing for the courtyards over the uppermost
garage level is to be bentonite clay panels, under a
drainage mat, under a water retention "egg crate".
The thermal barrier between the uppermost garage
and the first floor of the office building is to be insulated with a layer of R-18 insulation over a suspended
ceiling and would have a total R-value of R-23.
Office Building
The roof is to be a white Energy Star standing seam
metal roof over an insulation base of R-42. Perimeter
conditions and penetrations at the roof cause the actual roof R-value to be R-33.

6.0 Interior Construction
Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan is to be 30
percent closed to 70 percent open.

of the interior partitions would be glass. Wood blinds
are to be used. The entire floor area is to be on a
raised access floor 16 inches tall. Corridor walls at the
center of the building are to be constructed of 12-inch
exposed architectural concrete for thermal mass.
Materials are to be selected with the overall LEEDTM
goals in mind. Fifty percent of the materials are to
have recycled content. Fifty percent of the wood is to
be certified. Twenty percent of the materials are to be
regionally manufactured. Five percent of the materials
are to be rapidly renewable. Ten percent of the materials are to be salvaged.
Volatile organic compounds (VOC) emissions are to
be limited for better indoor air quality (IAQ).
Provide full height walls around copy/print areas, custodial rooms and maintenance rooms where chemical
contaminants occur. Provide dedicated air filters to
remove the pollutants.

7.0 Conveying Systems
There are to be two 3,500-pound, passenger, Kone
Ecosystem gearless elevators with five stops each. The
building is to have two stairs. Five levels of stairs are
to be steel pan with concrete fill. Roof and elevator pit
ladders are required.

8.0 Mechanical Systems
Plumbing Garage
Floor drains are required throughout the parking area.
The floor drains are collected and routed to a sand/oil
trap and sumps located at the lowest level. There are
to be six drains per 45,000 square feet of garage. The
floor drains are to routed to separate risers. Each riser
is to be approximately four inches and tie into a common header at the lowest level of approximately six
inches in size. The sump is to have two pumps of 10horsepower each. There are to be three hose bibbs per
parking level for general clean up.
The roof drains under the courtyard are to be combined with the roof drains from the roof of the building. A 4-inch drain is required for every 400 square
foot of planter area.

Construction finishes are to be carpet tiles, painted
gypsum wallboard, wood trim at windows and doors,
hollow metal frames and wood doors. Thirty percent
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Plumbing Building
There are to be a total of 36 toilet room fixtures, three
service sinks, six drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient and low-flow. All toilets shall be dual flush
and all urinals shall be waterless. A 6-inch sanitary
riser serves the core toilets. A 4-inch riser is to carry
water from the service sinks to a tank in the garage for
disposal by a chemical removal truck. A 4-inch
domestic water line provides service to the building.
The water service is to be provided with an estimated
2-inch water meter. The central boiler is to heat the
domestic hot water in immersion tanks. One 80-gallon IAPMO certified, stainless steel tank is to be provided in the mechanical room.
Storm water for the building is to be collected in 6inch roof drains connected to four 6-inch vertical risers leading to a 25,000-gallon tank in the lower level.
There are to be approximately 12 roof drains and overflow scuppers. Storm water stored in the tank is to offset 30 percent of the buildings water use. There is to
be a separate water riser from the storage tank to the
water closets.
HVAC Garage
There are to be three exhaust and three supply fans
with 7-horsepower each for each level of the garage.
These supply and exhaust fans are to be controlled by
a carbon monoxide monitoring system. There are to
be four sensors for each level to control the appropriate fans. Provide additional greywater lines from the
sinks to a 20,000 gallon tank water is then filtered and
added to the greywater line feeding the water closets.
HVAC Building
An under floor supply system is to serve the building's
heating and cooling needs. The 16-inch access floor is
to serve as a distribution plenum for the air. Two
33,750 cubic foot/minute, central air handling units
on the roof supply the air downshafts at the core.
These air handling units shall be sized to reduce static
pressure drop through coils and filter sections. Air is
to be supplied onto each floor from the central risers.
Modulating dampers are to control the airflow into
each take-off. The supply air temperature is to be 63°
Fahrenheit. The 5-foot deep perimeter zones are to be
separated from the main plenum space with a plenum
wall in the floor. Air to these zones is to be supplied
with heating-only fan coil units in the floor. Fan coil
units are to provide air at a rate of 6.5 cubit
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feet/minute/square foot. One unit is required for
every 35 feet of building perimeter. Stratified air from
the floor below is mixed with primary air from the
floor plenum at these perimeter units during heating
season to minimize the reheat required. Outdoor air
is to be supplied to the space at a rate of at least 20
cubic feet per minute per person, at 150 square
feet/person occupancy. Where internal conference
rooms or enclosed rooms with a potential for higher
internal heat loads are likely, variable speed fans in the
floor are to be directly ducted to the room's diffusers
and increase the airflow accordingly.
The heating is to be supplied by hot water coming
from a central, high-efficiency, condensing-type boiler.
This boiler is to have an efficiency rating greater than
90 percent, a capacity of 600 MBH and provide the
heat to the domestic hot water system through
immersion-type hot water tanks. Cooling is to come
from a 150-ton screw type chiller and cooling tower.
The performance on the chiller must be at least 0.52
kilowatts/ton at full load.
Wall-mounted thermostats are to control each fan coil
unit and modulating volume damper. The temperature tolerance is to be set at (76°/68°F). Occupants
will be trained to use the operable windows and
adjustable floor diffusers to control their space temperature. A partial mixed mode strategy will be incorporated into the building control system where areas
of the building that can use their operable windows
can have the mechanical system off when outdoor
temperatures allow it. Thermostat control is to be
provided for each 3,000 square feet in the interior
zones. Air is to be delivered to the space through
swirl-type floor diffusers complete with adjustable
dust collection baskets. The diffusers are to be similar
to the Trox or Krantz type diffusers and are to be
flush with the floor.
A complete DDC control system is to be provided.
All the mechanical systems in the building are to be
fully commissioned at start-up. Additional commissioning will happen for the first year of occupancy.
Prior to occupancy, a two-week flush of the building is
to be performed using 100 percent outdoor air and
new filter media on all air handling units. Provide
temperature and humidity monitoring system for key
areas in buildings. The energy use of the building is to
reduce standards set out in ASHRAE 90.1-1999 by
50 percent.
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Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately two pipe risers located throughout the
parking garage. This requires a 3-inch service into a
fire protection room for location of the pipe valves and
air compressors.
Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons/minute/square foot for the most remote 1,500
square feet. A standpipe is to be provided in each stairwell.

9.0 Electrical
Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to be run in
concrete encased ducts with one spare duct for each
three ducts utilized. Ten percent of the electricity is to
be supplied by photovoltaics.
Pedestrian sidewalk lighting consists of 150-watt decorative luminaires on 8-foot poles. A total of 20 lighting standards are required to light the site. Light trespass from the site is to be minimized.
Electrical Garage
The parking garage is to be illuminated with T-5 fluorescent strip lights with a wire guard. Painting the
parking garage ensures an average maintained lighting
level of five footcandles. One fixture is to be supplied
every 500 square feet for a total of 270 for all three levels. The lighting will be contactor controlled, with one
switch controlling multiple banks of lights. The stairs
are to be illuminated with 4-foot strip T5 fluorescent
luminaires with wire guard at each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center, to be used for the ventilation fans. A carbon-monoxide detection system is to
interface with the starters for control of the fans.
A 100-amp, 480/277-volt, 3-phase, 4-watt service is
required to service the parking garage and consists of a
central distribution panel in the main electrical room
to supply 70 amperes to each level of the parking
garage. Each level of the parking garage is to have a
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splitter trough and disconnect switches to supply a
70-amp, 480/277-volt lighting panelboard and a 480volt modular MCC for the mechanical loads. On level
one, a 15,000-volt amp, 120/208-volt dry transformer
is to supply power to a panelboard for 120-volt convenience outlets (a total of fifteen per floor) to be
located in service areas and perimeter walls throughout the parking garage. Twelve locations for electric
car charging stations in the garage at dedicated spaces
are to be provided.
Electrical Building
The building's interior lighting consists of indirect
extruded aluminum luminaires using single T-5
lamps. A total of 7,000 lineal feet of this type of lighting is required. Occupancy sensors are to control the
lighting in the washrooms and storage rooms. Low
voltage switching for lighting control with local
switching capability, as well as tie-in to the building
management system is to be provided. A 20-foot
perimeter zone incorporates daylight sensing for automatic lighting control. The area for each individual
control zone within the perimeter zone is to be 200
square feet.
A 600-kilowatt, 480/277-volt, 3-phase electrical service is to be provided. The service entrance is to consist
of a 1,200-amp fused switch with 1,000-ampere HRC
fuses and a 1,200-amp distribution board. A main
electrical room is to be located on level one of the
parking garage.
An emergency generator room is to be located adjacent to the main electrical room. A 100-kilowatt generator is to supply the building's life safety systems,
critical mechanical loads, and an uninterruptible
power supply (UPS) system.
Ten percent of the building's electricity will be supplied by roof mounted photovoltaics.
On each floor there are to be three sub-electrical/
communication rooms approximately 9-feet by 12feet, each of which is to be supplied with a 100ampere 480-volt feeder. These sub-electrical rooms
are to each contain a communications backboard,
120-volt panelboard, 277-volt lighting panel and
motor starters to supply mechanical equipment. One
sub-electrical room on each floor is to have a 277-volt
emergency panelboard. On level two, each sub-electrical room is to contain a 75,000-volt amp high-effi-
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ciency transformer to supply 120-volt power to the
electrical rooms above and below this level.
The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
are required.
Telephone and data to category 5E standards are to be
distributed using a rigid cable tray system in the floor.
A total of 300 workstations are to be provided with
one outlet each. Allow for 150 workstations with two
data outlets and an uninterruptible power supply
(UPS) system.
A fiber optic backbone and a cable TV distribution
system are to be provided to each communications
room.
An electronic security system is to be provided consisting of a PC-based management system, door contacts,
card access control with varying levels of security
throughout the building, and closed circuit TV monitoring of the parking garage, public areas and data
rooms.

10.0 Sitework
The remaining site is to be landscaped with native
materials requiring small amounts of irrigation. Street
trees are to be 3-inch caliper trees along the two city
streets at 15-feet on center. Additional trees are to be
provided on the site; new sidewalks and landscaped
islands between the sidewalk and street are required.
At the interior courtyards over the garage, a 2-foot
layer of soil is to be placed over the structure. The tree
locations require an additional one foot of soil. A site
retaining wall is to create a minimum 10-foot ring
around the trees and be constructed from rock that
was removed during excavation. Walkways are to be
brick pavers set on sand at the courtyards.

11.0 General Conditions
Manage the construction process to provide means for
recycling or salvaging 50 percent of the construction
waste.
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Office:
Garage:
•
•
•

3 floors @ 30,000 square feet
3 floors @ 45,000 square feet

Photovoltaic panels mounted on a sloping roof
Mechanical units installed under sloping ceiling of
the third floor
Energy Star reflective roof over R-42 insulation and
metal roof deck; total R-value for the roof assembly
is R-33

Office Structure
•
•
•
•

Post-tension moment braced framing forming floor
and ceiling
16” access flooring for office floors
Exterior sunshades on all south, east and west facing glass
Light shelves

•

Forty percent of the envelope on the north and
south face is to be Kawneer storefront glazing system
•
1” insulated glazing - some operable
•
.29 U-factor
•
.43 solar heat gain coefficient
•
.70 visible light transmittance

•

Twenty-five percent of envelope on the east and
west is to be Kawneer storefront glazing system:
•
1” insulated glazing - some operable
•
.31 U-factor
•
.41 solar heat gain coefficient
•
.47 visible light transmittance

•

Sixty percent of envelope on north and south and
75 percent on the east and west
•
7” precast or equivalent
•
3” rigid insulation
•
6” metal stud backup
•
6” batt insulation
•
Gypsum interior wall board

•

Total R-value for wall assembly is R-25.

Garage
•

•

Garage roof contains R-18 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-23
Garage structure: Cast-in-place concrete floor slab
and beams
Bentonite clay waterproofing at wall and slabs

•

Underslab and foundation wall drain system

•
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Project Cost Summary
Construction Cost
Building
Parking

$5,829,401
$4,305,417

Subtotal Construction Cost
Construction Contingency
Escl to Constr Start September 2002

$10,134,818
7.5%
6.0%

Total Hard Cost

$760,111
$653,696
$11,548,625

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,501,321
$1,034,453
$577,431

Subtotal Soft Cost

$3,113,206

Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

10.0%
9.0%

$311,321
$93,101
$3,517,627

Other Costs
Artwork
Fundraising/Financing
Land Acquisition
Total Project Cost
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Building Construction Cost Summary
1.0 Site Preparation

Cost

Cost/SF

$88,375

$0.98

2.0 Substructure

$147,505

$1.64

3.0 Superstructure

$919,514

$10.22

4.0 Exterior Closure

$927,815

$10.31

5.0 Roofing & Waterproofing

$287,029

$3.19

6.0 Interior Construction

$897,037

$9.97

7.0 Conveying Systems

$90,010

$1.00

8.0 Mechanical Systems

$636,687

$7.07

9.0 Electrical Systems

$479,756

$5.33

$178,794

$1.99

$4,652,523

48.72614

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$418,727

Contractor's Fee
Design Contingency

4.5%
10.0%

$228,206
$529,946

Total Building Construction Cos t

$5,829,401

$64.77

Note: Cost above excludes construction contingency, escalation and soft costs.
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1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control
Deconstruct Existing Building
Utilities
Utility Connection
Miscellaneous

$9,195
$1,277
$56,193
$19,157
$2,554

Subtotal 1.0 Site Preparation

$88,375

2.0 Substructure
Foundations
Slab on Grade
Miscellaneous
Raised Access Floor
Elevator Pit
Mechanical Pads
Concrete Curbs
Miscellaneous

$30,650
$62,578
$44,699
$3,831
$1,916
$1,916
$1,916

Subtotal 2.0 Substructure

$147,505

3.0 Superstructure
Upper Floor Structure - Concrete
Roof Structure - Concrete
Raised Access Floor
Miscellaneous

$521,058
$283,517
$107,277
$7,663

Subtotal 3.0 Superstructure

$919,514

4.0 Exterior Closure
Exterior Wall Assembly
Windows & Glazing
Doors Frames & Hardware
Exterior Miscellaneous
Louvers
Signage
Soffits
Fascia & Trim
Trellises & Sunshades
Misc Exterior Work

$483,256
$317,488
$17,879
$1,916
$3,831
None
$26,819
$63,855
$12,771

Subtotal 4.0 Exterior Closure
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5.0 Roofing & Waterproofing
Roofing & Insulation

$113,407

Premium for Photovoltaic Panels
Skylights

$153,252
None

Sheet Metal

$16,538

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproofing

$287,029

6.0 Interior Construction
Partitions
Typical

$116,216

Operable
Dropped Soffits & Fascia - Allow

$16,602
$10,217

Interior Glazing - Allow

$68,964

Railings

$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$122,602

Floor Finishes
Wall Finishes

$160,915
$38,313

Ceiling Finishes

$114,939

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$21,711

Other Built -in Casework

$15,325

Rough Hardware & Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$57,725

Specialties

$68,964

Subtotal 6.0 Interior Construction

$897,037

7.0 Conveying Systems
Stairs & Lad ders
Stairs
Stairs

$20,434
$30,650

Roof Ladder

$204

Elevator Pit Ladder

$409

Elevators
Passenger

$53,638

Deduct for Stops Assigned to Parking

($15,325)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 950mbh w/PVC Flue
Chiller

$4,725

150 tons Screw

$20,434

Cooling tower 1 cell 150 tons

$7,024

Pump-HW

$2,810

-CHW

$2,810

-CW

$2,810

Miscellaneous Accessories

$6,386

Equipment Air
Air Handling Unit -w/S Fan/CHW&HW coil
/pre&final filts/Interior VFD/ 60000cfm:

$79,180

ACUnit for Tel/Elect

$16,985

Exhaust Fans
Fancoil w/ Reheat

$5,108
$15,785

Var Sp Fan @ Int Encl Spaces

$9,195

Control Dampers @ Shaft

$6,590

Filters for Enclosed Rooms

$2,299

Miscellaneous Equipment

$6,386

Ductwork & Accessories
Duct-GSM

$64,366

-Insulation/Ext ernal

$2,554

-Damper/Manual

$6,386

Registers & Grilles

$26,819

Misc Duct & Accessories

$8,940

Pipework & Accessories
Pipe-HW w/ Insl.

$38,313

Pipe-CHW w/ Insl.

$7,663

Misc Valves & Specs.

$8,940

Controls & Testing
Control-System/DDC -EMCS

$53,638

2 Week Air Flush & Filter Change
Commissioning

$5,108
$10,217

Monitoring -1 year

Inc. in operating costs

Balancing -1year

Inc. in operating costs

Test & Balance

$12,771

Plumbing
Fixtures & Equipment
Water Heater Storage Tank

$1,022

Tank-Expansion

None

Tank-Oil/Water Separator

Inc. in parking estimate

Tank-Storm Water 25000gal

$16,602

Tank-Service Sink Waste Rem 000g.

$2,554

Pump-Elev.Sump
Pump-DHW Recirc.

$1,073
$252

Pump-Sewer

$4,725

140gpm:0hp

Pump-Storm Water

$4,214

Filtration -Storm

$7,663
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Toilet Room Fixtures
Sink Service
Sink-Kit. Single
Drinking Fountain
Drains-Floor & Roof
Misc Equip. & Fixtures
Pipework & Accessories
Pipe-Waste & Vent
Pipe-Storm
Pipe-CW w/ Insl.
Pipe-Storm Recirc to WC's
Pipe-DHW w/ Insl.
Pipe-Gas
Misc Valves & Specs.
Fire Sprinkler System
Wet System-Bldg w/. Standpipe

$9,425
$464
$587
$5,211
$1,149
$2,554
$27,585
$9,961
$19,157
$4,598
$3,831
$1,916
$8,940
$68,964

Subtotal 8.0 Mechanical Systems

$636,687

9.0 Electrical Systems
Primary Power
Main Switchboard 1200A 600KW
Distribution Boards 1200A
Panelboards
Emergency Power - 100KW Generator
Feeders - Allow
Equipment Power
User Power
Lighting
Lightning Protection
Signal & Communications
Fire Alarm
Telephone/Data Rough-In
Telephone/Data Cabling
Security System
Cable TV
Audio Visual Rough-In

$7,663
$1,533
$7,050
$25,542
$12,184
$45,976
$53,638
$195,397
None
$45,976
$30,650
Inc. in FF+E
$41,378
$6,386
$6,386

Subtotal 9.0 Electrical Systems

$479,756

10.0 Finish Sitework
Subtotal 10.0 Finish Sitework
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Add for Underground Parking
Deduct Building Foundations

($30,650)

Deduct Building Slab on Grade

($62,578)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$58,747

Underslab Drainage

$26,564

Shoring

$326,938

Excavation

$497,112

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$388,239

Interior & Stem Walls
Floor Structure

$14,304
$603,431

Roof Structure

$398,047

Water Detention Basin
Pads, Curbs & Bollards
Columns

Included in building estimate
$3,831
$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$82,245

Gratings/Bridging

$40,229

Railings

$71,837

Topping Slab @ Roof

Included in sitework estimate

Partitions

$32,566

Insulation @ Roof

$17,879

Doors

$10,217

Painting, Striping, Misc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Electric Vehicle Charging

$7,663

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops
Mechanical Systems
Electrical Systems

$15,325
$275,854
$241,372

Finish Sitework

Included in building estimate

Subtotal Cost

$3,436,210

General Conditions

$309,259

Contractor's Fee

$168,546

Design Contingency

$391,402

Total Parking Construction Cost
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The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined.
Reasonable assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation

sides of the garage are to be covered with metal grating.

The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with the deconstruction of the existing structures and requires that 75 percent of the materials by
weight is to be recycled or salvaged. This includes the
structure of the buildings and the soil that is excavated. The wooden structure at the corner of Whitney
and Second Streets is to be salvaged and/or mulched.
The site is to be excavated in order to begin construction of the underground parking structure. A large
amount of soil is to be diverted from the landfill in
order to meet the requirements above. The lowest
level of the parking structure is at an elevation of 35
feet below the existing sidewalk elevation for the three
levels of parking. The garage ramp will be excavated
outside the footprint of the garage. Retain 35 feet of
soil around the entire perimeter of the site for the
garage. The primary method for retaining the soil is to
use steel sheet piling. The bottom of the excavation is
assumed to be in the water table and, therefore,
requires extensive dewatering during the construction
process.

2.0 Substructure
The perimeter foundation walls are to be 12-inch concrete and are to be pulled away from the exterior wall
location of the garage approximately six-feet and supported at the beam lines from the garage. The retaining walls are to be placed on a continuous footing bearing on a 2-foot thick matt footing under the entire
structure. The concrete is to consist of 50 percent fly
ash content and 20 percent recycled aggregate.

3.0 Superstructure
Garage Framing (120 feet x 375 feet x 3 floors = 135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary, with larger columns required at building
column locations above. The light wells at the perimeter of the garage are to be covered at the sidewalk locations with a steel and glass block panels. The other
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The concrete mix for the garage deck is to consist of 50
percent fly ash content and 20 percent recycled aggregate.
The framing under the courtyards is to be 3-foot deep
beams at three feet on center, post-tensioned. This
structure is to be recessed down two feet from the
building floor lines.
Office Building (3 floors x 30,000 sf = 90,000 sf)
The office building structure is a concrete moment
frame building with 6-inch wide joists six feet on center and 27-inch beams that are to be post tensioned.
The concrete frame is to consist of 50 percent fly ash
for cement and 20 percent recycled aggregate. The
typical bay sizes correspond with the garage structure.
The frame and ceiling of the building are to be exposed
architectural concrete.
The roof structure is to be sloped to accommodate the
photovoltaic panels on the roof. The roof is to be
divided into two sloped sections to decrease the height
of the building. The roof decking is to be constructed
from salvaged wood from the deconstruction of the
existing buildings and additional salvaged wood from
other locations.

4.0 Exterior Enclosure
Office Building
The office building’s skin is composed of 40 percent
glazing and 60 percent precast or equivalent material
on the north and south elevations and smaller windows (20 percent of the wall area) on the east and west
elevations. Additional clerestory glass is to be provided
at the midline of the building with the same requirements as the north glazing. The precast wall consists
of 7-inch precast panels with vapor barrier, three-inches of rigid insulation, eight-inch metal studs with 8
inches of batt insulation, and interior gypsum wallboard.
Additional care is to be taken to insulate the structure's frame with rigid insulation to minimize thermal
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bridging. The total resistance value (R-value) for the
exterior wall assembly is R-33.
At the access floor line, an additional set of operable
windows with automated controls is to be provided
every ten feet along the perimeter of the building.

Office Building
The roof is to be an Energy Star, white, standing seam
metal roof over an insulation base of R-48. Perimeter
conditions and penetrations at the roof cause the actual roof R-value to be R-40.

6.0 Interior Construction
The glazing system is a storefront system with doubleglazed insulated units with a conductance value (Ufactor) of 0.29, shading coefficient (SC) of 0.43 and
visible light transmittance factor (VLT) of 0.70 on the
north and south sides. The glazing on the east and
west is a double-glazed insulated unit with a U-value
of 0.31, shading coefficient of 0.40 and visible light
transmittance factor of 0.47. The windows are to be
operable at the lower three feet of the window area.
Electronic control devices are to override manually
operable windows when conditions are not favorable.
An exterior aluminum louvered sunshade, 3-foot 8inches in depth, protects all south facing glass. The
east and west elevations are to have a stainless steel
fabric supported three feet away from the building on
a steel frame. Vertical aluminum fins protect all north
facing glass. An internal light shelf, of 2-foot 6-inches
deep, is to be constructed of translucent glass supported by steel brackets at the south elevations only. An
additional 1-foot 6-inch deep aluminum sunshade
protects all glass above the light shelves.

Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan is to be 20
percent closed to 80 percent open.
Construction finishes are to be carpet tiles, painted
gypsum wallboard, wood trim at windows and doors,
hollow metal frames and wood doors. Forty percent
of the interior partitions would be glass. Wood blinds
are to be used for interior partitions. Blinds on exterior windows will not be required. The entire floor
area is to be on a raised access floor 16 inches tall.
Corridor walls at the center of the building are to be
constructed of 12-inch exposed architectural concrete
for thermal mass.

5.0 Roofing and Waterproofing

Materials are to be selected with the overall LEEDTM
goals in mind. Fifty percent of the materials are to
have recycled content. Fifty percent of the wood is to
be certified. Twenty percent of the materials are to be
regionally manufactured. Half of the regionally manufactured materials are to be made from regionally
extracted raw materials. Five percent of the materials
are to be rapidly renewable. Ten percent of the materials are to be salvaged.

Garage
The garage is to be waterproofed by a combination
system of bentonite clay panels at the exterior walls
and below-grade slab, and an under-slab drainage system. The drainage system is to be pumped from a
sump within the garage to the city storm sewer.

Volatile organic compounds (VOC) emissions are to
be limited for better indoor air quality (IAQ).
Provide full height walls around copy/print areas, custodial rooms and maintenance rooms where chemical
contaminants occur. Provide dedicated air filters to
remove the pollutants.

Waterproofing for the courtyards over the uppermost
garage level is to be bentonite clay panels, under a
drainage mat, under a water retention "egg crate".

7.0 Conveying Systems

The mechanical units on top of the building are to be
enclosed in locations within the additional ceiling
space at the top floor of the building.

The thermal barrier between the uppermost garage
and the first floor of the office building is to be insulated with a layer of R-24 insulation over a suspended
ceiling and would have a total R-value of R-27.
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There are to be two 3,500-pound passenger, Kone
Ecosystem gearless elevators with five stops each. The
building is to have two stairs. Five levels of stairs are
to be steel pan with concrete fill. Roof and elevator pit
ladders are required.

The David and Lucile Packard Foundation: Los Altos Project

Page A-67

5 LEEDTM Platinum: Building Narrative
8.0 Mechanical Systems
Plumbing Garage
There are to be floor drains provided for the parking
area. The floor drains are to be collected and routed to
a sand/oil trap and sumps located at the lowest level.
There are to be 12 drains for each level of the garage.
The floor drains are to be routed to separate risers.
Each 4-inch riser is to tie into a common 6-inch header at the lowest level. The sump will have two pumps
at 10-horsepower each. There are to be three hose
bibbs per parking level.
The drains under the courtyard are combined with the
roof drains from the building. A 4-inch drain is
required for every 400 square feet of planter area.
Plumbing Building
There are to be a total of 36 toilet room fixtures, three
service sinks, six drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient and low-flow. All toilets shall be dual flush
and all urinals shall be waterless. A 6-inch sanitary
riser serves the core toilets. A 4-inch riser is to carry
water from the service sinks to a tank in the garage for
disposal by a chemical removal truck. A 4-inch
domestic water line provides service to the building.
The water service is to be provided with an estimated
two-inch water meter. The central boiler is to heat the
domestic hot water in immersion tanks. One 80-gallon IAPMO certified, stainless steel tank is to be provided in the mechanical room.
Storm water for the building is to be collected in 6inch roof drains connected to four 6-inch vertical risers leading to a 25,000-gallon tank in the lower level.
There are to be approximately 12 roof drains and overflow scuppers. Storm water stored in the tank is to offset 30 percent of the buildings water use. There is to
be a separate water riser from the storage tank to the
water closets.
Provide additional greywater lines from the sinks to a
20,000 gallon tank. Water is then filtered and added
to the greywater line feeding the water closets.

HVAC Garage
There are to be three exhaust and three supply fans
with 7-horsepower each for each level of the garage.
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These supply and exhaust fans are to be controlled by
a carbon monoxide monitoring system. There are to
be four sensors for each level to control the appropriate fans.
HVAC Building
An underfloor supply system is to serve the building's
heating and cooling needs during peak seasons.
During off-peak seasons, wherever possible, the building is to be naturally ventilated. The 16-inch access
floor is to serve as a distribution plenum for the air.
Two 27,000 cubic feet/minute central air-handling
units on the roof are to supply the air downshafts at
the core. These air handling units shall be sized to
reduce static pressure drop through coils and filter sections. Air is to be supplied onto each floor from the
central risers. Modulating dampers are to control the
airflow into each take-off. The supply air temperature
is to be 63 F. The 5-foot deep perimeter zones are to
be separated from the main plenum space with a
plenum wall in the floor. Air to these zones is to be
supplied with heating-only fan coil units in the floor.
Fan coil units are to provide air at a rate of 6.5 cubic
foot/minute/square foot such that one is required for
every 35 feet of building perimeter. Stratified air from
the floor below is mixed with primary air from the
floor plenum at these perimeter units during heating
season to minimize the reheat required. Outdoor air
is to be supplied to the space at a rate of at least 20
cubic feet/minute per person at 150 square feet/person occupancy. Carbon dioxide monitors are to be
provided for each 5,000 square feet to monitor the
indoor air quality of the building. Where internal conference rooms or enclosed rooms with a potential for
higher internal heat loads are likely, variable speed fans
in the floor are to be directly ducted to the room's diffusers and increase the airflow accordingly.
The heating is to be supplied by hot water coming
from a central, high efficiency, condensing-type boiler.
This boiler is to have an efficiency rating of greater
than 90 percent, a capacity of 650 MBH and provide
heat to the domestic hot water system through immersion-type hot water tanks. Cooling is to come from a
100-ton screw-type chiller and cooling tower. The
performance on the chiller must be at least 0.52 kilowatts/ton at full load. The chiller's refrigerant is to be
R134a.
Wall-mounted thermostats are to control each fan coil
unit and modulating volume damper. The temperature
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tolerance is to be set at (78°/68°F). Occupant’s thermostat control is to be provided for each 3,000 square
feet in the interior zones. In addition, six in-slab sensors are to be provided (two per floor) so that the
effect of the dynamic thermal storage can be monitored. A night purge is to be written into the control
sequence during cooling season so that the building's
structure is cooled in the occupants' absence. Air is to
be delivered to the space through swirl-type floor diffusers complete with adjustable dust collection baskets. The diffusers are to be similar to the Trox or
Krantz diffusers and are to be flush with the floor.
A complete DDC control system is to be provided. All
the mechanical systems in the building are to be fully
commissioned at start up. Additional commissioning
will happen for the first year of occupancy. Prior to
occupancy, a two-week flush of the building is to be
performed using 100 percent outdoor air and new filter media on all air handling units. Provide temperature and humidity monitoring system for key areas in
building. The energy use of the building is to reduce
that set out in ASHRAE 90.1-1999 by 60 percent.
Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately two wet pipe risers located throughout
the parking garage. This requires a 3-inch service into
a fire protection room for location of the pipe valves
and air compressors.
Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons/minute/square foot for the most remote 1,500
square feet. A standpipe is to be provided in each stairwell.

dards are required to light the site. Light trespass
from the site is to be minimized.
Electrical Garage
The parking garage is to be illuminated with T-5 fluorescent high-efficiency industrial luminaires with a
specular alzack reflector. Painting the parking garage
ensures an average maintained lighting level of five
footcandles. One fixture is to be supplied every 700
square feet for a total of 200 luminaires for all three
levels. Lighting is to be low voltage, controlled with
motion sensors and manual override. The stairs are to
be illuminated with 4-foot strip T-5 fluorescent luminaires with acrylic lens at each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center to be used for the ventilation fans. A carbon monoxide detection system is to
interface with the starters for control of the fans.
A 100-amp, 480/277-volt, 3-phase, 4-watt service is
required to service the parking garage and consist of a
central distribution panel in the main electrical room
to supply 70 amperes to each level of the parking
garage. Each level of the parking garage is to have a
splitter trough and disconnect switches to supply a
70-amp 480/277-volt lighting panelboard and a 480volt modular MCC for the mechanical loads. On level
one, a 15,000-volt amp, 120/208-volt dry transformer
is to supply power to a panelboard for 120-volt convenience outlets (a total of 15 per floor) to be located
in service areas and perimeter walls throughout the
parking garage. Provide 12 locations for electric
charging stations in the garage.

Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to be run in
concrete encased ducts with one spare duct for each
three ducts utilized. Twenty percent of the electricity
is be supplied by photovoltaics.

Electrical Building
The building's interior lighting is to consist of indirect
extruded aluminum luminaires using single T-5
lamps. A total of 5,000 lineal feet of this type of lighting is required. Occupancy sensors are to control the
lighting in the washrooms and storage rooms. Low
voltage switching for lighting control with local
switching capability, as well as tie-in to the building
management system, is to be provided. A 20-foot
perimeter zone incorporates daylight sensing for automatic lighting control. The area for each individual
control zone within the perimeter zone is 200 square
feet.

Pedestrian sidewalk lighting consists of decorative
luminaires on 8-foot poles. A total of 12 lighting stan-

Interior zones are to be illuminated using daylight
harvested from the roof and transmitted to the lower

9.0 Electrical
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floor using light pipe or similar technology. In addition to the perimeter zones, a total of 30,000 square
feet require daylighting control zones.
A 400-kilowatt, 480/277-volt, 3-phase electrical service is to be provided. The service entrance consists of
a 800-amp fused switch with 800-ampere HRC fuses
and an 800-amp distribution board. A main electrical
room is to be located on level one of the parking
garage.
An emergency generator room is to be located adjacent
to the main electrical room. A 75-kilowatt generator is
to supply the building life safety systems, critical
mechanical loads, and a uninterruptible power supply
(UPS) for essential computer circuits.
Twenty-five percent of the building power is to be supplied by a roof-mounted photovoltaic panels.
On each floor, there are to be three sub-electrical/
communication rooms approximately 9-feet by 12-feet
each of which are to be supplied with a single 200ampere 480-volt feed through distribution. These
sub-electrical rooms each contain a communications
backboard, 120-volt panelboard, 277-volt lighting
panel motor starters to supply mechanical equipment.
One sub-electrical room on each floor is to have a 277volt emergency panelboard. On level two, each subelectrical room is to contain a 45,000-volt amp high
efficiency, transformer to supply 120-volt power to the
electrical rooms above and below this level.

card access control with varying levels of security
throughout the building, and closed circuit TV monitoring of the parking garage, public areas and data
rooms.

10.0 Sitework
The remaining site is to be landscaped with native
materials requiring small amounts of irrigation. Street
trees are to be 3-inch caliper trees along the two city
streets at 15-feet on center. Additional trees are to be
provided on the site. New sidewalks and landscaped
islands between the sidewalk and street are required.
At the interior courtyards over the garage, a 2-foot
layer of soil is to be placed over the structure. The tree
locations require an additional one foot of soil. A site
retaining wall creates a minimum 10-foot ring around
the trees to be constructed from rock that was
removed during excavation. Walkways are to be brick
pavers set on sand at the courtyards.

11.0 General Conditions
Manage the construction process to provide means for
salvaging 75 percent of the construction waste.

The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
are required.
Telephone and data to category 5E standards are to be
distributed using a rigid cable tray system under the
floor. A total of 300 workstations are to be provided
with one outlet each. Allow for 150 workstations with
two data outlets and uninterruptible power supply
(UPS) system.
A fiber optic backbone and a cable TV distribution
system are to be provided to each communications
room.
An electronic security system is to be provided consisting of a PC-based management system, door contacts,
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5 LEEDTM Platinum: Wall Section and Description

Office:
Garage:
•
•
•

3 floors @ 30,000 square feet
3 floors @ 45,000 square feet

Photovoltaic panels mounted on a sloping roof
Mechanical units installed under sloping ceiling of
the third floor
Energy Star reflective roof over R-48 insulation and
salvaged wood decking; total R-value for the roof
assembly is R-40

Office Structure
•
•
•
•
•

Post-tension moment framing forming floor and ceiling
16” access flooring for office floors
Clerestory glazing and daylight tubes
Exterior sunshades at south and metal fabric screen
at the east and west facing glass
Light shelves

•

Forty percent of the envelope on the north and
south face is to be Kawneer storefront glazing system.
•
1 inch triple glazing unit, operable with controls
•
.29 U-factor
•
.43 solar heat gain coefficient
•
.70 visible light transmittance

•

Twenty percent of envelope on the east and west is
to be Kawneer storefront glazing system:
•
1” double glazing unit with operable controls
•
.31 U-factor
•
.40 solar heat gain coefficient
•
.47 visible light transmittance

•

Sixty percent of envelope on north and south and
75 percent on the east and west:
•
7“ precast or equivalent
•
3” rigid insulation
•
8” metal stud backup
•
8” batt insulation
•
Gypsum interior wall board

•

Total R-value for wall assembly is R-33

Garage
•
•
•
•
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Garage roof contains R-24 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-27
Garage structure: Cast-in-place concrete floor slab
and beams
Bentonite clay waterproofing at wall and slabs
Underslab and foundation wall drain system
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Project Cost Summary
Construction Cost
Building
Parking

$6,336,221
$4,283,015

Subtotal Construction Cost
Construction Contingency
Escl to Constr Start September 2002

$10,619,235
7.5%
6.0%

Total Hard Cost

$796,443
$684,941
$12,100,619

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,694,087
$1,034,453
$605,031

Subtotal Soft Cost

$3,333,571

Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

10.0%
9.0%

$333,357
$93,101
$3,760,028

Other Costs
Artwork
Fundraising/Capital Campaign
Land Acquisition
Total Project Cost
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Excluded
Excluded
Excluded
$15,860,647
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Building Construction Cost Summary
Cost

Cost/SF

1.0 Site Preparation

$144,568

$1.61

2.0 Substructure

$147,505

$1.64

3.0 Superstructure

$919,514

$10.22

$1,212,736

$13.47

$338,113
$901,379

$3.76
$10.02

7.0 Conveying Systems

$90,010

$1.00

8.0 Mechanical Systems

$660,916

$7.34

9.0 Electrical Systems

$463,486

$5.15

$178,794

$1.99

$5,057,022

$52.60

4.0 Exterior Closure
5.0 Roofing & Waterproofing
6.0 Interior Construction

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$455,132

Contractor's Fee
Design Contingency

4.5%
10.0%

$248,047
$576,020

Total Construction Cost

$6,336,221

$70.40

Note: Cost above excludes construction contingency, escalation and soft costs.
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5 LEEDTM Platinum: Detail Cost Summary
1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control
Deconstruct Existing Building

$9,195
$1,277
$112,385

Utilities
Utility Connection

$19,157

Miscellaneous

$2,554

Subtotal 1.0 Site Preparation

144,568

2.0 Substructure
Foundations

$30,650

Slab on Grade

$62,578

Miscellaneous
Raised Access Floor

$44,699

Elevator Pit

$3,831

Mechanical Pads

$1,916

Concrete Curbs

$1,916

Miscellaneous

$1,916

Subtotal 2.0 Substructure

$147,505

3.0 Superstructure
2nd Floor Structure - Concrete

$521,058

Roof Structure - Concrete

$283,517

Raised Access Floor

$107,277

Miscellaneous

$7,663

Subtotal 3.0 Superstructure

$919,514

4.0 Exterior Closure
Exterior Wall Assembly

$585,807

Windows & Glazing

$461,545

Doors Frames & Hardware
Exterior Miscellaneous
Louvers

$1,916

Signage

$3,831

Soffits

None

Fascia & Trim

$26,819

Trellises & Sunshades & Scrims
Misc Exterior Work

$102,168
$12,771

Subtotal 4.0 Exterior Closure
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$17,879

$1,212,736
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5.0 Roofing & Waterproofing
Roofing & Insulation

$113,407

Photovoltaic Panels
Skylights

$204,336
None

Sheet Metal

$16,538

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproof ing

$338,113

6.0 Interior Construction
Partitions
Typical

$89,397

Operable
Dropped Soffits & Fascia - Allow

$16,602
$10,217

Interior Glazing - Allow

$91,951

Railings

$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$91,951

Floor Finishes
Wall Finishes

$183,903
$40,867

Ceiling Finishes

$114,939

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$21,711

Other Built -in Casework

$15,325

Rough Hardware & Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$71,007

Specialties

$68,964

Subtotal 6.0 Interior Construction

$901,379

7.0 Conveying Systems
Stairs & Ladders
Stairs
Stairs

$20,434
$30,650

Roof Ladder

$204

Elevator Pit Ladder

$409

Elevators
Passenger

$53,638

Deduct for Stops Assigned to Parking

($15,325)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 875mbh w/PVC Flue

$4,214

Chiller 100 tons Screw

$14,559

Cooling tower 1 cell 100 tons

$6,002

Pump-HW

$2,656

-CHW
-CW

$2,707
$2,707

Miscellaneous

$6,386

Equipment Air
Air Handling Unit-w/S Fan/CHW&HW coil
/pre&final filts/Interior

VFD/ 45000cfm:

$58,747

ACUnit for Tel/Elect
Exhaust Fans

$16,985
$3,831

Fan-Sup./I.L

$639

Fancoil w/ Reheat

$15,785

Var Sp Fan @ Int Encl Spaces

$9,195

Control Dampers @ Shaft

$6,590

Filters for Enclosed Rooms

$2,299

Miscellaneous Equipment

$8,940

Ductwork & Accessories
Duct-GSM

$64,366

-Insulation/External

$2,554

-Damper/Manual & Accessories

$5,108

Register & Grilles
Misc Duct & Accessories

$26,819
$6,386

Pipework & Accessories
Pipe-HW w/ Insl

$38,313

Pipe-CHW w/ Insl

$7,663

Misc Valves & Specs.

$6,386

Controls & Testing
Control-System/DDC-EMCS

$53,638

Slab Sensor System

$7,663

CO2 Monitoring -Building IAQ

$11,494

Monitoring-1 year

Inc. in operating costs

Balancing-1 year
2 Week Air Flush & Filter Change

Inc. in operating costs
$5,108

Commissioning

$10,217

Test & Balance

$12,771

Plumbing
Fixtures & Equipment
Water Heater-Solar
Tank-Expansion
Tank-Oil/Water Separator

$5,108
$106
Inc. in parking estimate

Tank-Storm Water 25000gal. 100%

$16,602

Tank-Greywater Stor 20000 gal FG

$15,325

Tank-Service Sink Waste Rem 000g.
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Fixtures & Equipment (cont’d)
Pump-Elev.Sump
Pump-DHW Recirc.
Pump-Sewer
Pump-Storm Water
Pump-Greywater
Filtration-Storm
Filtration-Greywater
Toilet Room Fixtures
Sink Service
Sink-Kit. Single
Drinking Fountain
Drain-Floor/Roof
Misc Equip. & Fixtures
Pipework & Accessories
Pipe-Waste & Vent
Pipe-Greywater
Pipe-Storm
Pipe-CW w/ Insl.
Pipe-Storm Recirc to WC's
Pipe-Greywater Recirc to WC's
Pipe-DHW w/ Insl
Pipe-Gas
Misc Valves & Specs.
Fire Sprinkler System
Wet System-Bldg.

$1,073
$252
$4,725
$4,214
$4,725
$7,663
$6,386
$9,425
$309
$587
$5,211
$1,149
$2,554
$27,585
$4,827
$9,961
$19,157
$3,525
$3,831
$3,831
$1,596
$8,940
$68,964

Subtotal 8.0 Mechanical Systems

$660,916

9.0 Electrical Systems
Primary Power
Main Switchboard 800A 400 KW
Distribution Boards 800A
Panelboards
Emergency Power - 100KW Generator
Feeders - Allow
Equipment Power
User Power
Lighting
Lightning Protection
Signal & Communications
Fire Alarm
Telephone/Data Rough-In
Telephone/Data Cabling
Security System
Cable TV
Audio Visual Rough-In

$6,386
$1,277
$7,050
$25,542
$11,494
$45,976
$51,084
$183,903
None
$45,976
$30,650
Inc. in FF+E
$41,378
$6,386
$6,386

Subtotal 9.0 Electrical Systems

$463,486

10.0 Finish Sitework
Subtotal 10.0 Finish Sitework
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5 LEEDTM Platinum: Detail Cost Summary
Add for Underground Parking
Deduct Building Foundations

($30,650)

Deduct Building Slab on Grade

($62,578)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$58,747

Underslab Drainage

$26,564

Shoring

$326,938

Excavation

$497,112

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$388,239

Interior & Stem Walls

$14,304

Floor Structure

$603,431

Roof Structure

$398,047

Water Detention Basin
Pads, Curbs & Bollards
Columns

Included in building estimate
$3,831
$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$82,245

Gratings/Bridging

$40,229

Railings

$71,837

Topping Slab @ Roof

Included in sitework estimate

Partitions

$32,566

Doors

$10,217

Painting, Striping, Misc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Electric Vehicle Charging

$7,663

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops

$15,325

Mechanical Systems

$275,854

Electrical Systems

$241,372

Finish Sitework

Included in building estimate

Subtotal Cost

$3,418,331

General Conditions

$307,650

Contractor's Fee

$167,669

Design Contingency

$389,365

Total Parking Construction Cost
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6 Living Building: Building Narrative
The following narrative was prepared, based on conceptual design work required to flesh out a set of assumptions, so that
each building scenario could be adequately priced and its operational impacts (pollution and costs) determined.
Reasonable assumptions were made for each scenario based on the team's collective knowledge.

1.0 Site Preparation
The site is 142 feet by 400 feet for a total square
footage of 56,400 square feet. Site preparation is to
begin with the deconstruction of the existing structures and require that 75 percent of the materials by
weight be recycled or salvaged. This includes the
structure of the buildings and the soil that is excavated. The wooden structure at the corner of Whitney
and Second Streets is to be salvaged and/or mulched.
The site is to be excavated in order to begin construction of the underground parking structure. A large
amount of soil is to be diverted from the landfill in
order to meet the requirements above. The lowest
level of the parking structure is at an elevation of 35
feet below the existing sidewalk elevation for the three
levels of parking. The garage ramp will be excavated
outside the footprint of the garage. Retain 35 feet of
soil around the entire perimeter of the site for the
garage. The primary method for retaining the soil is to
use steel sheet piling. The bottom of the excavation is
assumed to be in the water table and requires extensive
dewatering during the construction process.

2.0 Substructure
The perimeter foundation walls are to be 12-inch concrete and are to be pulled away from the exterior wall
location of the garage approximately six feet and supported at the beam lines from the garage. The retaining walls are to be placed on a continuous footing bearing on a 2-foot thick matt footing under the entire
structure. The concrete is to consist of 50 percent fly
ash content and 20 percent recycled aggregate.

3.0 Superstructure
Garage Framing (120 feet x 375 feet x 3 floors = 135,000 sf)
The garage framing is to consist of 7-inch cast-in-place
concrete beams at 30 feet on center. Interior column
size is to vary, with larger columns required at building
column locations above. The light wells at the perimeter of the garage are to be covered at the sidewalk locations with a steel and glass block panels. The other
sides of the garage are to be covered with metal grating.
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The concrete mix for the garage deck is to consist of 50
percent fly ash content and 20 percent recycled aggregate.
The framing under the courtyards is to be 3-foot deep
beams at three feet on center post-tensioned. This
structure is to be recessed down two feet from the
building floor lines.
Office Building (3 floors x 30,000sf)
The office building structure is a concrete moment
frame building with 6-inch wide joists six feet on center and 27-inch beams that are to be post-tensioned.
The concrete frame is to consist of 50 percent fly ash
for cement and 20 percent recycled aggregate. The
typical bay sizes correspond with the garage structure.
The frame and ceiling of the building are to be exposed
architectural concrete.
The roof structure is to be sloped to accommodate the
photovoltaic panels on the roof. The roof is to be
divided into two sloped sections to decrease the height
of the building. The roof decking is to be constructed
from salvaged wood from the deconstruction of the
existing buildings and additional salvaged wood from
other locations.
Ecological Wastewater Treatment System
The ecological wastewater treatment system is to be
housed in a greenhouse constructed of a steel postand-beam system with steel trusses at the roof for support of the horizontal curtain wall.

4.0 Exterior Enclosure
Office Building
The office building’s skin is composed of 40 percent
glazing and 60 percent precast or equivalent material
on the north and south elevations and smaller windows (20 percent of the wall area) on the east and west
elevations. Additional clerestory glass is to be provided
at the midline of the building with the same requirements as the north glazing. The precast wall consists
of 7-inch precast panels with vapor barrier, 3-inch of
rigid insulation, 8-inch metal studs with eight inches
of batt insulation, and interior gypsum wallboard.
Additional care is to be taken to insulate the struc-
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ture's frame with rigid insulation and minimize thermal bridging. Exterior walls are to have a total wall
resistance value (R-value) of R-33.
At the access floor line, a set of additional operable
windows with automated controls is to be provided
every 10'-0" along the perimeter of the building.
The glazing system is a storefront system with doubleglazed insulated units with a conductance value (Ufactor) of 0.29, shading coefficient (SC) of 0.43 and
visible light transmittance factor (VLT) of 0.70 on the
north and south sides. The glazing on the east and
west is a double-glazed insulated unit with a U-value
of 0.31, shading coefficient of 0.40 and visible light
transmittance factor of 0.47. The windows are to be
operable at the lower three feet of the window area.
Electronic control devices are to override manually
operable windows when conditions are not favorable.
An exterior aluminum louvered sunshade 3-foot 8inches in depth, protects all south facing glass. The
east and west elevations are to have a stainless steel
fabric supported three feet away from the building on
a steel frame. Vertical aluminum fins protect all north
facing glass. An internal light shelf, of 2-foot 6-inches
deep, is to be constructed of translucent glass supported by steel brackets at the south elevations only. An
additional 1-foot 6-inch deep aluminum sunshade
protects all glass above the light shelves.
The mechanical units on top of the building are to be
enclosed in locations within the additional ceiling
space at the top floor of the building.
The ecological wastewater treatment system’s greenhouse is to be skinned in a horizontal and vertical 6inch curtain wall system with insulated translucent
glass.

5.0 Roofing and Waterproofing
Garage
The garage is to be waterproofed by a combination
system of bentonite clay panels at the exterior walls
and below-grade slab, and an under-slab drainage system. The drainage system is to be pumped from a
sump within the garage to the city storm sewer.
Waterproofing for the courtyards over the uppermost
garage level is to be bentonite clay panels, under a
drainage mat, under a water retention "egg crate".
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The thermal barrier between the uppermost garage
and the first floor of the office building is to be insulated with a layer of R-24 insulation over a suspended
ceiling and would have a total R-value of R-27.
Office Building
The roof is to be an Energy Star white standing seam
metal roof over an insulation base of R-48. Perimeter
conditions and penetrations at the roof cause the actual roof R-value to be R-40.

6.0 Interior Construction
Office Building
The interior of the office building is predominantly an
office environment with minimum lobby space. The
ratio of closed offices to open space plan is to be 10
percent closed to 90 percent open.
Construction finishes are to be carpet tiles, painted
gypsum wallboard, wood trim at windows and doors,
hollow metal frames and wood doors. Forty percent of
the interior partitions would be glass. Wood blinds
are to be used for interior partitions. Blinds on exterior windows will not be required. The entire floor area
is to be on a raised access floor 16 inches tall. Corridor
walls at the center of the building are to be constructed of 12-inch exposed architectural concrete for thermal mass.
All construction materials are to be selected based on
their overall life cycle impact. Areas of consideration
include: impacts on energy consumption by the building; human health and environmental hazards;
embodied energy and pollution; resource limitation,
and waste management. Construction assemblies are
to be designed for a one-hundred-year life and for
deconstruction rather than for demolition.
Materials are to be selected with a full understanding
of their implications on indoor air quality (IAQ).
Provide full height walls around copy/print areas, custodial rooms and maintenance rooms where chemical
contaminants occur. Provide dedicated air filters to
remove the pollutants.

7.0 Conveying Systems
There are to be two 3,500-pound passenger Kone
Ecosystem gearless elevators with five stops each. The
building is to have two stairs. Five levels of stairs are
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to be steel pan with concrete fill. Roof and elevator pit
ladders are required.

20,000-gallon tank for re-use in the building's greywater system.

8.0 Mechanical Systems

HVAC Garage
There are to be three exhaust and three supply fans
with 7-horsepower each for each level of the garage.
These supply and exhaust fans are to be controlled by
a carbon monoxide monitoring system. There are to
be four sensors for each level to control the appropriate fans.

Plumbing Garage
There are to be floor drains provided for the parking
area. The floor drains are to be collected and routed to
a sand/oil trap and sumps located at the lowest level.
There are to be 12 drains for each level of the garage.
The floor drains are to be routed to separate risers.
Each 4-inch riser is to tie into a common 6-inch header at the lowest level. The sump will have two pumps
at 10-horsepower each. There are to be three hose
bibbs per parking level.
The drains under the courtyard are combined with the
roof drains from the building. A 4-inch drain is
required for every 400 square feet of planter area.
Plumbing Building
There are to be a total of 36 toilet room fixtures, three
service sinks, six drinking fountains, and four kitchenette sinks. All plumbing fixtures are to be durable,
efficient and low-flow. All toilets shall be dual flush
and all urinals shall be waterless. A 6-inch sanitary
riser serves the core toilets. A 4-inch riser is to carry
water from the service sinks to the living machine for
treatment. A 4-inch domestic water line provides service to the building. The water service is to be provided with an estimated two-inch water meter. The central boiler is to heat the domestic hot water in immersion tanks. One 80-gallon IAPMO certified, stainless
steel tank is to be provided in the mechanical room.
Storm water for the building is to be collected in 6inch roof drains connected to four 6-inch vertical risers leading to a 25,000-gallon tank in the lower level.
There are to be approximately 12 roof drains and overflow scuppers. Storm water stored in the tank is to offset 30 percent of the building’s water use. There is to
be a separate water riser from the storage tank to the
water closets.
Provide additional greywater lines from the sinks to a
20,000-gallon tank. Water is then filtered and added
to the greywater line feeding the water closets.
Black water is to be directed to a 4,500-gallon/day
ecological wastewater treatment system for treatment.
The water leaving this system will be stored in a

October 2002 Sustainability Report

HVAC Building
An under floor supply system is to serve the building's
heating and cooling needs during peak seasons.
During off-peak seasons, wherever possible, the building is to be naturally ventilated. The 16-inch access
floor is to serve as a distribution plenum for the air.
Two 27,000 cubic feet/minute, central air handling
units on the roof are to supply the air downshafts at
the core. These air handling units shall be sized to
reduce static pressure drop through coils and filter sections. Air is to be supplied onto each floor from the
central risers. Modulating dampers are to control the
airflow into each take-off. The 5-foot deep perimeter
zones are to be separated from the main plenum space
with a plenum wall in the floor. Air to these zones is
to be supplied with heating-only fan coil units in the
floor. Fan coil units are to provide air at a rate of six
cubic feet per minute per square foot so that one is
required for every 35 feet of building perimeter.
Stratified air from the floor below is mixed with primary air from the floor plenum at these perimeter
units during heating season to minimize the reheat
required. Outdoor air is to be supplied to the space at
a rate of at least 20 cubic feet per minute per person at
150 square feet per person occupancy. Carbon dioxide
monitors are to be provided for each 5,000 square feet
to monitor the indoor air quality of the building.
Where internal conference rooms or enclosed rooms
with higher internal heat gains are required, variable
speed fans in the floor are to be directly ducted to the
room's diffusers and increase the airflow accordingly.
The heating is to be supplied by hot water coming
from a central, high-efficiency, condensing-type boiler.
This boiler is to have an efficiency greater than 90 percent, a capacity of 650 MBH and also provide the heat
to the domestic hot water system through immersiontype hot water tanks. Cooling is to come from a 100ton screw-type chiller and cooling tower. The performance on the chiller must be at least 0.52 kilowatts
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per ton at full load. The chiller's refrigerant is to be
R134a.
Wall-mounted thermostats are to control each fan coil
unit and modulating volume damper. The temperature tolerance is to be set at 78°/68° Fahrenheit.
Occupants will be fully trained to use the operable
windows and adjustable floor diffusers to control their
space temperature. A full mixed mode strategy will be
incorporated into the building control system so that
the building can switch into a naturally ventilated passive cooling strategy whenever external condition
allows it. Thermostat control is to be provided for
each 3,000 square feet in the interior zones. In addition, six in-slab sensors are to be provided (two per
floor) so that the effect of the dynamic thermal storage
can be monitored. A night purge is to be written into
the control sequence during cooling season so that the
building's structure is cooled in the occupants' absence.
Air is to be delivered to the space through swirl-type
floor diffusers complete with adjustable dust collection
baskets. The diffusers are to be similar to the Trox or
Krantz type of diffuser and are to be flush with the
floor.
A complete DDC control system is to be provided. All
mechanical systems will be continuously monitored
and commissioned. All mechanical systems are to be
tied together with monitoring systems. The building
is to be super-commissioned throughout the lifetime
of the building. Equipment is to be balanced as needed to maintain the designed efficiency over time. The
energy use of the building is to be less than standards
set out in ASHRAE 90.1-1999 by 60 percent.
Fire Protection Garage
The parking garage is to be fully sprinkled by using
approximately two pipe risers located throughout the
parking garage. This requires a 3-inch service into a
fire protection room for location of the pipe valves and
air compressors.
Fire Protection Building
The building is to be served by a 6-inch fire protection
water service with a backflow preventer. The building
is to be fully sprinkled with a density of 0.15 gallons
per minute per square foot for the most remote 1,500
square feet. A standpipe is to be provided in each
stairwell.
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9.0 Electrical
Site Services
Utilities are to be supplied underground from the
property line to the main electrical room in the first
level of the parking garage. All services are to be run in
concrete encased ducts with one spare duct for each
three ducts utilized. One hundred percent of the
building's power needs are to be supplied by renewable
resources.
Pedestrian sidewalk lighting consists of 150-watt decorative luminaires on 8-foot poles. A total of 12 lighting standards are required to light the site. Light trespass from the site is to be minimized.
Electrical Garage
The parking garage is to be illuminated with T-5 fluorescent high-efficiency industrial luminaires with a
specular alzack reflector. Painting the parking garage
ensures an average maintained lighting level of five
footcandles. One fixture is to be supplied every 700
square feet for a total of 200 luminaires for all three
levels. Lighting is to be low voltage, controlled with
motion sensors and manual override. The stairs are to
be illuminated with 4-foot strip T-5 fluorescent luminaires with acrylic lens at each landing.
Combination starter/disconnects are to be used in a
fourplex motor control center, to be used for the ventilation fans. A carbon-monoxide detection system is to
interface with the starters for control of the fans.
Provide 12 locations for electric car charging stations
in the garage.
A 100-amp, 480/277-volt, 3 phase, 4-watt service is
required to service the parking garage and consists of a
central distribution panel in the main electrical room
to supply 70 amperes to each level of the parking
garage. Each level of the parking garage is to have a
splitter trough and disconnect switches to supply a 70amp, 480/277-volt lighting panelboard and a 480-volt
modular MCC for the mechanical loads. On level one,
a 15,000-volt amp, 120/208-volt dry transformer is to
supply power to a panelboard for 120-volt convenience
outlets (a total of 15 per floor) and be located in service areas and perimeter walls throughout the parking
garage.
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Electrical Building
The building's interior lighting consists of indirect
extruded aluminum luminaires using single T-5
lamps. A total of 5,000 lineal feet of this type of lighting is required. Occupancy sensors control the lighting in the washrooms and storage rooms. Low voltage
switching for lighting control with local switching
capability, as well as tie-in to the building management
system, is to be provided. All interior spaces within
the building are to be designed to utilize daylight from
the perimeter, skylights, light wells and light pipes.
Allow for electric lighting and daylighting control
zones throughout the building.
A 400-kilowatt, 480/277-volt, 3-phase electrical service is to be provided. The service entrance consists of
an 800-amp fused switch with 800-ampere HRC
fuses and an 800-amp distribution board. A main
electrical room is to be located on level one of the parking garage.
One hundred percent of the net annual building
power is to be supplied by roof-mounted photovoltaic
panels. The building is to maintain its electric utility
connection and not incorporate electric storage capacity.
On each floor, there are to be three sub-electrical/
communication rooms approximately 9-feet by 12-feet
each of which is to be supplied with a single 200ampere, 480-volt feed-through distribution. These
sub-electrical rooms each contain a communications
backboard, 120-volt panelboard, 277-volt lighting
panel and motor starters to supply mechanical equipment. One sub-electrical room on each floor is to have
a 277-volt emergency panelboard. On level two, each
sub-electrical room is to contain a 45,000-volt amp
high-efficiency transformer to supply 120-volt power
to the electrical rooms above and below this level.

A fiber optic backbone and cable TV distribution system are to be provided to each communications room.
An electronic security system is to be provided consisting of a PC-based management system, door contacts, card access control with varying levels of security throughout the building, and closed circuit TV
monitoring of the parking garage, public areas and
data rooms.

10.0 Sitework
The remaining site is to be landscaped with native
materials requiring no irrigation. Street trees are to be
3-inch caliper trees along the two city streets at 15 feet
on center. Additional trees are to be provided on the
site. New sidewalks and landscaped islands between
the sidewalk and street are required.
At the interior courtyards over the garage, a 2-foot
layer of soil is to be placed over the structure. The tree
locations require an additional one foot of soil. A site
retaining wall creates a minimum 10-foot ring around
the trees and be constructed from rock that was
removed during excavation. Walkways are to be brick
paved set on sand in the courtyards.

11.0 General Conditions
Manage the construction process to provide means for
salvaging 75 percent of the construction waste.

The building requires a microprocessor-based fire
alarm system to meet current code requirements. A
total of four remote alphanumeric annunciator panels
is required.
Telephone and data to category 5E standards are to be
distributed using a rigid cable tray system under the
floor. A total of 300 workstations are to be provided
with one outlet each. Allow for 150 workstations with
two data outlets and an uninterruptible power supply
(UPS) system.
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6 Living Building: Wall Section and Description

Office:
Garage:
•
•
•

3 floors @ 30,000 square feet
3 floors @ 45,000 square feet

Photovoltaic panels mounted on a sloping roof
Mechanical units installed under sloping ceiling of
the third floor
Energy Star reflective roof over R-48 insulation and
salvaged wood decking; total R-value for the roof
assembly is R-40

Office Structure
•
•
•
•
•

Post-tension moment framing forming floor and ceiling structure
16” access flooring for office floors
Clerestory glazing and daylight tubes
Exterior sunshades at south and metal fabric screen
at the east and west facing glass
Light shelves

•

Forty percent of the envelope on the north and
south face is to be Kawneer storefront glazing system.
•
1” double glazing unit, operable with controls
•
.29 U-factor
•
.43 Shading coefficient
•
.70 visible light transmittance

•

Twenty percent of envelope on the east and west is
to be Kawneer storefront glazing system:
•
1” double glazing unit with operable controls.
•
.31 U-factor
•
.40 shading coefficient
•
.47 visible light transmittance

•

Sixty percent of envelope on north and south and
75 percent on the east and west:
•
7” precast or equivalent
•
3” rigid insulation
•
8” metal stud backup
•
8” batt insulation
•
Gypsum interior wall board

•

Total R-value for wall assembly is R-33

Garage
•
•
•
•
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Garage roof contains R-24 insulation and a suspended ceiling; total R-value for the roof/floor
assembly is R-27
Garage structure: Cast-in-place concrete floor slab
and beams
Bentonite clay waterproofing at wall and slabs
Underslab and foundation wall drain system
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Project Cost Summary
Construction Cost
Building
Parking

$6,853,262
$4,305,417

Subtotal Construction Cost
Construction Contingency
Escl to Constr Start November 2002

$11,158,678
7.5%
7.5%

Total Hard Cost

$836,901
$899,668
$12,895,248

Soft Cost
Design & Management Fees
Fixtures Furnishings & Equipment
Permits, Fees & Other Services
Owner Administrative Fee

$1,934,287
$1,034,453
$644,762

Subtotal Soft Cost

$3,613,503

Soft Cost Contingency
Soft Cost Escalation on FF&E
Total Soft Cost

10.0%
10.0%

$361,350
$103,445
$4,078,298

Other Costs
Artwork
Fundraising/Financing
Land Acquisition
Total Project Cost
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Excluded
Excluded
Excluded
$16,973,546
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Building Construction Cost Summary
Cost

Cost/SF

1.0 Site Preparation

$144,568

$1.61

2.0 Substructure

$147,505

$1.64

3.0 Superstructure

$919,514

$10.22

$1,235,597

$13.73

$646,980
$887,586

$7.19
$9.86

7.0 Conveying Systems

$90,010

$1.00

8.0 Mechanical Systems

$755,639

$8.40

9.0 Electrical Systems

$463,486

$5.15

$178,794

$1.99

$5,469,679

$57.18

4.0 Exterior Closure
5.0 Roofing & Waterproofing
6.0 Interior Construction

10.0 Finish Sitework
Subtotal Costs

General Conditions

9.0%

$492,271

Contractor's Fee

4.5%

$268,288

10.0%

$623,024

Design Contingency
Total Construction Cost

$6,853,262

$76.15

Note: Cost above excludes construction contingency, escalation and soft costs.
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6 Living Building: Detail Cost Summary
1.0 Site Preparation
Earthwork
Clearing and Grading
Erosion Control

$9,195
$1,277

Deconstruct Existing Building

$112,385

Utilities
Utility Connection

$19,157

Miscellaneous

$2,554

Subtotal 1.0 Site Preparation

$144,568

2.0 Substructure
Foundations

$30,650

Slab on Grade

$62,578

Miscellaneous
Raised Access Floor
Elevator Pit

$44,699
$3,831

Mechanical Pads

$1,916

Concrete Curbs

$1,916

Miscellaneous

$1,916

Subtotal 2.0 Substructure

$147,505

3.0 Superstructure
2nd Floor Structure - Concrete

$521,058

Roof Structure - Concrete

$283,517

Raised Access Floor

$107,277

Miscellaneous

$7,663

Subtotal 3.0 Superstructure

$919,514

4.0 Exterior Closure
Exterior Wall Assembly

$561,925

Windows & Glazing

$481,468

Doors Frames & Hardware
Exterior Miscellaneous

$15,964

Louvers

$639

Signage

$3,831

Soffits

None

Fascia & Trim

$31,289

Trellises & S unshades & Scrims
Misc. Exterior Work

$12,771

Subtotal 4.0 Exterior Closure
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$127,710

$1,235,597
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5.0 Roofing & Waterproofing
Roofing & Insulation

$113,407

Premium for Photovoltaic Panels
Skylights

$510,841
None

Sheet Metal

$18,901

Caulking & Sealants

$1,916

Miscellaneous Roof Accessories

$1,916

Subtotal 5.0 Roofing & Waterproofing

$646,980

6.0 Interior Construction
Partitions
Typical

$89,397

Operable
Dropped Soffits & Fascia - Allow

$16,602
$10,217

Interior Glazing - Allow

$91,951

Railings

$7,663

Miscellaneous

$12,771

Doors, Frames & Hardware - Wood

$91,951

Floor Finishes
Wall Finishes

$160,915
$38,313

Ceiling Finishes

$114,939

Millwork
Kitchen

$9,195

Storage & Workrooms

$14,048

Conference Rooms

$26,819

Chair Rail & Trim

$30,395

Other Built -in Casework

$15,325

Rough Hardware & Misc Backing
Workstations

$14,048
Inc. in FF+E

Window Blinds

$74,072

Specialties & Equipment

$68,964

Subtotal 6.0 Interior Construction

$887,586

7.0 Conveying Systems
Stairs & Ladders
Stairs
Stairs

$20,434
$30,650

Roof Ladder

$204

Elevator Pit Ladder

$409

Elevators
Passenger

$53,638

Deduct for Stops Assigned to Parking

($15,325)

Subtotal 7.0 Conveying Systems
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8.0 Mechanical Systems
HVAC
Equipment Wet
Boiler-Gas 875mbh w/PVC Flue
Chiller

$4,214

100 tons Screw

$14,559

Cooling tower 1 cell 100 tons

$6,002

Pump-HW

$2,656

-CHW

$2,707

-CW

$2,707

Miscellaneous Accessories

$6,386

Equipment Air
Air Handling Unit -w/S Fan/CHW&HW coil
/pre&final filts/Interior

VFD/ 35000cfm:00hp

$45,976

AC Unit for Tel/Elect

$16,985

Exhaust Fans
Fan-Sup./I.L

$4,470
$1,277

Fancoil w/ Reheat

$15,785

Var Sp Fan @ Int Spaces

$9,195

Control Dampers @ Shaft

$6,590

Filters for Enclosed Rooms

$2,299

Living Machine Greenhouse & Equip.
Miscellaneous Equipment

$63,855
$8,940

Ductwork & Accessories
Duct-GSM

$57,214

-Insulation/External

$2,043

-Damper & Accessories

$6,386

Register & Grilles
Misc Duct & Accessories

$26,819
$6,386

Pipework & Accessories
Pipe-HW w/ Insl. RH

$38,313

Pipe-CHW w/ Insl. AHU

$7,663

Misc Valves & Specs.

$10,217

Controls & Testing
Control-System/DDC -EMCS

$53,638

Slab Sensor System

$7,663

CO2 Monitoring Building IAQ

$11,494

Monitoring -1 year

Inc. in operating costs

Balancing -1 year

Inc. in operating costs

2 Week Air Flush & Filter Change
Commissioning

$5,108
$10,217

Test & Balance

$12,771
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Plumbing
Fixtures & Equipment
Water Heater -Solar
Tank-Expansion
Tank-Oil/Water Separator

$5,108
$106
Inc. in parking estimate

Tank-Storm Water 25000gal. 100%

$16,602

Tank-Greywater Stor 20000g FG

$15,325

Tank-Black Water Stor 20000g FG

$15,325

Tank-Service Sink Waste Rem000g.

$2,554

Pump-Elev.Sump

$1,073

Pump-DHW Recirc.

$252

Pump-Sewer

$4,725

Pump-Storm Water

$4,214

Pump-Greywater

$4,725

Pump-Black Water
Filtration -Storm

$4,725
$7,663

Filtration -Greywater

$6,386

Filtration -Black Water

$6,386

Toilet Room Fixtures

$9,425

Sink Service

$309

Sink-Kit. Single

$587

Drinking Fountain
Drain-Floor/Roof

$5,211
$1,149

Misc Equip . & Fixtures

$6,386

Pipework & Accessories
Pipe-Waste & Vent

$27,585

Pipe-Greywater

$4,827

Pipe-Black Water
Pipe-Service Sink

$5,721
$2,222

Pipe-Storm

$9,961

Pipe-CW w/ Insl.

$19,157

Pipe-Storm Recirc to WC's

$3,525

Pipe-Greywater Recirc

$3,831

Pipe-Black Water Recirc
Pipe-DHW w/ Insl.

$3,831
$3,831

Pipe-Gas

$639

Misc Valves & Specs.
Pipe-Gas

$639

Misc Valves & Specs.
Fire Sprinkler System
Wet System -Bldg w/ Standpipe
Subtotal 8.0 Mechanical Systems
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9.0 Electrical Systems
Primary Power
Main Switchboard 800A 400KW
Distribution Boards 800A
Panelboards

$6,386
$1,277
$7,050

Emergency Power - 100KW Generator

$25,542

Feeders - Allow

$11,494

Equipment Power

$45,976

User Power

$51,084

Lighting

$183,903

Lighting Protection

None

Signal & Communications
Fire Alarm

$45,976

Telephone/Data Rough -In
Telephone/Data Cabling
Security System
Cable TV
Audio Visual Rough -In
Subtotal 9.0 Electrical Systems

$30,650
Inc. in FF+E
$41,378
$6,386
$6,386
$463,486

10.0 Finish Sitework
Subtotal 10.0 Finish Sitework
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Add for Underground Parking
Deduct Building Foundations

($30,650)

Deduct Building Slab on Grade

($62,578)

New Mat Slab

$298,523

Mechanical Pit

$3,831

Slab on Grade

$58,747

Underslab Drainage

$26,564

Shoring

$326,938

Excavation

$497,112

Dewatering

$25,542

Permanent Perimeter Drainage
Retaining Walls

$11,494
$388,239

Interior & Stem Walls

$14,304

Floor Structure

$603,431

Roof Structure

$398,047

Water Detention Basin

Included in building estimate

Pads, Curbs & Bollards

$3,831

Columns

$36,781

Ramp Slab

Included above

Ramp Walls

Included above

Waterproofing

$82,245

Gratings/Bridging

$40,229

Railings

$71,837

Topping Slab @ Roof

Included in sitework estimate

Partitions

$32,566

Insulation @ Roof

$17,879

Doors

$10,217

Painting, Striping, Misc.

$7,663

Signage

$3,831

Parking Equipment

$6,386

Electric Vehicle Charging

$7,663

Stair Towers

None

Stairs

$22,988

Elevator - Additional Stops
Mechanical Systems

$15,325
$275,854

Electrical Systems

$241,372

Finish Sitework

Included in building estimate

Subtotal Cost

$3,436,210

General Conditions

$309,259

Contractor's Fee

$168,546

Design Contingency

$391,402

Total Parking Construction Cost
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Technology
Introduction
Through the process of generating the Sustainability Report and Matrix, several
technologies were discussed by the design team that warranted further explanation to the Facilities Steering Committee and others at the Packard Foundation.
Four building specific technologies were researched in more detail, the results of
which are explained in this Technology section of the Appendix. The technologies include: (1) raised access flooring and the use of under-floor HVAC systems; (2) photovoltaic panels to produce electricity for the building; (3) ecological wastewater treatment systems to process wastewater for the building; and (4)
fuel cells to provide a clean, uninterrupted power supply. Some of these are
emerging technologies and have not been significantly tested in the marketplace.
Others have been successfully integrated into the market so that more information is available about their performance. The following paragraphs outline the
approach used to research these technologies.
Raised Access Flooring
The design team has been successfully using raised access flooring in energy-efficient projects for many years. Raised access flooring is not a new technology, but
the use of an under-floor HVAC system integrated with access flooring is what
makes this technology innovative when used in a green building. The success of
this system depends on the mechanical engineer's knowledge and abilities.
Photovoltaics
Photovoltaic (PV) panels have been on the market for more than 40 years, but
they are still considered to be in their early stage of development. There are currently 20 million square feet of photovoltaic panels installed in the United States
(Wilson & Yost, Environmental Building News, Volume 10 Number 3 March
2001). The use and development of photovoltaic technology has increased dramatically in recent years as the demand for renewable energy sources increases.
There are, therefore, a number of green buildings that incorporate photovoltaic
panels.
Ecological Wastewater Treatment Systems
Ecological wastewater treatment systems are an emerging technology with relatively few comparable test cases in the marketplace. One particular system is
called a Living Machine®, designed by Living Machines, Inc., out of Taos, New
Mexico. Working examples of Living Machines® can be found in Florida,
Missouri, Nevada, New Mexico, New York, Ohio, Vermont and Washington.
Fuel Cells
The concept of fuel cells has been around since the 1800's. While PEM (proton
exchange membrane) technology served as part of NASA’s Project Gemini in the
early days of the U.S. piloted space program, it has only been in recent years that
fuel cell products have been available for commercial building use. There have
been relatively few test projects utilizing fuel cells. This research focuses on projects incorporating fuel cells manufactured by International Fuel Cell.
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Technology: Raised Access Flooring
Summary
Raised access flooring is an elevated floor system that provides a space (or
plenum) under the finished floor for electrical wires, communication cables and
air distribution. It is a modular frame system made of steel or aluminum that is
bolted together to support concrete or lay-in tiles usually with a modular floor
finish system such as carpet tile, linoleum or cork. It is a flexible system that
allows for easy reconfiguration of office spaces, computer cables and wiring systems. Raised access flooring eliminates the need for overhead ductwork and layin ceiling systems. In this case the ceiling can be designed to optimize daylighting.
Under-floor HVAC systems are an efficient way to supply heating, cooling and
fresh air directly to the occupant. The entire floor plenum is pressurized and air
is delivered to occupied spaces through floor-mounted diffusers. The conditioned supply air is delivered at a low pressure and rapidly mixes with the room
air. Warm air quickly rises to carry excess heat and air pollutants to the return
ducts at the ceiling level. Less fan energy is required to distribute air because it
is not being forced at high velocities through ducts at the ceiling level.
Conditioned air does not need to be as cold when using a raised access floor system because it does not have to pass through the heat created by lighting or pass
through warm pockets of air in the room. The upward flow of air carries the cool
air directly past the occupant and carries unwanted heat directly away. The temperature difference between supply and return air is less than typical HVAC systems so chillers can be smaller and more efficient. However, because the air is
warmer, dehumidification is more challenging with under-floor cooling systems.
The floor diffusers that are part of the raised access flooring system provide individuals with control over the airflow in their space. The diffusers can be relocated, or twisted open and closed, to vary air flow. The flexibility of the system
allows the perimeter condition to be regulated differently than the core spaces as
necessary.

Implications
Properly designed, raised access flooring can allow for efficiency in material use
and systems design. The energy savings resulting from an efficient heating and
cooling system offer a short-term payback. The ease of maintenance and flexibility allow a continual operating cost savings over time. The potential for individual control of thermal comfort is a factor in occupant productivity and satisfaction.
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Technology: Photovoltaics
Summary
Photovoltaic (PV) collectors produce clean, renewable electricity from sunlight.
Today, they come in either the rigid crystalline form or the more ductile amorphous silicon forms. PV panels assembled in modules, and then into arrays, can
be mounted independently or integrated with building materials such as roofing,
sunshades, or glazing. The amorphous silicon PV can be used as the roof membrane in a variety of products entering the marketplace. Amorphous silicon roofintegrated PV arrays can be used in conjunction with solar thermal generation
systems to produce hot water as well as electricity. Crystalline PV panels can
function as part of a skylight or glazing system by spacing the cells apart or using
the new semi-transparent cells. Crystalline PV arrays can be mounted on a roof,
sunshade or in a freestanding structure on the site.
To be most effective, PV panels need to be facing roughly due south and angled
to face the sun for as much of the year as possible. The optimum altitude angle
for year-round electricity production is typically equal to the latitude of the project site. A PV panel tilted 15 degrees more or less than the latitude will optimize
the production in either the winter or the summer months respectively.
As of this writing, amorphous silicon PV produces about 5 watts per square foot
of panel area while the crystalline PV produces 10 watts per square foot. Both
are comparative in cost per watt of power produced. PV is not yet competitive
with traditional energy generation technologies (approximately near $8-12 per
watt installed), but will allow a long-term payback in energy savings.
PV can be power-grid-interactive or the power can be stored in batteries for
future use. With a grid interactive system, there is a potential to trade surplus
electricity back to the power grid if the state has effective net-metering legislation
in place. Battery storage can be environmentally undesirable and expensive.

Implications
The pollution and waste inherent in conventional centralized power distribution
systems makes a clean, on-site, renewable power generation source environmentally desirable. Energy and fossil fuel consumption is a tremendous threat to the
environment. PV technologies can greatly reduce the energy use and pollution
created by the building. Because PV panels rely only on sunlight they will help
to reduce society's dependence on fossil fuels. The building's electrical and
mechanical systems should be designed first to be as efficient as possible - reducing the demand for power - and then to be as flexible as possible in allowing clean
power technology. Because PV technology will continue to improve and evolve
over time, it would be best to design a system with enough flexibility to allow for
upgrades over time. As energy prices continue to increase and as the demand for
alternatives grows, it appears that PV technology will become more competitively priced.
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Technology: Ecological Wastewater Treatment Systems
Summary
Ecological wastewater treatment systems are designed to replicate and accelerate
the natural purification process of nature's fresh water system. Living Machines®
is a trade name for systems designed by Living Machines, Inc. They are attractive and inspiring examples of the power of natural systems to treat waste. With
the help of sunlight and a managed environment, a diversity of organisms including bacteria, plants, snails and fish break down and digest organic pollutants.
These systems can recycle water for non-potable uses such as irrigation or toilet
water. With minimal chemical treatment at the end of the process the water
could also be recycled for potable uses. This becomes part of a responsible water
management system. A Living Machine®, in particular, can function as a utility
as well as a teaching tool. It could be an aesthetic, pedagogical and systemic centerpiece for the building.
Ecological wastewater treatment systems vary greatly from one building to the
next. The greenhouse component, for example, must have enough sunlight available to support plant life. It is sized based on the number of occupants and the
number of fixtures in the building, which determines a design load in gallons per
day. When comparing the capacity and the size of existing Living Machines®
around the country, greenhouse sizes average between .75 and 1.25 square feet
per person. A rule of thumb for wastewater generated per person is 15 gallons
per day.
While each of these systems requires a custom design specific to the quantity and
type of waste, they all have similar components. The influent flows from the
building fixtures into an anaerobic reactor where bio-solids are digested without
oxygen so there will be no odor. The effluent then travels from the anaerobic
reactor to a closed aerobic reactor where oxygen is introduced. The closed aerobic reactors begin the bacterial process and scrub odor and gasses out through
vegetation filters at the top of the tank. From the closed aerobic reactor the flow
passes to a series of open aerobic cells each with a specific ecological filter system.
A clarifier then allows bio-solids to settle while the remaining wastewater flows
through a UV disinfecting apparatus to the ecological fluidized beds (EFB) for
final polishing. Solids from the clarifier and back washing of the EFB's are recycled back to the anaerobic reactor for further digestion. When the process is
complete the water is ready for reuse as irrigation and for non-potable use. If
chemically treated the water could be potable as well. The amount of chemical
needed for the final processing is miniscule compared with that used by municipal wastewater treatment plants. Chemical treatment is only necessary to balance
the phosphorus level in the water, which would take years to alter with biological
processes.
The cost of an ecological wastewater treatment system varies depending on its
complexity and size. Generally, it is competitive with, or at most 10 percent more
expensive than, other on-site wastewater treatment systems. The operating costs
generally do not decrease over time because personnel will be needed to maintain
the systems. There are not necessarily any cost savings or long-term payback
because, at the present time, the price of water supply or wastewater removal is
relatively low compared to other utilities. As the price of water removal increases, however, these systems will become more affordable.
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Technology: Ecological Wastewater Treatment Systems
Implications
The primary benefits of an ecological wastewater treatment system are responsible on-site wastewater management and a reduction in the overall demand for
potable water from a municipal water supply. They also relieve the high environmental cost of chemically treating wastewater in municipal plants and maintaining expensive wastewater infrastructure. Better understanding of bio-remediation as a science also has great promise in the future remediation of hazardous
waste.
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Technology: Fuel Cells
Summary
Fuel cells generate consistent, clean, alternating current power without noise, power
surges or pollution. Fuel cells are similar to batteries in that they both use an electrochemical process to convert energy to power. Both have electrodes, an electrolyte, and positive and negative terminals. Unlike a battery, however, a fuel cell
never runs down as long as it is supplied with fuel. Fuel cells in their purest form
utilize hydrogen from water to create electricity while producing only distilled hot
water as a by-product. The hot water can be used for heating or it can be electrolyzed back into hydrogen and oxygen for reuse in the fuel cell. Some fuel cell systems are designed to utilize other fuels rich in hydrogen such as methanol, ethanol,
natural gas, gasoline or diesel fuel. When hydrogen is extracted from other fuels,
low levels of carbon dioxide are emitted as a by-product of the reformer process.
This reforming, however, does not produce NO2, SO2, PM10 particulate, or other
smog-producing agents. More attractively, it is possible to use photovoltaics, wind
turbines and other renewable energy technologies to electrolyze water without producing emissions.
Currently on the market, 200-kilowatt natural gas units are available for stand alone
on-site generation, or power grid-integrated supplemental generation. They are
also popular for use as backup power generation where the building codes have
been re-written to allow their use. These units currently cost about $3,000 per
kilowatt. This is about twice as expensive as they need to be to saturate the market.
Because fuel cells are not yet mass-produced, they are still expensive to manufacture. However, the operating cost of producing power once a fuel cell is installed is
about 25 to 40 percent lower than conventional energy because fuel cells convert a
low-cost energy source to high value electricity with little transmission loss. This
allows a long-term payback for fuel cell installations.
Fuel cells can be located anywhere in the building due to their low noise output, but
they do require considerable space. Each fuel cell requires eight feet of clearance on
all sides for a total of 700 square feet per fuel cell. They also require a 9000-pound
replacement part every five years, which most freight elevators cannot handle. Fuel
cells can also be located outside of the building, but should be in a secure location.

Implications
Because energy used during a building's lifetime has the single greatest environmental impact for any given building, using a fuel cell provides many positive environmental benefits. However, its high initial cost investment makes it difficult to bear
the longer-term payback that will result from lower operating expenses. Ironically,
the major factor keeping fuel cells from coming down in price is that they are not
yet widely used or mass-produced. Taking the risk to incorporate a fuel cell into a
building project will move that building into a realm of self-sufficiency that is rarely
achieved by buildings today. Meanwhile the building will produce minimal or zero
emissions. Such a move would also make it easier for future buildings to afford
such technology. At a minimum, ideally, today's buildings could be designed to
accommodate fuel cell technology in the near future as energy prices rise and the
price of fuel cell production comes down. Long before energy market forces make
fuel cells affordable, the environmental cost of pollution make fuel cells and other
clean technologies imperative.
October 2002 Sustainability Report

The David and Lucile Packard Foundation: Los Altos Project

Page A-99

The David and Lucile Packard Foundation
300 Second Street Los Altos, CA 94022
t 650.948. 7658 f 650.917.1968
BNIM berkebile nelson immenschuh mcdowell architects
106 W. 14th Street Suite 200 Kansas City, MO 64105
t 816.783.1500 f 816.783.1501
Hawley Peterson & Snyder Architects
100 View Street Suite 100 Mountain View, CA 94041
t 650.968.2944 f 650.968.1357
Keen Engineering Co, Ltd.
116-930 West 1st Street North Vancouver, BC Canada V7P 3N4
t 604.986.5336 f 604.980.3747
Oppenheim Lewis, Inc.
2742 17th Street San Francisco, CA 94110
t 415.621.6067 f 415.621.6069

